\ SALONI BANG & ASSOCIATES
A

Chartered Accountants

July to September 2024
Form-3
(See Regulation-3)
CHARTERED ACCOUNTANT CERTIFICATE
(To be submitted at the time of Registration of Project and for withdrawal of Money from Designated Account)

Date : 21/10/2024
To,

M/S TIRUPAT| DEVELOPERS
3rd floor, NKY Tower, Ajni square,
Nagpur - 440015

Subject : Certificate of Financial Progress of Work of Rajatbhoomi-3 having MahaRERA Registration Number P50500017744
(Only Applicable after project Registration) being developed by M/s TIRUPATI DEVELOPERS.

Sir,

This certificate is being issued for RERA compliance for the Project Rajatbhoomi-3 having MahaRERA Registration Number
P50500017744 (Only Applicable after project Registration) being developed by M/s. TIRUPAT! DEVELOPERS and is based on

the records and documents produced before me and explanations provided to me by the management of the Company.
(01/01/2024 to 31/03/2024)

Table A - Estimated Cost of the Project (at the time of Registration of Project)

Estimated Cost

Sr. No. Particulars (At the time of
Registration of Project)
(1) (2) (3)
1|i. Land Cost:
(a)  Value of the land as ascertained from the Annual Statement of Rates (ASR). 35000000.00
(b)  Estimated Amount of Premium payable to obtain development rights, FSI, 12243965.00

additional Fsl, fungible area, and any other incentive/concession in deficiency
under DCR from Local Authority or State Government/UT Administration or any
Statutory Authority.

(c) Estimated Acquisition cost of TDR (if any) -

(d) Estimated Amounts Payable to State Government/UT Administration or competent 3990000.00
authority, or any other statutory authority of the State or Central Government,
towards stamp duty, transfer charges, registration fees etc ; and

(e) Estimated Land Premium payable as per annual statement of rates (ASR) for

development of land owned by public authorities.
(f)  Under Rehabilitation scheme :

Estimated construction cost of rehab building including site development
and infrastructure for the same as certified by Engineer. -
ii.  Estimated Cost towards clearance of land of all or any encumbrances 2
including cost of removal of legal/illegal occupants, cost for providing
temporary transit accommodation or rent in lieu of Transit
Accommodation, overhead cost, amounts payable to slum dwellers,
tenants, apartment owners or appropriate authority or government or

concessionaire which are not refundable and so on.
iii.  Estimated Cost of ASR linked premium, fees, charges and security deposits =

or maintenance deposit, or any amount whatsoever payable to any
authorities towards and in project of rehabilitation.
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iv.  Any other cost including interest estimated on the borrowing done
specifically for construction of rehabilitation component

Sub - Total of Land Cost :

51233965.00

Development Cost/Cost of Construction of Building

(a)  Estimated Cost of Construction as certified by Engineer

(b)  Cost incurred on additional items not included in estimated cost (As per engineer
certificate)

(c) Estimated Expenditure for development of entire project excluding cost of
construction as per (i) above, i.e. salaries, consultants fees, site overheads,
development works, cost of services (including water, electricity. sewerage,
drainage, layout roads etc.). absorbed cost (attributable to this project) of

machineries and equipment including its hire and maintenance costs, consumables
etc.

(d) Estimated Taxes, cess, fees, charges, premiums, interest etc. payable to any
Statutory Authority.
(e)  Interest payable to financial institutions, scheduled banks, non-banking financial

institution (NBFC) or money lenders on construction funding or money borrowed
for construction.

Sub - Total of Development Cost :

16861630.00

16861630.00

Total cost of the Project (Estimated)

68095595.00

Table B - Actual Cost of the Project (as on Date of Certificate)

Sr No.

Amount (Rs.)

Particulars Incurred
(1) (2) (3)
2 4 i. Land Cost:
(a) Value of the land as ascertained from the Annual Statement of Rates (ASR). 35000000.00
(b) Incurred Expenditure on Premiums to obtain development rights. FSI. additional 12243965.00
FSI, fungible area, and any other incentive/concession in deficiency under DCR
from Local Authority or State Government/UT Administration or any Statutory
Authority.
(c) Incurred Expenditure for Acquisition of TDR (if any) -
(d) Amounts Paid to State Government/UT Administration or competent authority, or 3950000.00

any other statutory authority of the State or Central Government, towards stamp
duty, transfer charges, registration fees etc; and

(e) Land Premium paid for redevelopment of land owned by public authorities.

(f)  Under Rehabilitation scheme :

I Incurred Expenditure for construction of rehabilitation building. Minimum
of (a) or (b) to be considered
(a) Cost incurred for construction of rehab building including site
development and infrastructure for the same as certified by Engineer

(b) Incurred Expenditure for construction of rehab building as per the books
of accounts as verified by CA




ii. Incurred Expenditure towards clearance of land of il or any
encumbrances including cost of removal of legal/illegal occupants, cost for
providing temporary transit accommodation or rent in lieu of Transit
Accommodation, overhead cost, amounts paid to slum dwellers. tenants,
appartment owners or appropriate authority or government or

concessionaire which are not refundable and so on.
iii. Incurred Expenditure towards ASR linked premium, fees, charges and

security deposits or maintenance deposit, or any amount whatsoever paid
to any authorities towards and in project of rehabilitation.

iv.  Any other cost including interest incurred on the borrowing done
specifically for construction of rehabilitation component.

Sub - Total of Land Cost

51233965.00

(a)

(b)

(c)

(d)
(e)

Development Cost/Cost of Construction
Expenditure for construction. Minimum of (a) or (b) to be considered
(a8)  Construction cost incurred including site development and infrastructure
for the same as certified by Engineer
(b)  Actual Cost of construction incurred as per the books of accounts as
verified by CA
Cost incurred on additional items not included in estimated cost (As per engineer
certificate)
Incurred Expenditure for development of entire project excluding cost of
construction as per (i) above, i.e. salaries, consultants fees, site overheads,
development works, cost of services (including water, electricity, sewerage,
drainage, layout roads etc.), absorbed cost (attributable to this project) of
machineries and equipment including its hire and maintenance costs, consumables
etc. All costs incurred to complete the construction of the entire phase of the
project registered.
Incurred Expenditure towards Taxes, cess, fees, charges, premiums, interest etc. to
any Statutory Authority.
Incurred Expenditure towards Interest to financial institutions, scheduled banks,

non-banking financial institution (NBFC) or money lenders on construction funding
or money borrowed for construction.

Sub - Total of Development Cost

16018548.00

16018548.00

Total Cost of Project (Actual incurred as on date of certificate)

67252513.00

Proportion of the Cost incurred on Land Cost and Construction Cost of the Total Estimated
Cost. (Table A)

98.76%

Amount which can be withdrawn from the Designated Account

67252513.00

o |un

Less: Amount withdrawn till date of this certificate from the Designated Account

83211184.00

Net Amount which can be withdrawn from the Designated Bank Account under this
certificate

(15958671.00)




Table C

Statement for calculation of Receivables from the Sales of The Real Estate Project

Sold Inventory
Carpet Area | Unit Consideration as per g
Sr. No. l;:zt 1(?:1 sq. Agreement/Letter oil:" l;:f::::? Rf:::;;';es
> mtrs) Allotment.*

1 2 3 4 5 6
1 3 116.25 1857000 1857000 0
2 Z 116.25 930000 930000 0
3 8 179.03 1430000 1430000 0
4 10 120.00 888023 888023 0
5 12 120.00 800000 800000 0
6 13 120.00 980000 980000 0
7 14 110.10

3 15 120.00 1837000 1837000 0
9 16 247.28 1596000 1586000 0
10 18 110.25 681749 681749 0
11 19 110.25 756600 756600 0
12 20 110.25 542500 542500 0
13 21 110.25 542500 542500 0
14 22 110.25 800000 800000 0
15 23 110.25 880000 880000 0
16 24 110.25 1089000 1089000 0
17 25 190.28 825500 825500 0
18 26 120.00 805000 805000 0
19 27 120.00 800000 800000 0
20 28 120.00 800000 800000 0
21 29 120.00 958500 958500 0
22 31 120.00 520000 520000 0
23 32 145.12 970000 970000 0
24 33 138.37 920500 920500 0
25 35 120.00 1123762 1123762 0
26 36 120.00 1200000 1200000 0
27 37 120.00 800000 800000 0
28 38 120.00 958500 958500 0
29 39 120.00 1238000 1238000 0
30 41 173.03
31 12 120.00 1274000 1274000 0
32 43 120.00 598000 598000 0
33 44 120.00 962500 962500 0
34 45 120.00 967100 967100 0
35 46 120.00 822500 822500 0
36 47 120.00 800000 800000 0
37 48 145.12 630500 630500 0




38 49 138.37 1300000 1300000 0
39 50 120.00 1085000 1085000 0
40 51 120.00 1085000 1085000 0
41 52 120.00 1000000 1000000 0
42 53 120.00 827167 827167 0
43 54 120.00 520000 520000 0
44 55 120.00 1019167 1019167 0
45 56 173.03 1150193 1150193 0
46 57 163.28 787150 787150 0
47 58 120.00 560000 560000 0
48 59 120.00 520000 520000 0
49 60 120.00 1200000 1200000 0
50 61 120.00 737800 737800 0
51 62 120.00 707000 707000 0
52 63 120.00 666970 666970 0
53 64 136.87 1423171 1423171 0
54 65 130.12 747500 747500 0
55 66 120.00 850000 850000 0
56 67 120.00 949595 949595 0
57 68 120.00 935000 935000 0
58 69 120.00 1181887 1181887 0
59 70 120.00 958500 958500 0
60 71 120.00 960000 960000 0
61 72 163.28 1040000 1040000 0
62 73 202.28 1062750 1062750 0
63 74 124.50 539500 539500 0
64 75 124.50 539500 539500 0
65 76 124.50 539500 539500 0
66 77 124.50 1000000 1000000 0
67 78 124.50 539500 539500 0
68 79 124.50 785400 785400 0
69 80 124.50 581000 581000 0
70 81 207.75 900250 900250 0
71 83 124.50 995000 995000 0
72 84 124.50 994000 994000 0
73 85 124.50 679000 679000 0
74 86 124,50 650650 650650 0
75 87 124.50 828500 828500 0
76 88 124.50 828000 828000 0
77 89 124.50 950000 950000 0
78 90 202.28 945000 945000 0
79 91 329.59 1235000 1235000 0
80 92 175.00 1397000 1397000 0
81 93 175.00 980000 980000 0
82 94 270.69 2206300 2206300 0
83 96 225.00 880000 880000 0




84 98 202.50 1375000 1375000 0
85 99 191.50 2010000 2010000 0
86 100 193.60 2862000 2862000 0
87 101 139.28 1112500 1112500 0
TOTAL 12055.00 83211184 83211184 0

*unit consideration as per agreement /letter of allotment and amount received does not include
pass through charges and indirect taxes.

Unsold Inventory
Sr. No. Plot Carpet Area (in Unit Considerationas per Ready
No. sq.mtrs.) Reckoner Rate

1 2 3 4
1 1 145.12 965048
2 2 116.25 773063
3 4 116.25 773063
4 5 116.25 773063
5 6 116.25 773063
6 8 247.28 1644412
7 11 110.10 732165
8 17 135.60 901740
9 30 120.00 798000
10 34 120.00 798000
11 40 190.28 1265362
12 82 161.25 1072313
13 95 277.38 1844577
14 97 213.75 1421438

TOTAL 2185.76 14535307

Table D
Comparison between Balance Cost and receivable
Sr. No Particulars Amount
(1) (2) (3)
1 Estimated Balance Cost to Complete the Real Estate Project 843082.00
(Difference of Total Estimated Project cost less Cost incurred)
2 Balance amount of receivables from sold apartments as per -

Table C of this certificate (as certified by Chartered Accountant
as verified from the records and books of Accounts)

3 (1) Balance Unsold area (to be certified by Management and 2185.76
to be verified by CA from the records and books of
accounts)
(ii) Estimated amount of sales proceeds in respect of unsold 14535307.00

apartments (calculated as per ASR multiplied to unsold
area as on the date of Table C to this certificate

4 (iid) Estimated receivables of ongoing project. [Sum of 2+3(ii))] 14535307.00




5 |

(To Be Filled for Ongoing Projects only)
deposited in Designated Account — 70% or 100% IF 4 is
greater than 1 then 70% of the balance receivables of
ongoing project will be deposited in designated Account IF
4 is lesser than I then 100% of the balance receivable of
ongoing project will be deposited in designated Account

Amount to be

70%

Table E
Designated Bank Account Details
Sr. No. Particulars Designated Bank Account Details
Actual Amount till Date (From start of bank
account to till date)
1. Opening Balance 0.00
2. Deposits 83211184.00
3. Withdrawals 83211184.00
4. Closing Balance 0.00

I hereby certify that required proportion of money, as specified in act, collected from allottees of

the project unit as indicated in Table C has been deposited RERA Bank Account.

I hereby certify that M/s TIRUPATI DEVELOPERS has utilized the required proportion of
money, as specified in the act, collected from allottees for this project only.

Table F

Means Finance

Sr. Particulars Estimated* (At | Proposed/Esti Actual (As on
No. time of mated (As on the date of
Registration) the date of the certificate)
(In Rs.) certificate (In Rs.)
(proposed and (In Rs.)
indicative)

1. | Own Funds

68428122.20

51233965.00

42362325.00

2. | Total Borrowed Funds (Secured)
- Drawdown availed till date

3. | Total Borrowed Funds
(Unsecured) -Drawdown
availed till date

4. | Customer Receipts used for
Project

17194157.20

24890188.00

S. | Total Funds for project

68428122.20

68428122.20

67252513.00

6. | Total Estimated cost (As per
Table A)

68428122.20

68428122.20

67252513.00




Table G
Any Comments /Observations of CA

The assessee has multiple projects but the receipts from allottee’s are not
deposited in designated bank account of the project. All receipts from customers
of various projects are deposited in the common bank account. The amount
received from allottee’s is treated as amount withdrawn.

As there are multiple projects the bifurcation actual cost incurred for development of the
project cannot be ascertained from the books of account, so the actual cost incurred for
development of the project is taken as certified by the project Engineer in Form 2.

The sanctioned plan of the project is revised in June 2023 so the estimated cost, plot

area and the ready reconer value is changed according to the information provided and
the Engineers Certificate.

Agree and Accepted by

FOR SALONI BANG & ASSOCIATES
Chartered Accountants
F.R.N -153980W

‘,@/’
ﬁ'ﬁ lk)\i |
(Saloni Bang)
Partner Proprietor
Tirupati Developers MEM NO.183901

UDIN -24183901BKFACD8174




