
FORM·2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of

Money from Designated Account- Project wise)

Date: 10-11-2021

To,

MIS Mahalaxmi Buildcon

N·1 03, 1 04, Laxm ivihar Apartment

Wardha Road, Somalwada,

Nagpur • 440025.

Subject: Certificate of Cost Incurred for Development of [Mahalaxmi Nagar. 7] Project

(Maha RERA Registration Number P50500017689) situated on the land bearing Survey no.

Survey no. 153/2,160,161/2,161/3, demarcated by its boundaries East By • Kh.No.155,154,

to the West, By Survey no. Kh.No.163,164,165,to the North, By Survey no. Kh. No.

161/1,153/1, to the South By. Kh.No.159 & 30 m .wide road of division - Nagpur, Village­

Kothewada, Taluka·Nagpur (Rural), District - Nagpur PIN· 441108, admeasuring 38919.384

sq.mts. area being developed by [Mahalaxmi Buildcon]

Ref: Maha RERA Registration Number P50500017689

Sir,

I Jitendra Kumar Chaudhari have undertaken assignment of certifying Estimated Cost for the

Subject Real Estate Project proposed to be registered under Maha RERA, being entire Project,

situated on the plot bearing Survey no. 153/2,160,161/2,161/3 of Division - Nagpur, Village­

Kothewada, Taluka - Nagpur (Rural), District - Nagpur PIN 441108, admeasuring 38919.384

sq.mts. area being developed by [Mahalaxmi Buildcon]

1. Following technical professionals are appointed by Owner I Promoter :-

(i) Shri. Pawan R. Gupta L.S. / Architect;

(ii) Shri. Jitendra Kumar Chaudhari Engineer"

2. We have estimated the cost of the completion to obtain Completion Certificate, of the site

development works, of the project as approved by NMRDA. Our estimated cost calculations are

based on the Drawings/plans made available to us for the project under reference by the

Developer and Consultants and the Schedule of items and quantity for the entire work as

calculated by Shri Jitendra Kumar Chaudhari quantity Surveyor" appointed by

Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by

developer, and the site inspection carried out by us.



3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid

project under reference as Rs 10,45,00,000/- (Total of Table A and B). The estimated Total Cost

of project is with reference to the Civil, MEP and allied works required to be completed for the

purpose of obtaining completion certificate for the building(s) from the NMRDA being the

Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 10,45,00,000/- (Total of Table A and

B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total
Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the

subject project to obtain Completion Certificate from NMRDA (planning Authority) is estimated at
Rs NIL( Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed

on the date of this certificate is as given in Table A and B below:

TABLE A

Mahalaxmi Buildcon (NO BUILDING CONSTRUCTED)

Sr. No. Particulars Amounts
1 Total Estimated cost of the building/wing as on NOT

25-08-2018 date of Registration is APPLICABLE
2 Cost incurred as on 25-08-2018 NOT

(based on the Estimated cost) APPLICABLE
3 Work done in Percentage NOT

(as Percentage of the estimated cost) APPLICABLE
4 Balance Cost to be Incurred NOT

(Based on Estimated Cost) APPLICABLE
5 Cost Incurred on Additional/Extra Items NOT

as on 25-08-2018 not included in APPLICABLE
the Estimated Cost (Annexure A)



TABLES

Mahalaxmi Buildcon: LAYOUT DEVELOPMENT WORKS

Sr. Particulars Amounts
No

1 Total Estimated cost of the Internal and External Rs. 10,45,00,000/-
Development Works including amenities and Facilities in

the layout as on 25-08-2018 date of Registration is

2 Cost incurred as on 25-08-2018 (based on the Estimated Rs. 10,45,00,000/-
cost)

3 Work done in Percentage 100%
(as Percentage of the estimated cost)

4 Balance Cost to be Incurred Rs.O.OO
(Based on Estimated Cost)

5 Cost Incurred on Additional/Extra Items as on 25-08-2018 NIL
not included in

the Estimated Cost (Annexure A)

Yours Faithfully

&
(Jitendra Kumar Chaudhari)


