
PRANIL KAGHoLE
LrcENsE No. - NMC./L -7OA

Form - 2

ENGINEER'S CERTIFICATE

(To be submitted at the timc of Registration of Ongoing Project and for withdrawal of Money

from Designated Account - Project Wise)

Date:3110312021

To

The Rachana Developers
Lotus Building 4th floor, Dharampeth, W.H.C. Road

Ngapur - 44001 0

Subject : Certificate of Cost Incurred for Development of Rachana Ashwini project situated on
plot no.01 out ofthe entire sanction layout on corporation house no.437lA' CTS No.652, sheet

no. 99/31 and Kh. No. 22ll-2-313, as per sanctioned plan, demarcated by its boundaries plot no'
02 to the East, I8 Mtr Road to the West,l2 Mtr Road to the North and Land area for future
development on South , Mauza - Borgaon of Division Nagpur, Taluka-Nagpur ( Urban) District
Nagpur PIN -440034 admeasuring 2639.38 sq.mts. area being developed by Rachana Developers

Ref:- RERA Registration Number - (P50500020724)

Sir,

I Mr. Pranil Ruprao Kachole have undertaken assignment of ce(ifying Estimated Cost for the Subject

Real Estate Project proposed to be registered under RERA, being Rachana Ashwini project situated

on the Kh. No. 22ll-2-313, as per sanctioned plan, demarcated by its boundaries plot no. 02 to
the East, 18 Mtr Road to the West,l2 Mtr Road to the North and Land area for future
development on South , Mauza - Borgaon of Division Nagpur, Taluka-Nagpur ( Urban) District
Nagpur PIN -{4003{ admeasuring 2639.38 sq.mts. area being developed by Rachana Developers

Following technical professionals are appointed by Owner / Promoter :-

(i) M/s Ullas Mude & Assocaites Architect ;

(ii) M/s P.S. Pantankar & Associates Nagpur as Slructural Consultant;

(iii) CES MEP Consultant as MEP Consultant ;

(iv) Mr. Sanjay Singh as Quantity Surveyor;

R/O, ROW HOUSE NO. 14_A, RACHANA SAYANTARA, PHASE- 2,
NEAR VAYUSENA NAGAR, HAJARIPAHAD, NAGPUR .44OOO7



2. We have estimated the cost of the completion to obtain Occupation Certificate/Completion
Certificate. of the Civil. MEP and Allied works. of the project. Our estimated cost calculations
are based on the Drawings/plans made available to us for the project under reference by the
Developer and Consultants and the Schedule of items and quantity for the entire work as

calculated by Mr. Sudhakar V. Koli Surveyor* appointed by Developer, and the assumption of
the cost of material. Labour and other inputs made by developer, and the site inspection carried

out by us.

3. We estimate Total Estimated Cost of Completion of the aforesaid project under reference as

Rs. 14234 1486/-

4. The estimated Total Cost of project is with reference to the Civil, MEP and allied works for
required to be completed for the purpose of obtaining occupation Certificate/ Completion
certificate for the building from the Nagpur Improvement Trust being the planning Authority
under whose jurisdiction the aforesaid project is being implemented.

5. The Estimated Cost Incurred till date is calculated at Rs. 92083127/- the amount of Estimated

Cost Incurred is calculated on the base ofamount ofTotal Estimated Cost.

6. The Balance Cost of Completion of the Civil, MEP and Allied works of the building of the
subject project to obtain Occupation Certificate/ Completion Certificate from Nagpur
Improvement Trust (planning Authority) is estimated at Rs. 50258359/-

7. I certify that the cost ofthe Civil, MEP and allied work for the aforesaid Project as completed

on the date of this certificate is as given in "Table A and B Below.

TABLE A

(To be prepared separately for each Building/Wing ofthe Real Estate Project)

Sr. No. Pa rticulars Amounts

l Total Estimated cost ofthe Building as on ------ date of
Registration is

Rs.1423414861

2 Cost incurred as on ----- (Based on the Estimated Cost

)

) Work Done in percentage (As Perc€ntage ofthe
eslimated Cost)

64.69%

4 Balance cost to be Incurred (Based on Estimated Cost) Rs.502579861

Cost Incurred on Additional / Extra Items as on ---------
included in the Estimated Cost

NA

Rs.92083500/-
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TABLE B

(To be prepared for the cntire registered phase ofthe Real Estate Project)

R, KACT,OIE.r.-7Og

Yours Faithfully

Signature of Engineer

Sr.No. Particu la rs Amounts

I Total Estimated cost of the Intemal and Extemal
Development Works as on date of Registration is

Rs. 123340421-

2 Cost incurred as on -------- (Based on the Estimated
Cost )

Rs. 54080001

J Work Done in percentage (As Percentage of the
estimated Cost)

43.84%

4 Balance Cost to be lncuned (Based on Estimated

Cost)
Rs.6926042/-

5 Cost lncurred on Additional / Extra ltems as on -----
---- not included in the Estimated Cost

NA


