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ARCHITECT'S CERTIFICATE
(FORM.1 - TO BE SUBMITTED FOR ONGOING BUILDING/WINGS OF PROJECT)

Date.3111212019

To
The- Rachana Developers.,

4tn floor, LOTUS,WHC Road, Dharampeth,
(Gorepeth layout), between coffee house square &
Law college square, Nagpur(Maharashtra)

Subject: Certificate of Percentage of Completion of Construction Work of "Phase ll" Phase of
Rachana Mithila Phase ll project situated on lndependent plots carved out in the sanctioned
residential plots layout known and styled as Rachana Mithila ll on property bearing Kh. No.9/'1,
PH. No. 38, as per sanctioned plan demarcated by its boundaries Kh. No. 9 on east, 24 Mtr
wide road on west, Kh. No. 8 on north and Kh. No. 10 on south Mauza Pipla of Division-
Nagpur, village- Pipla, Taluka- Nagpur (Rural), District - Nagpur PIN - 440034 admeasuring 1.86
HR. area being developed by Rachana Developers.

Sir,
I Ulhas Mude & Associates have undertaken assignment as Architect of certifying Percentage of
Completion of Construction Work of "Phase ll" Phase of Rachana Mithila Phase ll project situated on
lndependent plots carved out in the sanctioned residential plots layout known and styled as Rachana
Mithila ll on property bearing Kh. No. 9/'1, PH. No. 38 as per sanctioned plan demarcated by its
boundaries Mauza Pipla of Division- Nagpur, village- Pipla, Taluka- Nagpur (Rural), District - Nagpur
PIN - 440034 admeasuring '1.86 HR. area being developed by Rachana Developers.

Following technical professionals are appointed by Owner / Promoter:-
(l) M/s Ulhas Mude & Associates, Nagpur as Architect.
(ii) L4/s P.S. Patankar & Associates, Nagpur as Structural Consultant
(iii) M/s Convenient MEP consultants LLP, lndore as MEP Consultant
(av) Shri. Sanjay Singh as Site ln charge

Based on Site lnspection, with respect to each of the BuildingMing of the aforesaid Real estate
project, I certify that as on the date of this ce(ificate, the Percentage of Work done for each of
the bulldingMing of the Real Estate Project as registered vide number- P50500019742 under RERA
is as per table A herein below. The percentage of the work executed with respect to each of the major
activity of the Wing A and Overall Percentage of work done of development work with respect to Wing
A is detailed in the Table B.
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Table A

Phase ll of the project Rachana Mithila ll

Sr. No. TasU Activity Percentage of Work Done

1 Excavation 100%

2 Plinth NA

3 No. of podiums NA

4 Stilt floor NA

5 Numbers of slabs of superstructure NA

6 lnternalwalls, internal plaster, flooring within flaU

Premises, door & windows to each of the flaUpremises

NA

7 Sanitary fittings within flaUpremises, electrical fitting

within FlaUpremises.

NA

B Staircases, lift wells & lobbies at each floor level

connecting to staircases & lifts, overhead &

underground water tanks

NA

I The external plumbing and external plaster, elevation,

completion of terraces with waterproofing

NA

10 lnstallation of lifts, water pumps, Fire Fighting Fittings

and Equipment as per CFO NOC, Electricalfittings to

Common Areas, electro, mechanical equipment,

Compliance to conditions of environment /CRZ NOC,

Finishing to entrance lobby/s, plinth protection, paving

of areas appurtenant to BuildingAffing, Compound Wall

and all other requirements as may be required to Obtain

Occupation /Completion Certificate.

NA



Yours

Signature & Name (lN BLOCK LETTERS) of L.S/ Architect

(License NO. CA/95/19279)

TABLE.B

lnternal & External Development Works in Respect of the entire Registered Phase

MUDE & ASSOCIATES.

S.No. Common areas and

Facilities, Amenities

Proposed

(Yes/No)

Percentage of

Work done

Details

1 lnternal Roads

& Footpaths

Yes 85% Work in progress

2 Water Supply Yes 85% Work in progress

3 Sewerage (chamber,

lines, Septic Tank , STP)

Yes 100 % Work done

4 Storm Water Drains Yes 85 Yo Work in progress

5 Landscaping & Tree

Planting

Yes 85% Work in progress

6 Street Lighting Yes 0% Yet to Start

7 Community Buildings No

8 Treatment and disposal

of sewage and sullage water

Yes 100 Yo Work done

I Solid Waste management

& Disposal

Yes 100% Work done

10 Water conservation, Rain

water harvesting

Yes 100% Work done

11 Energy management No

12 Fire protection and fire

safety requirements

No

13 Electrical meter room,

sub-station, receiving

station

No


