
'Llfhas Jvlude & Associqtes
ts. Arcfi

C. A. Nfo. - CA/gs/tgzzs

ARCHITECT'S CERTIFICATE
(FORM-1 - TO BE SUBMTTTED FOR ONGOTNG BUtLDtNGM|NGS OF PROJECT)

Date.30t0612021

To
The- Rachana Developers.,

4th floor, LOTUS,WHC Road, Dharampeth,
(Gorepeth layout), between coffee house square &
Law college square, Nagpur(Maharashtra)

Sir,
I Ulhas Mude & Associates have undertaken assignment as Architect of certifying Percentage of
Completaon of Construction Work of "Phase ll" Phase of Rachana Mithila Phase ll project situated on
lndependent plots carved out in the sanctioned residential plots layout known and styled as Rachana
Mithila ll on property bearing Kh. No. 9/1, PH. No. 38 as per sanctioned plan demarcated by its
boundaries Mauza Pipla of Division- Nagpur, village- Pipla, Taluka- Nagpur (Rural), District - Nagpur
PIN - 440034 admeasuring 1.86 HR. area being developed by Rachana Developers.

Following technical professionals are appointed by Owner / Promoter:-
(l) M/s Ulhas Mude & Associates, Nagpur as Architect.
(il) M/s P.S. Patankar & Associates, Nagpur as Structural Consultant
(iii) M/s Convenient MEP consultants LLP, lndore as MEP Consultant
(iv) Shri. Mohan lngle as Site ln charge

Based on Site lnspection, with respect to each of the BuildingMing of the aforesaid Real estate
project, I certify that as on the date of this ce(ificate, the Percentage of Work done for each of
the buildingMing of the Real Estate Project as registered vide number- P50500019742 under RERA
is as per table A herein below. The percentage of the work executed with respect to each of the major
activity of the Wing A and Overall Percentage of work done of development work with respect to Wing
A is detailed in the Table B.

Plot No 29-A, Rachana Sayantara, Hazaripahad, vaytlsena Na8ar, NaSpur - 440OO7

Subiect: Certificate of Percentage of Completion of Construction Work of "Phase ll" Phase of
Rachana Mithila Phase ll project situated on lndependent plots cawed out in the sanctioned
residential plots layout known and styled as Rachana Mithila ll on property bearing Kh. No.9/1,
PH. No. 38, as per sanctioned plan demarcated by its boundaries Kh. No. 9 on east, 24 Mtr
wide road on west, Kh. No.8 on north and Kh. No.'10 on south Mauza Pipla of Division-
Nagpur, village- Pipla, Taluka- Nagpur (Rural), District - Nagpur PIN -.140034 admeasuring 1.86
HR. area being developed by Rachana Develope6.



Table A

Phase ll of the project Rachana Mithila ll

Sr. No. TasU Activity Percentage of Work Done

Excavation 100v,

2 Plinth NA

3 No. of podiums NA

4 Stilt floor NA

5 Numbers of slabs of superstructure NA

6 lnternal walls, internal plaster, flooring within flaU

Premises, door & windows to each of the

flaUpremises

NA

7 Sanitary flttings within flaUpremises, electrical fitting

within FlaUpremises.

NA

8 Staircases, lift wells & lobbies at each floor level

connecting to staircases & lifts, overhead &

underground water tanks

NA

o The external plumbing and external plaster,

elevation, completion of terraces with waterproofing

NA

10 lnstallation of lifts, water pumps, Fire Fighting

Fittings and Equipment as per CFO NOC, Electrical

fittings to Common Areas, electro, mechanical

equipment, compliance to conditions of

environment /CRZ NOC, Finishing to entrance

lobby/s, plinth protection, paving of areas

appurtenant to Building/Wing, Compound Wall

and all other requirements as may be required to Obtain

Occupation /Completion Certifi cate.

NA

1



TABLE.B

lnternal & External Development Works in Resp€ct of the entire Registered Phase

S.No. Proposed

(Yes/No)

Percentage of

Work done

Details

1 lnternal Roads & Footpaths Yes '100 % Work done

2 Water Supply Yes 100 yo Work done

3 Sewerage (chamber, lines,

Septic Tank , STP)

Yes 100 v" Work done

4 Storm Water Drains Yes 100 % Work done

5 Landscaping & TreePlanting Yes 100 Yo

b Street Lighting Yes 100 % Work done

7 Community Buildings No

8 Treatment and disposal of

sewage and sullage water

100 % Work done

I Solid Waste management &

Disposal

Yes 100% Work done

10 Water conservation, Rain water

harvesting

Yes 100% Work done

11 Energy management No

12 Fire protection and fire safety

req uirements

No

13 Electrical meter room, sub-

station, receiving station

No

Yours Faithfully' ,,/ -^_ //*-L_v -{ t'' _,-.-

rir-frAs ruuoE & ASSocIATES.
Signature & Name (lN BLOCK LETTERS) of L.S/ Architect

(License NO. CA/95/19279)

Common areas and

Facilities, Amenities

Work done

Yes


