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ENGINEER'’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account - Project Wise)

To, Date : 05-04-2022
Shri Shirish Harish Jangle &

Shri Subodh Harish Jangle,,

Plot no. 4A, Dwarkapuri Layout, Rameshwari ,

Nagpur-440027

Subject :Certificate Of Cost Incurred For Development Of KARAN VILLA having

MahaRERA Registration Number P50500023584 being developed by Shri
Shirish Harish Jangle & Shri Subodh Harish Jangle.

Sir,
I SAJID ALI KHAN have undertaken assignment of certifyingEstimated Cost for Project KARAN VILLA

having MahaRERA RegistrationNumberP50500023584 Being developed by
Shri Shirish Harish Jangle & Shri Subodh Harish Jangle.

[ have estimated the cost of the Civil, MEP and Allied works required forcompletion of the apartments and
proportionate completion of internal & external works of the project as per specifications mentioned in
agreement of sale. Our estimated cost calculations are based on the Drawings/plans made available to us
for the project under reference by the Developer / Consultants and the Schedule of items and quantity for
the entire work as calculated by SAJID ALI KHAN Quantity Surveyor* appointed by Developer/Engineer,
and the assumption of the cost of the cost material, labor and other inputs made by developer, and the
siteinspection carried out by us to ascertain / confirm the above analysis given to us.

| estimate Total Estimated Cost of completion of the aforesaid project under reference at
Rs. 2,40,00,000 at the time of Registration. The estimated Total Cost of project is with reference to the
Civil, MEP and allied works required for completion of apartments and proportionate completion of
internal & external works, as per specifications mentioned in agreement to sale and for the purpose of
obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout / Plotted

Development from the Nagpur Municipal Corporation being the Planning Authority under Wihose-.

jurisdiction the aforesaid project is being implemented. F/;\ff'/ N
/ .

The Estimated Cost Incurred till date is calculated at Rs. 1,03,00,000. The amount of ;Estimated Cost
Incurred is calculated on the basis of input materials / services used & unit cost of these itéfn$. e ‘
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The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartment and

proportionate completion of internal & external works, as per specifications mentioned in agreement to
sale of the Project is estimated at Rs. 1,37,00,000

I Certify that cost for the Civil / MEP / Allied Work for the apartment andproportionate completion of
internal & external works, as per specifications mentioned in agreement to sale, of the aforesaid Project
as completed on the date of this certificate is as given in Table A and B below.

Table A
Building / Wing / Layout / Plotted Development bearing Number or called
KARAN VILLA
(To be prepared separately for each building / wing / Layout / Plotted Development of the Real Estate
Project)
Sr. No. Particulars Amount (In Rs.)
L1 Total Estimated Cost of Building / Wing / Rs.2,40,00,000

Layout / Plotted Development As On Date
Of Registration is

2. Cost Incurred As On 31-03-2022 Rs. 1,03,00,000

3. Work Done In Percentage 42.916%
(As Percentage Of Estimated Cost)

|4, Balance Cost To Be Incurred (Based on Rs. 1,37,00,000
1 Estimated Cost)**

|‘ 5. Cost Incurred In Additional / Extra Item NIL

, not included in the Estimated Cost (Table -

| C]
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Table B
Internal & External Development Works in Respect of the Registered Phase

Sr.No. | Particulars ‘ Amounts

1. Total Estimated Cost of the Internal and external
Development Works including amenities and |
facilities in the layout as on date of Registration is ‘

Cost Incurred As On 31-03-2022 -

rNo

3. Work Done In Percentage ‘ -

_ (As Percentage Of Estimated Cost)

4. Balance Cost To Be Incurred (Based on Estimated -

JCos)
5. Cost Incurred In Additional / Extra Item not -

included in the Estimated Cost (Table - C)

Note:

The scope of work is to complete Registered Real Estate Project as perdrawings approved from \& e
time to time and as per specifications mentioned in agreement of sale.

(*) Quantity survey can be done by office of Engineer or can be done byan independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer.
In case of independent quantity surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in case quantity are being calculated by office of
Engineer, the name of the person in the office of Engineer, who is responsible for the quantity
calculated should be mentioned at the place marked (*)

(**) Balance Cost to be incurred (4) may vary from Difference betweenTotal estimated cost (1)
and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As
this estimated cost, any deviation in quantity required for development of the Real Estate
Project will result in amendment of the cost incurred / to be incurred.

All the components of work with specifications are indicative and notexhaustive.

Please specify if there are any deviations / qualifications. Example: Anydeviation in mput 0
material used from specifications in agreement of sale. Q9/ )



Table C

List of Extra / Additional / Deleted Items considered in Cost

(Whichrwre’rrg not gpayrrtﬁof phe or{gina! estimate of Total Cost)

List of Extra/
Additional/
Deleted Items

Amount (In Rs.)

NIL
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