
 

Annexure A 
FORM 1 

(See Regulation 3) 
ARCHITECT'S CERTIFICATE 

 

(As on 30-06-2024) 
 

To, 
Madhav Infra, 
1,2,3,4, Bhavani Chambers, 
Rpts Road, Ajni Square, 
Opposite Haldirams, 
Nagpur - 440015 
 
 
Subject: Certificate of Percentage of Completion of Construction work as on 
30-06-2024 of Aadhar Nagari having MahaRERA Registration Number: 
P50500023088 being developed by Madhav Infra.   

 
Sir, 
 
I/We PB Associates have undertaken assignment as Architects/Licensed Surveyor of 
certifying Percentage of Completion of Construction work of Aadhar Nagari the 
building having MahaRERA Registration Number: P50500023088 being developed 
by Madhav Infra.     
 
Based on Site Inspection, with respect to Layout/each of the Building /Wing of the 
aforesaid Real Estate Project, I certify that as on the date of this certificate, the 
Percentage of Work done for each of the building / wing of the Real Estate Project 
under MahaRERA is as registered as per Table - A herein below. The percentage 
of the work executed with respect to each of the activity of the entire phase is 
detailed in Table B.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 

 
Table A 

Row House 
Sr.No Task/Activity Percentage 

of Work 
Done 

(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 100% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 100% 

8. Sanitary Fittings within the Flat/Premises. 100% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. NA 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

100% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

NA 

 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 

Table A 
Riddhi 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 20% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 10% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 
 
 
 



 

 
 
 
 
 
 

Table A 
Siddhi 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 20% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 10% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 
 
 



 

 
 
 
 
 
 
 
 

Table A 
Gokul 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 35% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 25% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 15% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 



 

 
 
 
 
 
 
 
 
 

Table A 
Vrundavan 

 
Sr.No Task/Activity Percentage 

of Work 
Done 

(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 10% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 15% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 



 

 
 
 
 
 
 
 
 
 
 
 

Table A 
Vasu 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 20% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 15% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 10% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

Table A 
Radhey 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 20% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 13% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table A 
Mayur 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 20% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 10% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 



 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table A 
Keshav 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 20% 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 10% 



 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table A 
Akshara 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 40% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 20% 

8. Sanitary Fittings within the Flat/Premises. 0% 



 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 15% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table A 
Ved 

Sr.No Task/Activity Percentage 
of Work 

Done 
(As of date 
of the 
Certificate) 

(1) (2) (3) 
1. Excavation 100% 
2. Number of Basement(s)  NA 
3. Number of Plinth 100% 
4. Number of Podium NA 
5. Stilt Floor NA 
6. Slabs of Super Structure 45% 

7. Internal walls, Internal Plaster Floorings, Doors and 
Windows within Flat/Premises 15% 



 

8. Sanitary Fittings within the Flat/Premises. 0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water tanks. 10% 

10. 
The external plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building/Wing. 

0% 

11. 

Installation of lifts, water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical fittings, mechanical 
equipment, Compliance to conditions of environment /CRZ 
NOC, finishing to entrance lobby/s, plinth protection, 
paving of areas appurtenant to Building/Wing, Compound 
Wall protection and all other requirements as may be 
required to complete project as per specification in 
agreement of sale. Any other activities.  

0% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TABLE-B 
Common Area (Internal and External Development Works) for Aadhar Nagari 

 

Sr. 
No 

Common areas and 
Facilities, Amenities 

Proposed 
(Yes/No) 

Percentage 
of Work 
Done 

(As on date 
of the 

Certified)  

Details 

(1) (2) (3) (4) (5) 
1. Internal Roads & Footpaths Yes 90% As per approved plans 
2. Water Supply Yes 90% As per approved plans 

3. Sewerage (chamber, lines, 
Septic Tank, STP) 

Yes 80% As per approved plans 

4. Storm Water Drains Yes 50% As per approved plans 
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