FORM-2
[see Regulation 3]

ENGINEER'S CERTIFICATE

Date: 08/01/2020

To,

The Prabhu Multiventures

Ground Floor, Devika Mansi Apartment,
CMBDI Road,OPP CMBDI Gate,
Jaripatka Nagpur-440014

Subject: Certificate of Cost Incurred for Development of JAMNA PALACE
having MahaRERA Registration number P50500023634 being developed by
by M/s Prabhu Multiventures.

Sir,

I/ We Shubham Deshmukh have undertaken assignment of certifying
Estimated Cost for JAMNA PALACE having MahaRERA Registration number
P50500023634 being developed by M/s Prabhu Multiventures.

We have estimated the cost of Civil, MEP and Allied works required for
completion of the apartments and proportionate completion of internal &
external works of the project as per specifications mentioned in agreement of
sale. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer/Consultants.
The Schedule of items and quantity for the entire work as calculated by
Shubham Deshmukh (quantity Surveyor) appointed by Developer/Engineer,
the assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us to ascertain/confirm the
above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project

under reference as Rs. 6,65,83,019/-(Total of Table A and B) at the time of

Registration. The estimated Total Cost of project is with reference to the
Civil, MEP and Allied works required for completion of the apartments and
proportionate completion of internal & external works, as per specifications
mentioned in agreement of sale and for the purpose of obtaining occupation

certificate / completion certificate for the Buildings / Wing(s) / Layout



Plotted Development from the NMC Nagpur being the Planning Authority
under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 32,47,849/-
(Total of Table A and B). The amount of Estimated Cost Incurred is

calculated on the basis of input materials / services used and unit cost of

these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for the
completion of the apartments and proportionate completion of internal &

external works, as per specifications mentioned in agreement of sale, of the
Project is estimated at Rs. 6,33,35,170/-. (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments
and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the aforesaid Project as

completed on the date of this certificate is as given in Table A and B below:

TABLE A
Building Jamna Palace
Sr. Particulars Amount (In
No. Rs.)

1. Total Estimated cost of the Building / Wing / 6,49,56,989/-
Layout / Plotted Development as on date of

Registration is

Cost incurred as on date of certificate 32,47,849/-

3. Work done in Percentage 5%

(as Percentage of the estimated cost )

4. Balance Cost to be Incurred 6,17,09,140/-

(Based on estimated Cost)

S. Cost Incurred on Additional /Extra Items not Nil/-
included in the estimated Cost (Table C)




TABLE B

Internal & External Development Works in Respect of the registered

Phase

Sr. No

Particulars

Amount (in

Rs.)

Total Estimated cost of the Internal and
External Development Works including
amenities and Facilities in the layout as on

date of Registration is

16,26,030/-

Cost incurred as on date of certificate

0/-

Work done in Percentage

(as Percentage of the estimated cost )

0%

Balance Cost to be Incurred

(Based on estimated Cost)

16,26,030/-

Cost Incurred on Additional /Extra Items not

included in the estimated Cost (Table - C)

Nil

Yours Faithfully

.

Signature of Engineer

Shubham Deshmukh

=

Girish Jeshwani

Partner

PRABHU MULTIVENTURES
Date: 08/01/2020




