
FORM-2 [see Regulation 3] 
ENGINEER'S CERTIFICATE 

Date: 3rd July 21 
To 
Sandeep Dwellers Pvt. Ltd 
3C, Gulmohar, Temple Road, 
Civil Lines, Nagpur -440001 

Subject: Certificate of Cost Incurred for Development
Project: SDPL Om 
MahaRERA No: P50500026827 

Sir, 

I, Prasanna Kulkarni, have undertaken assignment of certifying Estimated Cost for the Real 
Estate Project proposed to be registered under MahaRERA, Completion of Construction Work 
of SDPL Om for Construction of 3 building (MahaRERA Registration Number 
P50500026827) situated on the Plot No. 134 bearing Survey no. 464, Kh. No. 56, demarcated 
by its boundaries (21°09'20.9"N 79°07'46.6"E) to the North Railway Area, to the South 18 M 
Road, to the East Plot No 135, to the West Railway Area of Division Nagpur, Village Nagpur 
(M Corp.), Taluka Nagpur (Urban) District Nagpur PIN 440008, admeasuring 3270.18 Sq.mts. 
area being developed by Sandeep Dwellers Pvt. Ltd. 

1. Following technical professionals are appointed by Owner I Promoter.
) Shri Anand Sarda as L.S. / Architect

(i) Shri Prasanna Kulkarni as Structural Consultant 

(ii) Shri Anand Sarda as MEP Consultant 

(iv) Shri Prasanna Kulkarni as Quantity Surveyor 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ 
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the 
project. Our estimated cost calculations are based on the Drawings/plans made 
available to us for the project under reference by the Developer and Consultants and 
the Schedule of items and quantity for the entire work as calculated by Prasanna 
Kulkarni quantity Surveyor" appointed by Developer/Engineer, and the assumption of 
the cost of material, labour and other inputs made by developer, and the site 
inspection carried out by us. 

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid 
project under reference as Rs. 21,44,17.500 Total of Table A and B). The estimated
Total Cost of project is with reference to the Civil, MEP and allied works required to 
be completed for the purpose of obtaining occupation certificate completion
certificate for the building(s)from the _Nagpur Improvement Trust being the Planning 
Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 3.09.00.000 (Total of Table 
A and B). The amount of Estimated Cost Incurred is calculated on the base of amount 
of Total Estimated Cost. 

The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s)
of the subject project to obtain Occupation Certificate / Completion Certificate from 
Nagpur Improvement Trust (planning Authority) is estimated at Rs. 18,35,17.500
(Total of Table A and B). 

6. I certify that the Cost of the Civil, MEP and alied work for the aforesaid Project as 
completed on the date of this certificate is as given in Table A and B below : 



Wing- 1 

Sr. No. Particulars Amounts 

Total Estimated cost of the wing as on date of 

registration 
Cost incurred as on certificate date (based on the 

Estimated cost) 
Work done in Percentage 

8,11,50,000 

1,29,84,000 

16.00% 

Balance Cost to be Incurred 
6,81,66,000 

Cost Incurred on Additional /Extra Items as on 
certificate date not included in 

5 NIL 

Wing-2 
Sr. No. Particulars Amounts 

Total Estimated cost of the wing as on date of 
registration 
Cost incurred as on certificate date (based on the 

Estimated cost) 
Work done in Percentage

6,36,75,000

1,01,88,000
3 16.00% 

Balance ost to be Incurred 
5,34,87,000 

Cost Incurred on Additional /Extra ltems as on 
certificate date not included in NIL 

Wing-3 
Sr. No. Particulars Amounts 

Total Estimated cost of the wing as on date of 
registration 
Cost incurred as on certificate date (based on the 
Estimated cost) 

3 Work done in Percentage 

4,83,00,000 

2 

77,28,000 
16.00% 

4 Balance Cost to be Incurred 
4,05,72,000 

Cost Incurred on Additional /Extra Items as on 
certificate date not included in 

5 NIL 

Wing-4 
Sr. No. Particulars Amounts 

Total Estimated cost of the wing as on date of 
1 

registration 
Cost incurred as on certificate date (based on the 

18,00,000 

2 
Estimated cost) 

3 Work done in Percentage 0.00% 
Balance Cost to be Incurred 

18,00,000 
Cost Incurred on Additional Extra ltems as on 
certificate date not included in 

NIL 

Table B 
Sr. No Particulars Amounts 

Total Estimated cost of the wing as on date of 
1 

registration 1,94,92,500



Cost incured as on certificate date (based on the 

Estimated cost) 
Work done in Percentage 3 000% 

Balance Cost to be Incurred 1,94,92,500 
Cost Incured on Additional /Extra ltems as on 
certificate date not included in 

5 NIL 

Yours Faithfully 

Signaturedf Engineer Prasanna KRaasanna Kulkarni 
(Licence No..Mtech Structures 

Chartered Structural Engineer 
Note 
1. The scope of work is to complete entire Real Estate Project as per drawings approved from 
time to time so as to obtain Occupation Certificate /Completion Certificate 

2. () Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 
Engineer. In case of independent quantity surveyor being appointed by Developer, the name 
has to be mentioned at the place marked (") and in case quantity are being calculated by 
office of Engineer, the name of the person in the office of Engineer, who is responsible for the 
quantity calculated should be mentioned at the place marked ("). 

3. The estimated cost includes all labour, material, equipment and machinery required to 
cary out entire work. 

4. As this is an estimated cost, any deviation in quantity required for development of the Real 
estate Project will resut in amendment of the cost incurred/to be incurred. 

5. All components of work with specifications are indicative and not exhaustive
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