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ENGINEER'S CERTIFICATE

Date: O5/ 10/2024

To,

M/S PAUL BROTHERS

57, Kamptee Rd, Indora,

Bezonbagh, Nagpur-4 4OOO2

Subject: Certificate of Cost Incurred for Development of GAURANGA having
MahaRERA Registration number P5050028949 being developed by M/S PAIIL
BROTHERS NAGPUR.

Sir,

I/ We M.A. KHAN have undertaken assignment of certifying Estimated Cost

for GAURANGA having MahaRERA Registration number P5050028949 being

develtrped by TU/S PAUL BROTHERS NAGPUR.

We have estimated the cost of Civil, MEP and Allied works required for

completion of the apartments and proportionate completion of internal &
external works of the project as per specifications mentioned in agreement of
sale. Our estimaled cost calculations are based on the Drawings/plans made

available to us for the project under reference by the Developer/Consultants.

The Schedule of items and quantity for the entire work as calculated- by M.A.

KHAN (quantity Surveyor) appointed by Developer/Engineer, the

assumption of the cost' of material, labour and other inputs made by

developer, and the site inspection carried out by us to ascertain/confirm the

above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project

under reference as Rs. 30.00.00.000/- (Total of Table A and B) at the time of
Registration. The estimated Total Cost of project is with reference to the



Civil, MEP and Allied works required for completion of the apartments and

proportionate completion of internal & external works, as per specifications

mentioned. in agreement of sale and for the purpose of obtaining occupation

certificate / completion certificate for the Buildings / Wing(s) / Layout

Plotted Development from the NMC Nagpur being the Planning Authority

under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.18.15,O0.000 /-
(Total of Table A and B). The amount of Estimated Cost Incurred is

calculated on the basis of input materials / services used and unit cost of
these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for the

completion of the apartments and proportionate completion of internal &
external works, as per specifrcations mentioned in agreement of sale, of the

Project is estimated at Rs. . (Total of Table A and B).

6. I certify that the Cost of{he Civil, MEP and Allied work for the apartmepts

and proportionate completion of internal & external works, as per

specifications mentioned in agreement of sale, of the aforesaid Froject as

completed on the date of this certifrcate is as given in Table A and B below:

TABLE A

Building: GAURANGA

Sr.

No.

Particulars Amount (In

Rs-l

I Total Estimated cost of the Building / Wing /
Layout / Plotted Development as on date of
Registration is

3O,OO,OO,O00

2. Cost incurred as on date of certificate
18.15.OO,OOO

3. Work done in Percentage

(as Percentage of the estimated cost)
60.s0%

4. Balance Cost to be Incurred

{Based on estimated Cost) 11,85,OO,OOO

5. Cost Incurred on Additional /Extra Items, not

included iri the estimated Cost ffable C)
NIL



TABLE B

Internal & External Development Works in Respect of the registered

Phase

Sr. No Particulars Amount (in

Rs.l

I Total Estimated cost of the Internal and

External Development Works including

amenities and Facilities in the layout as on

date of Registration is

o/-

2 Cost incurred as on date of certificate o/-

3 Work done in Percentage

(as Percentage of the estimated cost )

Oo/o

4 Balance Cost to bd Incurred

(Based on estimat6d Cost)

o/-

5 Cost Incurred on Additional /Extra Items not

included in the estimated Cost (Table - C)

Nil

Agreed and Accepted by:

FOR ml.rLFRqTffiRSI l\
trJ:-i,-/ ?*Its\-/

M/S PAtrL BROTHERS
Date:05h October 2024

Yours Faithfully.
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J
M.A KHAN
Engineer


