
 

 

 

 

To  

The Hon’ble Officer 

Chief Consultant 

MAHARERA , Mumbai . 

 

REF :- DELAY IN SANCTIONING OF PROJECT PLAN REGD RERA Reg No P50500029625 

SUB:- GOVERNMENT CONSTRUCTION WORK UNDERWAY FOR OVERBRIDGE CONSTRUCTION 

WHICH IS ATTRIBUTABLE TO ABOVE DELAY . 

Respected Sir  

Please refer to our earlier submission dated 31.03.23 , and in continuation with previous submission 

we would like to bring to Your kind notice that the above project is held due to Government 

construction work of overbridge which is under way and hence  our revise sanction plan is getting 

delayed , the metro bridge which is landing in front of our project , and hence we are unable to decide 

our building line . 

Thereby the project is , in as it is where it is position , without any work in progress .Hence no 

advertisement floated for the projects nor any booking / agreement executed for the said project . 

 

 

 

 

 

 


