
To,

Sir,

For Quarter Ending 30th JUNE 2023

Sr. No. Particulars Amount in Rs.
Estimated Cost

(At the time of Registration of project)

1 Land Cost

a)   Value of the land as ascertained from the Annual Statement iof Rates (ASR). 3,98,25,000                                                        

b)   Estimated Amount of Premium payable to obtain development rights, FSI,
additional FSI, fungible area and any other incentive/concession in deficiency
under DCR from Local Authority or State Government/UT Administration or any
Statutory Authority.

35,00,000                                                           

c)   Estimated Acquisition cost of TDR (if any) -                                                                      

d)   Estimated Amounts payable to State Government/UT administration or
competent authority or any other statutory authority of the State or Central
Government, towards stamp duty, transfer charges, registration fees etc ; and

10,52,141                                                           

e) Estimated Land Premium payable as per annual statement of rates (ASR) for
redevelopment of land owned by public authorities.

-                                                                      

f)   Under Rehabilitation Scheme :
(i)Estimated construction cost of rehab building including site development and
infrastructure for the same as certified by Engineer.

-                                                                      

(ii)Estimated Cost towards clearance of land of all or any encumbrances including
cost of removal of legal/illegal occupants, cost for providing temporary transit
accommodation or rent in lieu of Transit Accommodation, overhead cost,amounts
payable to slum dwellers,tenants, apartment owners or appropraite authority of
government or concessionaire which are not refundable and so on.

-                                                                      

iii) Estimated Cost of ASR linled premium, fees, charges artd security deposits ot
maittenance deposit, or any amount whatsoever payable to any authorities
towards and in project of rehabilitation.

-                                                                      

(iv) Any other cost including interest estimated on the borrowing done specifically
for construction of rehabilitation component.

-                                                                      

Sub-Total of LAND COST 4,43,77,141                                                        

Development Cost/ Cost of Construction of Building:
        (a) Estimated Cost of Construction as   certified by Engineer -                                                                      

(b) Cost incurred on additional items not included in estimated cost (As per
engineer certificate)

-                                                                      

(c) Estimated Expenditure for development of entire project excluding cost of
construction as per (i) above, i.e. salaries, consultant fees, site overheads,
development works, cost of services (incluindg water, electricity, sewerage,
drainage, layout roads etc.) aborbed cost (attributable to this project) of
machineries and equipment including its hire and maintenance costs,
consumables, etc.

2,06,05,270                                                        

(d). Estimated Taxes, cess, fees, charges, premiums, interest etc. payable to
any  statutory  Authority.

1,00,000                                                             

(e) Interest payable to financial institutions, scheduled banks, non-banking
financial institution (NBFC) or money lenders on construction funding on
money  borrowed  for construction :-

-                                                                      

Sub-Total of DEVELOPMENT COST 2,07,05,270                                                        

Total Cost of The project (Estimated) 6,50,82,411                                                  

This certificate is being issued for RERA compliance for the SANDESH PARK VIEW  having MahaRERA Registration 
Number P50500030670  being developed by Ample Mercantile Private Limited and is based on the records and 
documents produced before me and explanations provided to me by the Director of the company.

CHARTERED ACCOUNTANT’S CERTIFICATE

(FOR REGISTRATION OF A PROJECT AND SUBSEQUENT WITHDRAWAL OF MONEY)

Table A - Estimated Cost of the Project (at the time of Registration of Project)

Sub.:- Certificate of Financial Progress of Work of SANDESH PARK VIEW  MahaRERA Registration Number 
P50500030670   being developed by  Ample Mercantile Private Limited .

Ample Mercantile Private Limited (House No.897, Shivnarayan Bhawan, P S Agrawal Marg, Santra Market, Hanuman 
Mandir , Nagpur-440018)

M/S G A D & ASSOCIATES
Shop no. 19, Upper Ground Floor, Mahaveer Market, 

Shyam Square, Amravati - 444601

Mob. No. +91 7020387041                                                                       email id - cagadassociates@gmail.com, 

FORM-3
[see Regulation 3]

                                                                                                        caankittalreja@gmail.com



Sr. No. Particulars Amount in Rs.
Incurred

1 Land Cost

a)   Value of the land as ascertained from the Annual Statement iof Rates (ASR). 3,98,25,000                                                        

b)   Incurred expenditure on Premiums payable to obtain development rights, FSI,
additional FSI, fungible area and any other incentive/concession in deficiency
under DCR from Local Authority or State Government/UT Administration or any
Statutory Authority.

48,23,879                                                           

c)   Incurred Expenditure for Acquisition cost of TDR (if any) -                                                                      

d)   Amounts paid to State Government/UT administration or competent authority
or any other statutory authority of the State or Central Government, towards stamp 
duty, transfer charges, registration fees etc ; and

10,52,360                                                           

e)   Land Premium paid for redevelopment of land owned by public authorities. -                                                                      

f)   Under Rehabilitation Scheme :

(i)Incurred Expenditure for construction of rehabilitation building. Minimum of
(a) or (b) to be considered.

-                                                                      

(a) Cost Incurred for construction of rehab building including site development and
infrastruture for the same as certified by Engineer. 

-                                                                      

(b) Incurred Expediture for construction of rehab building as per the books of
accounts as verfied by the CA.

-                                                                      

(ii) Incurred Expenditure towards clearance of land of all or any encumbrances
including cost of removal of legal/illegal occupants, cost for providing temporary
transit accommodation or rent in lieu of Transit Accommodation, overhead
cost,amounts payable to slum dwellers,tenants, apartment owners or appropraite
authority of government or concessionaire which are not refundable and so on.

-                                                                      

(iii) Incurred Expenditure towsrds ASR linked premium, fees, charges and security
deposits or maintenance deposit, or any amount whatsoever payable to any
authorities towards and in project of rehabilitation.

-                                                                      

(iv) Any other cost including interest incurred on the borrowing done specifically
for construction of rehabilitation component.

-                                                                      

Sub-Total of LAND COST 4,57,01,239                                                        

Development Cost/ Cost of Construction of Building:
(i) Expenditure for construction. Minimum of (a) and (b) to be considered

(a) Construction cost incurred including site development and infrastructure
for thEstimated Cost of Construction as   certified by Engineer

                                                                        -   

(b) Actual Cost of construction incurred as per the books of accounts as
verfied by the CA

-                                                                      

(ii) Cost incurred on additional items not included in estimated cost (As per
engineer certificate)

-                                                                      

(iii) Incurred Expenditure for development of entire project excluding cost of
construction as per (i) above, i.e. salaries, consultant fees, site overheads,
development works, cost of services (incluindg water, electricity, sewerage,
drainage, layout roads etc.) aborbed cost (attributable to this project) of
machineries and equipment including its hire and maintenance costs,
consumables, etc.

2,05,96,410                                                        

(iv) Incurred Expenditure towrds Taxes, cess, fees, charges, premiums, interest etc.
payable  to  any  statutory  Authority.

67,947                                                                

(v) Incurred Expenditure towards Interest to financial institutions, scheduled
banks, non-banking financial institution (NBFC) or money lenders on
construction  funding  on  money  borrowed  for construction :-

-                                                                      

Sub-Total of DEVELOPMENT COST 2,06,64,357                                                        

3 Total Cost of The project (Actual incurred as on date of certificate) 6,63,65,596                                                        

4
Proportion of the Cost incurred on Land Cost and Construction Cost to the Total
Estimated Cost (Table A)

101.97                                                                

5 Amount which can be withdrawn from the Designated Account. 6,63,65,596                                                        

6 Less: Amount withdrawn till date of this certificate from the Designated Account 7,51,13,945                                                        

7
Net Amount which can be withdrawn from the Designated Bank Account under
this certificate

-87,48,349                                                          

Yours Faithfully,
For G A D & ASSOCIATES
MRN - 177608
FRN-146550W

CA. Ankit Talreja
Nagpur

Date:- 22/08/2023 22nd August 2023
Place:-Nagpur UDIN 23177608BGSMPZ7098

Table B - Actual Cost Incurred on the Project (as on Date of Certificate)



S. No. Particulars Amount in Rs.

1
Estimated Balance  Cost  to  Complete  the  Real Estate  Project (Difference  of  Total 
Estimated  Project  cost  less  Cost  incurred)

-12,83,185                                                    

2
Balance amount of receivables from  sold apartments as per Table C of this  
certificate(as  certified  by  Chartered
Accountant as verified from the records and books of Accounts)

                                                  1,62,74,049 

3
(i) Balance Unsold area (to be certified by Management and to be  verified by CA 
from the records and books of accounts)

                                                                   -   

(ii)  Estimated  amount  of  sales  proceeds  in  respect  of  unsold apartments 
(calculated  as per  ASR multiplied  to unsold  area as  on  the  date  of  certificate,  
to  be  calculated  and  certified by  CA)
as  per  Table C  to  this  certificate 

                                                                   -   

4 Estimated receivables of ongoing project. Sum of 2 + 3 (ii)                                                   1,62,74,049 

5

Amount to be deposited in Designated Account – 70% or 100% 
(if 4 is greater than 1, then 70 % of the balance receivables of  ongoing  project  
will  be  deposited  in  designated  Account)

(if 4 is lesser than 1, then 100 % of the balance receivables of  ongoing  project  will  
be  deposited  in  designated  Account)

                                                  1,13,91,834 

S. No. Particulars
Designated Bank Account Details
Actual Amount till Date (From start of bank 
account to till date)

1 Opening Balance -                                                                
2 Deposits 7,73,95,031                                                  
3 Withdrawals 7,51,13,945                                                  
4 Closing Balance 22,81,086                                                     

Yours Faithfully,
For G A D & ASSOCIATES
MRN - 177608
FRN-146550W

CA. Ankit Talreja
Nagpur

Date:- 22/08/2023 22nd August 2023
Place:-Nagpur UDIN 23177608BGSMPZ7098

I hereby certify that required proportion of money, as specified in the act, collected from allottees of the project unit as indicated in Table C 
has been deposited in Designated RERA Bank Account.

I hereby certify that M/s R Sandesh Projects  has utilized the required proportion of money, as specified in the act, collectred from allottees 
for this project only for land and construcion of this project.

Table D
Comparison between Balance Cost and Receivables

Designated Bank Account Details
Table E



Sold Inventory

Sr. No. Flat No.
Plot Area (in 

Sq Mtrs.)

Unit 
Consideration as 
per Agreement / 

Letter of 
Allotment

Received 
Amount

Balance 
Receivables

(1) (2) (3) (4) (5) (6)
1 1            303.88 37,61,608             21,71,000          15,90,608             
2 2                    120.37 14,64,100             14,64,100          -                       
3 3                    96.63 10,92,126             4,75,000            6,17,126               
4 4            95.33 13,54,500             13,54,500          -                       
5 5            94.32 11,42,167             2,28,000            9,14,167               
6 6                    93.40 13,22,045             3,01,000            10,21,045             
7 7                    92.40 13,77,500             13,77,500          -                       
8 8            91.54 11,50,000             6,30,000            5,20,000               
9 9            99.08 14,50,000             2,91,000            11,59,000             
10 10          344.26 55,58,421             55,58,421          -                       
11 11          389.25 50,27,800             50,27,800          -                       
12 12                  389.41 54,49,093             19,99,093          34,50,000             
13 13                  380.13 59,33,000             21,87,000          37,46,000             
14 14          369.61 48,13,960             48,13,960          -                       
15 15                  358.11 49,00,000             49,00,000          -                       
16 16          346.73 45,72,000             45,72,000          -                       
17 17                  327.61 47,99,000             47,99,000          -                       
18 18          310.15 41,72,500             37,00,000          4,72,500               
19 19          137.65 17,77,200             17,77,200          -                       
20 20          140.96 20,48,341             20,48,341          -                       
21 21                  140.96 20,21,000             20,21,000          -                       
22 22                  140.96 22,75,935             9,49,000            13,26,935             
23 23                  140.96 20,25,500             20,25,500          -                       
24 24                  140.96 20,25,580             20,25,580          -                       
25 25          137.65 17,78,000             17,78,000          -                       
26 26          140.96 20,00,000             20,00,000          -                       
27 27                  140.96 17,44,883             17,44,883          -                       
28 28                  140.96 17,44,883             17,44,883          -                       
29 29                  140.96 18,20,748             3,64,080            14,56,668             
30 30                  140.96 20,51,000             20,51,000          -                       
31 33                  141.44 20,32,484             20,32,484          -                       
32 34          141.44 18,26,960             18,26,960          -                       
33 35          141.44 20,32,484             20,32,484          -                       
34 36          141.44 18,26,952             18,26,952          -                       
35 37                  168.51 24,03,550             24,03,550          -                       
36 38          176.38 24,68,120             24,68,120          -                       
37 39          198.13 28,47,114             28,47,114          -                       
38 40                  190.41 26,65,000             26,65,000          -                       
39 41          190.41 26,02,960             26,02,960          -                       
40 42          198.13 24,52,950             24,52,950          -                       
41 43                  301.89 46,30,600             46,30,600          -                       
42 44          150.68 21,65,265             21,65,265          -                       
43 45          166.62 23,00,000             23,00,000          -                       
44 46          175.01 24,62,000             24,62,000          -                       
45 47          184.81 25,86,100             25,86,100          -                       
46 48          202.50 28,33,650             28,33,650          -                       
47 31 & 32 279.40 40,49,300             40,49,300          -                       

TOTAL 9,136            12,68,38,379      11,05,64,330   1,62,74,049        

Sr. No. Plot No.
Plot Area (in 

Sq Mtrs.)

Unit 
Consideration as 

per Ready 
Reckoner Rate

(1) (2) (3) (4)

-                -                      

Table C

Statement for calculation of Receivables from the Sales of the Real Estate Project

Unsold Inventory

Nil



Sr. 

No.
Particulars

Estimated* 

(At time of Registration)

 (In Rs.)

 (proposed and 

indicative)

Proposed /Estimated 

(As on the date of this 

certificate

(In Rs.)

Actual (As on the 

date of certificate)( In 

Rs.)

1 Own Funds 4,75,00,000                      4,75,00,000                              ‐                                

2
Total Borrowed Funds (Secured)

      ‐ Drawdown availed till date
‐                                      ‐                                             ‐                                

3

Total Borrowed Funds 

(UnSecured)

      ‐ Drawdown availed till date

‐                                      ‐                                            

‐                                

4
Customer Receipts under for 

Project
11,19,12,938                    12,68,38,379                           

6,63,65,596                 

5 Total Funds for Project 15,94,12,938                    17,43,38,379                            6,63,65,596                 

6
Total Estimated Cost (As per 

Table A)
6,50,82,411                      6,50,82,411                              6,63,65,596                 

1

Agreed and accepted by:

  

Name:- Dilip Agrawal
Director
Ample Mercantile Private Limited
Place:-Nagpur
Date:- 22/08/2023

Table F
Means of Finance

Table G
Any Comments / Observations of CA

UDIN 23177608BGSMPZ7098

NO ADVERSE COMMENTS

Yours Faithfully,
For G A D & Associates

FRN - 146550W

CA. Ankit Talreja
Partner

M. no. 177608


