
 
PAWAN  RAVIPRASAD   GUPTA 

CONSULTING CIVIL ENGINEER 

PLANNERS, BUILDERS AND DEVELOPERS 

LIC. NO. N.I.T. 1969, N.M.C. 380, N.M.R.D.A.-39, 

OFF. : - SHOP NO.115 SECOND FLOOR SHRI SHYAM TOWER SADAR,NAGPUR-440001. M- 9923432949 

                                                                                                      Date: 06/01/2023 
ARCHITECT'S CERTIFICATE 

To  

 M/S. OZEN DEVELOPERS through partner 

6. Shri. Pratik Rajesh Saraogi 2. Shri. Vivek Babanrao Husukale 3. Shri. Ajay Nathuji Kesare.  

Vivek Husukale plot no. 7, Chandraprashtha 5th floor, oppo. Haldiram, Padole Chouk, Deendyal Nagar, 

Ring Road, Nagpur. 

 

7. Subject: Certificate of Percentage of Completion of Development Work of the entire Project 

[MahaRERA Registration Number- P50500030802 ] situated on the land bearing KH. no. 8/5, 

demarcated by its boundaries East- By 15.M. Road to the West By kh. No. 8/1,8/2,7, to the 

North, By kh. no. 18 ,  to the South By – kh. no. 8 (PART) of division – Nagpur, Village –  

BELTARODI, Taluka- Nagpur (Rural), District – Nagpur. Admeasuring 9008.758 sq.mts. Area 

being developed by  M/S. OZEN DEVELOPERS through partner 1. Shri. Pratik Rajesh Saraogi 

2. Shri. Vivek Babanrao Husukale 3. Shri. Ajay Nathuji Kesare.] 

 

Sir,  

I/ We Pawan R. Gupta have undertaken assignment as Architect /Licensed Surveyor of certifying 

Percentage of Completion of Development Work of the entire Project, situated on the plot bearing kh. No. 

8/5, of Division – Nagpur, Betarodi, Taluka- Nagpur (Rural) District – Nagpur. Admeasuring 9008.758 

sq.mts. area being developed by M/S. OZEN DEVELOPERS through partner 1. Shri. Pratik Rajesh 

Saraogi 2. Shri. Vivek Babanrao Husukale 3. Shri. Ajay Nathuji Kesare.] 

1. Following technical professionals are appointed by Owner / Promoter:-  

(i) Shri. Pawan R. Gupta as L.S. / Architect ; 

(ii) Ar. Krutika M. Dongre as Site Engineer 

(iii) Mr. Mukul Rajurkar as STP Consultant 

 

Based on Site Inspection, with respect to the aforesaid Real Estate Project , I certify that as on the date 

of this certificate, the Percentage of Work done for the entire Real Estate Project as each as registered 

vide number P50500030802 under MahaRERA is as per table A herein below. The percentage of the 

work executed with respect to each of the activity of the entire phase is detailed in Table B. 

 

 



 
Table A 

Building /Wing Number_____(to be prepared separately for each Building /Wing of the Project) 

 

Sr.  

No  

Tasks /Activity  Percentage of  

work done  

1 Excavation  Not Applicable  

2 _________ number of Basement(s) and Plinth  Not Applicable 

3 _________ number of Podiums  Not Applicable 

4 Stilt Floor  Not Applicable 

5 __________number of Slabs of Super Structure  Not Applicable 

6 Internal walls, Internal Plaster,  Floorings within Flats/Premises, Doors 

and Windows to each of the Flat/Premises  

Not Applicable 

7 Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises  

Not Applicable 

8 Staircases, Lifts Wells and Lobbies at each Floor level connecting 

Staircases and Lifts, Overhead and Underground Water Tanks  

Not Applicable 

9 The external plumbing and external plaster,  elevation, completion of 

terraces with waterproofing of the Building/Wing,  

Not Applicable 

10 Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as 

per CFO NOC, Electrical fittings to Common Areas, electro, mechanical 

equipment, Compliance to conditions of environment /CRZ NOC, 

Finishing to entrance lobby/s, plinth protection, paving of areas 

appurtenant to Building/Wing, Compound Wall and all other requirements 

as may be required to Obtain Occupation /Completion Certificate  

Not Applicable 

 

NOTE. Table –A is not applicable to this project as it is a project of plotted development (layout of 

plots) and not construction of building. 

 

 

 

 

 

 

 



 
TABLE-B 

Internal & External Development Works in Respect of the entire Registered Phase 

 

Yours Faithfully 

 

 

 

 

S.No

.  

Common areas and Facilities, 

Amenities  

Proposed 

(Yes/No)  

Percentage 

of  

Work done  

Details  

1 Internal Roads & Footpaths YES 35% Not completed 

2.  Water Supply  YES 100% completed 

3.  Sewerage (chamber, lines, Septic 

Tank , STP)  

YES 55% Not completed 

4.  Storm Water Drains  YES 30% Not completed 

5.  Landscaping & Tree Planting  YES 00% Not completed 

6.  Street Lighting  YES 35% Not completed 

7.  Community Buildings  NO   

8.  Treatment and disposal of sewage 

and sullage water  

NO   

9.  Solid Waste management & Disposal  NO   

10.  Water conservation, Rain water 

harvesting  

YES 45% Not completed. 

11.  Energy management  NO   

12.  Fire protection and fire safety  

requirements  

NO   

13.  Electrical meter room, sub-station, 

receiving station  

NO   

14.  Others (Open space) YES 00% Not completed. 


