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[see Regulation 3j
CHARTERED ACCOUNTANI-S CERTIFICATE

(FOR REGISTRATTON OF A PROJECT AND SUBSEOUENT WTTHDRAWAL OF MONEY)

To,

Ayodhya Estate LLP (3rd Floor Ayodhya, Central Bazar Road, Bajaj Nagar, Nagpur-4400 | 0)

Sub.:- Certificate of Financial Progress of Work ofAnandarn-4 MahaRERA Registration Number-P50500032042 being
developed by Ayodhya Estate LLP .

Sir.

This certificate is being issued for RERA compllance for the Anandam4 having MahaRERA Registration Number -
P5050qO32042 being developed by Ayodhya Estate LLP and is based on the records and documents produced before me
and explanations provided to me by the Partner of the Firm.

For Ouarter Ending: 3 lst March 2023

Table A - Estimated Cost of the Project (at the time of Registration of Projectl

M/SGAD&ASSOCTATES
Shop no. I 9, Upper Ground Floor, Mahaveer Market,

email id - cagadassociates@gmail.com,Mob. No. +91 7020387041

Sr. No. Particulars Amount in Rs.

Estimated Cost
lAt the time of Reoistration of Droiectl

I Land Cost

a) Value of the land as ascertained from the Annual Statement iof Rates {ASR). 4.3t,OO,OOO

b) Estimated Amount of Premium payable to obtain deve,opment righ6, FSl,

additional FSl, fungible area and any othet incentNe/concession in deUciency under
DCR from Local Authority or State GovernmenyuT Administration or any StatutoD/
Authority.

29,O9,026

cl Estimated Acouisition cost of TDR lif anvl

dl Estimated Amouna payable to State GovernmenvuT administration or
competent authority or any other s&atutory authority of the State or Central
Government towards stamp duty, transfer charges, registration fees etc ; and

t7,54,OOO

el Estimated land Premium payable as per annual statement of rates {ASR) for
redevelooment of Iand owned by Dublic authorities.
fl Under Rehafrilitation Scheme

{i)Estimated construction cost of rehab building including site development and
infrastructure for the same as certified by Enqineer.

(i4Estimated cost towards clearance of land of all or any encumbrances including

cost of removal of legal/illegal occuPants, cost for Providing temporary transit

accommodation or rent in lieu of Transit Accommodation, overhead costamoun8
payable to slum dwellers,tenants, apartment owners or appropraite authoriq/ of
government or concessionaire which are not refundable and so on.

iii) Estimated Cost of ASR linled premium, fees, charqes artd securio/ deposits or

maittenance deposiC or any amount whatsoever payable to any authorities towards

and in Droitrt of rehabilitation.

{iv) Any other cost including ,nterest estimated on the borrowing done specirically

for construction of rehabilitation component.

Develooment CosV Cost of Constructlon ot Buildinq:
lal Estimated Cost of Construction as certified by Engineer 3,31

(b) incurred on additional items not included in cost lAs

(c) Estimated Expenditure for development of entire project excluding cost of
construction as per {il above, i.e.glaries. consultant fees, site overheads,

development works, cost of services (incluindg water, electricity, sewerage, drainage,

layout rGds etc.) aborbed cost {attributable to this project} of machineries and

equipment including its hire and maintenance costs, consumables, etc.

1,24,89,221

ldl. Estimated Taxes. cest fees, charget premiums, interest etc. payable to any

statutorv Authoritv.

2,63,0+,t64{e) lnterest payable to financial institutions, scheduled bank,
,nstitution (NBFCI or money lenders on construction funding on money

for construction :
7,19,45,47.
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B - Actual lncurred the Date of
Sr. No.

a) Value of the land as ascertained from the Annual Statement iof Rates {AsRl.

b) lncurred expenditure on Premiums payable to obtain development ri9ht5. F5t,
FSr, fungible area and any other incentive/comession in deficiency

from Local Authority or State GovernmenyUT Administration or any

in Rs.

lncurredI

4,31,00,ooo

29,o9.026

tor

d, Amounts paid to State GovernmenvuT administration or competent authoriq/ or
ary other statutoD/ authority of the State or Central Governmnt towards stamp
duty, trarcler charges, registration fees etc ; and

t7,54,OOO

land tuemium paid for redeve,opment of tand owned by pubtic authorities.

fl Under Scheme

{i)lrcurred Expenditure for construction of rehabititation buitd,ng. Minimum of {a)
or (b) to be considered.

(a) Cost lmurred for construction of rehab building including site development and
infrastruture for the sme as certified by Engireer.
lb) lmurred Expediture for construction of rehab buiding as per the bmks of
accounts as ve4ied by the CA.

{ii) lncurred Expenditure towards clearance of land of all ot any encumbrances
including cost of removal ol legal/tllegal occupants, cost for providing temporary
tans,t accommodation or rent in lieu of Transit Accommodation overhead
costamounts payable to slum dwellers,tenants, apartment owners or appropraite
authority of government or concessionaire which are not refundable and so on.

{iiil lncuffed Expenditure towsrds AsR linked premium, feet charges and securiq/
deposits or maintenance deposit, or any amount whatsever payable to any
authorities towards and in proiect of rehabilitation.
(ivl Any other cost including interest incurred on the bofowing done spectfically lor
construction of rehabilitation component.

Sub-Total of LAND COST 4,77.63,026

Deve,opment Cosy Cost of Construction of Buildino:
lil Expenditure for construction. Mlnimum of lal and lbl to be considered

la) Construction cost incurred including site development and infrastructure for
thEstimated Cost of Construction as certified by Engineer

3,3t,52,084

(b) Actual Cost of construction imurred as per the b@ks of accounts as verfied
by the CA

lii) Cost incurred on additional items not inc,uded in estimated cost lAs p€r engireer
certificate)

liiil lncurred Expenditure for development of entire prcject excluding cost of
construction as per {il above i.e. slaries, consultant feet site overheads,
development work, cost of services (iroluindg water, electricio/, silerage, drainage.
layout rcds etc.l aborbed cost {attributable to this prcject) of machireries and
equiprent including its h,re and maintemnce costs, consumablet etc.

1,24,49.221

(iv) lncurred Expenditure towrds Taxes, cess, feet charges, premiumt interest etc.
oavabie to anv statutory Authoritv.
(v) lncurred Expenditure towards Interest to financial institutions, scheduled bank,
noGbanking financial institution (NBFCI or money lenders on construction
fundino on monev borrowed for construction :

2,63,04,168

Sub-Total of DEVELOPMENT COST 7.t9.45.473

3 Total Cost of The oroiect lActual incurred as on date of certificatel I 1,97,04,499

4
Proportion of the Cost incurred on Land Cost and Construction Cost to ttE Total
Estimated Cost lTable A)

r00.00

5 Amount which can be withdrawn from the Desionated Account. I I,97.08,499

6 Less: Amount withdrawn till date of this cenificate from the Designated Account 12,1 1,08.280

7
Net Amount which can be withdrawn from the Designated Bank Account under this
certificate

Yours Faithfully,
FoTGAD&ASSOCIATES
MRN - I 77608
FRN-t45550W

+#,,,".
I 2th September 2023

r',/:'tr

*Date"t2/09/2023
P,ace:Nagpur

FRN-."
146550W
NAGPT'R

UDIN:23 I 775O8BGSMMO95 *

-13,99,74t



S. No. Particulars

I
Estimated 8alarce Cost to Complete the Real Estate Prcject (DifFereme of Totat
Estimated Project cost less Cost incurredl

2
Balame amount of receivables from sold apanments as per Table C of this
cenificate{as ceftmed by Chartered
Accountant as verified from the records and book ofAccoun8l

3 li) Balance Unsold area (to b€ certified by Management and to be verified by CA
from the records and books of accountsl

{ii) Estimated amount of e,es proceeds in respect of unsoldapartments
{calculated as per ASR muitiplied to unsold area as on the date of certificate, to
be ca,culated and certified by CA)
as per Table C to this certificate
stimated receivables of onooino oroie.t- Sum of 2 + :l liil

5

Amount to be deposited in Designated Account - 7096 or l0096

{if 4 is greater than l, then 70 % of the balance receivables ol ongoing project will
be deposited in designated Account)

(if 4 is leser than I, then I OO % of the balance receivables of ongoing prcject will
be deposited in designated Accountl

Table D
between Balance Cost and Receivables

Table E

Designated Bank Account Details

S. No. Particulars
lo"r,nnr,"o *n* 

^ccount 
Detaits

lActual Amount till Date (From stan of bank

laccount 

to till datel

I oeninq Balance I

2 Deoosits I tz.t 1,2o,745
3 Withdrilals I l2,t t,oa,zao
4 osino Balance I

12,505

I hereby certiry that required proportion of money, as speciried in tlE ac[ co,lected from allottees of tlE prcject unit as indicated in Table C has

been deposited in Designated RERA Bank Account-
I hereby certiry that f\,ys Ayodhya Estate LLP has utilized the required proportion of morey, as specitied jn the act, collectred from allottees for

this prcject only for land and construcion of this projst.

Yours Faithfully,
FoTGAD&ASSOCIATES
MRN - I 77608
FRN-t46550W

..JO

cLlnkitTatrcia
Nagpur

Dateil2/09/2023
Place:Nagpur

I 2th September 2Oz3

UDIN:z31

Amounl in Rs



Table C

statement for calculation of Receivables from the Sales of the ongoing Real Estate project

Sold Invetrtory

follows:

Unsold InveutorY Valuation
Ready Recknor Rate as on the date of certificate of the Ploject at Plot Area are as

Sr. IYo Plot No. Plot Area lln Sq
[trr.f

Unlt Comlderatlon u per
Agreement / Lctter of

Allotment
Recelved Amount Balance

Recelmble

til l2t l3t l4t lst t6l
1 Plot No- 1 937.99 1.61.00.000 1.61.00.000
2 Plot No.2 562.92 1.19.97.400 1,19.97.400
3 Plot No.3 614.71 75.43.380 75,43,380
4 Plot No.4 392.85 84.58.000 84,58,000
5 Plot No.S 143.88 20.2 1.000 20.2t.ooo
6 Plot No.6 143.88 29,00.000 29.00.000
7 Plot No.7 143.88 27,10,750 27.10.750
8 Plot No.8 143.88 29.12_120 29,t2,120
9 Plot No-g 143.88 29.00.000 29.00.o00
10 Plot No- I O 143.88 17.70.000 17.70.O00
11 Plot No.l I 143.88 24.42.400 28.42.400
t2 Plot No.12 143.88 29.43.000 29.43.000
13 Plot No.13 143.88 29.00.000 29.00.000
14 Plot No.14 143.88 24.27.610 24.27.610
15 Plot No. l5 143.88 27.Aa.200 27.44.200
16 Plot No.16 143.88 2a.42.415 24.42.415
I7 Plot No.17 143.88 28.43.100 28.43.100
t8 Plot No.18 143.88 28.43.100 28.43.100
l9 Plot No.19 2t8.27 44.63.100 44.63.100
20 Plot No.2O rc6.42 32.32.80 r 32.32.80t
21 Plot No.21 143.88 27.8A.199 27.48.p9
22 Plot No 22 143.88 27.88.200 27.88.200
23 Plot No.23 143.88 29,43,100 29,43,100
24 Plot No.24 143.84 18.00.000 18.00.000
25 Plot No-25 143.88 2a-75.OOO 28-75-OOO
26 Plot No.26 143.88 16.00.000 16.00.000
27 Plot No.27 143.88 20.00.000 20,o0,000
2A Plot No.28 222.93 28.00.000 28.00.000
29 Plot No.29 222.93 27,00,000 27,00,000
30 Plot No.30 143.88 2 1.50.000 21.50.000
31 Plot No.3'l 143.88 23.s0.000 23.s0.000
32 Plot No.32 143.88 22.50.000 22,50,OOO

33 Plot No.33 143.88 24,06,248 28.06.288
34 Plot No.34 143.88 2A,06,248 28.06.284
35 Plot No.35 143.88 27.84.200 27,A8,200
36 Plot No.36 143.88 27.84,200 27.aa.200
37 Plot No.37 1s3.76 29,79,OOO 29.79.OOO

38 Plot No.38 143.95 28,65,600 28.65.600
39 Plot No.39 139.80 28.59,500 28.59.s00
40 Plot No.40 l42.43 13,06,790 13.06.790

4t Plot No.4l 145.86 13,34,551 13.34.551

42 Plot No.42 r48.90 30,45,700 30.45.700
43 Plot No.43 15 1.93 31,06,500 31,06,500

44 Plot No.44 754.97 3r,69,200 3t,69,200
45 158.01 19.s0.000 19.50.000

46 262.73 51.00,000 s1.00.000

47 Plot No.47 384.31 s0.00.000 50.00,000

48 Plot No.48 353.70 43.40,000 43.40,000

49 353.70 63.01.000 63.0r.000
TOTAL 10,o62.53 L7,30,29,692 t7.30,29,692

Sr. IYo. Flat I[o.
CarpetArea (ln Sq

Ifrtrs.)
Unlt Conslderation ar Per
Read Reckoner Rate (ASRI

TOTAL

Pl^t
>lnt Nn 46

Plat Nn 40

l2t l3l t4l
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Table F
Means of Finance

Table G

Sr.

No.
Particulars

Estimated*
(At time of Registration)

(ln Rs.)

(proposed and

indicative)

Proposed /Estimated
(As on the date of this

certificate
(ln Rs.)

Actual (As on the
date of certificateX ln

Rs.)

7 Own Funds s,00,00,000 s,00,00,000

2
Total Borrowed Funds (Secured)

- Drawdown availed till date

3
Total Borrowed Funds (UnSecured)

- Drawdown availed till date
6,00,00,000 6,00,00,000

4 Customer Receipts under for Project 17,30,29,692
11,97,08,499

5 Total Funds for Project 28,30,29,692 28,30,29,692 L1,97,08,499

6
Total Estimated Cost (As per Table
A)

11,97,08,499 17,97,08,499 71,97,08,499

Comments Obsenrations of CA

Yours Faithfully,
FoTGAD&Associates

FRN - 146550W

.tA
CA. Ankit

Partner
M. o,o.1776

UDIN:231
Agreed and accepted by:

Name: Shri
Partner
M/s Ayodhya Estate LLP

Place: Nagpur
Date:-L2 /0912023

1 NO ADVERSE COMMENTS

17,30,29,692

+


