
B.R. PIPARHETE 
CONSULTING ARCHITECT & CIVIL ENGINEER. 

A WING 202, RAJAT SANKUL NEAR GANESHPETH BUS STOP NAGPUR- 
440012. 

E-mall:-bhushanplp2023(a)qmall.com 

Date :31/12/2024 

Annexure - B 

FORM-2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money 

from Designated Bank Account) 

To, 
The SHREE RESIDENCY 

WAINGANGA ASSOCIATE. 
■ Tah.- Nagpur (Urban), Dist. Nagpur. Pin: 440015. 

Subject: Certificate of Percentage of Completion of Construction Work of Shree Residency having 

MahaRERA Registration Number P50500032454 being Developed by Shree Residency 

Sir, 
1. I / We B.R.PIPARHRTE have undertaken assignment of Certifying Estimated Cost for Shree 

Residency having MahaRERA Registration Number P50500032454 being Developed by 

Shree Residency. 

 

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the 
apartments & proportionate completion of internal & external works of the Project as per the 
specifications mentioned in the Agreement of Sale. Our estimated cost calculations are based 
on the Drawings/Plans made available to us for the Project under Reference by the Developers 
/ Consultants. The Schedule of Items & Quantity required for the entire work as calculated 
by PRASHANT HARIBHAU KANOJE. Quantity Surveyor*- appointed by the 
Developer/Engineer, the assumption of the cost of material, labour & other inputs made by 
the Developer, and the Site Inspection carried out by us to ascertain / confirm the above 
analysis given to us.   

 



3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under reference at Rs. 

1,94,24,541.00/- (Total of Table A & B) at the time of Registration. The estimated Total Cost of Project is 

with reference to the Civil, MEP & Allied Works completion of the apartments & proportionate completion 

of internal & external works, as per the specifications mentioned in the Agreement of Sale & for the 

purpose of obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) / Layout 

/ Plotted Development from the  being the NMRDA Planning Authority under whose jurisdiction the 

aforesaid Project is being implemented. 

4. The Estimated Cost incurred till date is calculates to Rs. 1,94,24,541.00 (Total of Table A & B). The Amount 

of Estimated .Cost..Incuned is calculated on materials/seiyjces.used.&.unit cost pf.these 

5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of Apartments & 

proportionate completion of internal & external works, as per specifications mentioned in Agreement of 

Sale, of the aforesaid Project is estimated at Rs. 6,25,000.00 (Total of Table A & B). 

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal & external 

works, as per the specifications mentioned in Agreement of Sale, of the aforesaid Project as completed on 

the date of this certificate is as given in Table A & B below: 

TABLE-A 

Building / Wing / Layout / Plotted Development called (to be prepared separately of each Building / Wing / 
Layout / Plotted Development of the Real Estate Project) 

s. No. 
Particulars 

Amount (in Rs.) As on 

1. Total Estimated Cost of Building / Wing / Layout / 
Plotted Development as on date of Registration is 

NA 

2. Cost incurred as on date of Certificate NA 
3. Work Done in Percentage (as Percentage of Estimated 

Cost) 
NA 

4. Balance Cost to be incurred ** ((based on Estimated 
Cost) 

NA 

5. Cost incurred on Additional / Extra Items not included 
in the Estimated Cost (Table-C) 

 

 

   



TABLE -B 
Internal & External Development Works in respect of Registered Phase 

s. 
No. 

Particulars Amount (in Rs.) As on 
31-12-2024 

1. Total Estimated Cost of Internal & External 
Development Works including amenities & facilities in 
the Layout as on date of Registration is 

1,94,24,541.00 

2. Cost incurred as on date of Certificate 1,94,24,541.00 
3. Work Done in Percentage (as Percentage of Estimated 

Cost) 
100.00% 

4. Balance Cost to be incurred ** ((based on Estimated 
Cost) 

- 

5. Cost incurred on Additional / Extra Items not included 
in the Estimated Cost (Table-C) 

 

 

Yours faithfully, 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 
[Not less than Bachelor’s Degree Holder or equivalent as per Section 2(u) of the Act] 

 

 

 

 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to 
time as per specifications mentioned in the Agreement to Sale. 

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an independent Quantity 
Surveyor, who’s Certificate of Quantity Calculated, can be relied up on by Engineer. In case of 

independent quantity surveyor being appointed by Developer, the name has to be mentioned at 
the place marked (*) & in case quantity are being calculated by office of Engineer, the 
name of person in the office of Engineer, who is responsible for the quantity calculated 
should be mentioned at the place marked (*). 

3. (**) Balance Cost to be incurred (4) may vary from difference between Total Estimated 
Cost (1) & actual Cost incurred (2) due to deviation in quantity required / escalation of 
cost etc. As this is an Estimated Cost any deviation quantity required for the 
Development of Real Estate Project will result in an amendment of the cost incurred / 

Local Authority License Number (if applicable)



to be incurred. 

4. All components of work with specifications are indicative & not exhaustive 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in 
input material used from specifications in Agreement of Sale. 

TABLE -C 

List of Extra / Additional / Deleted Items considered in the Cost 
(Which were not parts of the original Estimate of Total Cost) 

 S. No. 
List of Extra / Additional / Deleted Items 

Amount (in Rs.) 

1. 
  

2. 
  


