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ARCHITECT'S CERTIFICATE
(FORM-1 - TO BE SUBMTTTED FOR ONGOTNG BUTLD|NG/WINGS OF PROJECT))

Date:30/06/2023

To
The Rachana Developers
Lotus Building 4tn floor, Dharampeth, W.H.C. Road
Ngapur - 440010

Subject : Certificate of percentage of completion of construction work of Rachana Rohini
project situated on bearing Plot No.02, Municipal House No. 4371A12, Jagdish Nagar,
Katol Road, CTS No. 652, Sheet No. 1/30, Kh. No.22lt-2-313, as per sanctioned plan,

demarcated by its boundaries Plot No. 1to the East, Open Space A to West, 12 Mtr Road

and Open Space B to the North and Land Area for Future Development to the South,
Mauza Borgaon, Tah& Dist. Nagpur PIN -440013admeasuring 2984.16 Sq.Mtrs. area being
developed by Rachana Developers

Sir,
I Mr. Ullas Mude& Associate have undertaken assignment of certifying Estimated Cost for the
Subject Real Estate Pro,ect proposed to be registered under RERA, being Rachana Rohini project
situated on bearing Plot No. 02, Municipal House No. 437/AJ2, Jagdish Nagar, Katol Road, CTS No.
652, SheetNo. 1/30, Kh. No.22l1-2-313, as per sanctioned plan, demarcated by its boundaries
Rachana Ashwini to the East, Open Space A to West,12 Mtr Road to the North and Fire lnstitute to
the South , Mauza Borgaon, Tah& Dist. Nagpur PIN -440013 admeasuring 2984.16 Sq.Mtrs. area
being developed by Rachana Developers.

1. Following technical professionals are appointed by Owner / Promoter :-
(i) M/s Ullas Mude & Assocaites Architect ;

(ii) M/s P.S. Pantankar& Associates Nagpur as Structural Consultant ;

(iii) CES MEP Consultant as MEP Consultant ;

(iv) Mr. Pranil R. Kacholeas Quantity Surveyor ;

Based on Site lnspection, with respect to each of the BuildingMing of the aforesaidReal estate
project, I certify that as on the date of this certificate, the Percentage of Work done for each of
the building/lving of the Real Estate Pro.iect as registered vide number-( P50500033,l05)--under
RERA is as per table A herein below. The percentage of the work executed withrespect to each of the
major activity of the building and Overall Percentage of work done of development work with respect
to building is detailed in the Table B.
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Table A

Building - Rachana Rohini (Wing of the Project)

Sr. No. Task/ Activity Percentage of Work Done

1 Excavation 100%

2 Basement NA

3 Podiums NA

2 Plinth 100%

4 Stilt floor 100%

5 1 3 Numbers of slabs of superstructure 100%

6 lnternal Walls, lnternal Plaster, Floorings, Door &

Windows with in flaU Premises

50%

7 Sanitary fittings within Flav Premises 0%

8 Staircases, Lift Wells & Lobbies at each floor level

Overhead & Underground Water Tanks

70lo

9 The External Plumbing and External Plaster,

Elevation, completion of terraces with waterproofing

of the Building/ Wing

10 lnstallataon of lifts, Water Pumps, Fire Fighting
Fittings and Equipment as per CFO NOC, Electrical
fittings, Mechanical Equipment, Compllance to
conditions of environment /CRZ NOC, Finishing
to entrance lobby/s, plinth protection, paving areas of
appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required
complete project as per specifications in Agreement
of Sale. Any other actavities

0%



TABLE.B
Common Areas (lnternal & External Development Works) in Respect of the Registered

Phase

Sr.No. Common Areas and

Facilities

Proposed

(Yes/No)

Percentage of Actual

Work done (as on date

of the Certificate)

Details

1 lnternal Roads& Footpaths Yes 100% Work Done

2 Water Supply Yes 0% Yet to Start

3 Sewerage (chamber, lines,

Septic Tank , STP)

Yes 0% Yet to Start

4 Storm Water Drains Yes 100% Work Done

5 Landscaping & Tree

Planting

Yes 100% Work Done

6 Street Lighting Yes lO0Yo Work Done

7 Community Buildings Yes 100v, Work Done

I Treatment and disposal of

sewage and salvage water

No NA NA

9 Solid Waste management

& Disposal

Yes lYo Yet to Start

10 Water conservation, Rain

water harvesting

Yes 0v" Yet to Start

't1 Energy management No NA NA

12 Fire protection and fire

safety requirements

Yes lYo Yet to Start

13 Electrical meler room, sub-

station, receiving station

Yes 0% Yet to Start

14 Others
NON E



Yours Farthfully

Signature
ULLAS MUDE & ASSOCIATES
(License NO. - CN95119279)

Signature of P romoter

RACHANA DEVELPOERS

Agreed and Accepted by:

&


