
FORM-2  

[see Regulation 3] 

ENGINEER'S CERTIFICATE 

 

Date: 03/10/2023 

 

To, 

BHAVYA INFRAVENTURES PRIVATE LIMITED 

F-8C, ACHRAJ TOWER-II, 

CHHAONI, NAGPUR-440013 

 

Subject: Certificate of Cost Incurred for Development of GOVIND 

RESIDENCY-I having MahaRERA Registration number P50500034342 

being developed by Jarry Profits. 

 

Sir,  

I/ We Anil Wadhwani have undertaken assignment of certifying Estimated 

Cost for GOVIND RESIDENCY-I having MahaRERA Registration number 

P50500034342 being developed by M/s Bhavya Infraventures Private 

Limited. 

We have estimated the cost of Civil, MEP and Allied works required for 
completion of the apartments and proportionate completion of internal & 
external works of the project as per specifications mentioned in agreement of 
sale. Our estimated cost calculations are based on the Drawings/plans made 
available to us for the project under reference by the Developer/Consultants. 
The Schedule of items and quantity for the entire work as calculated by Anil 
Wadhwani (quantity Surveyor) appointed by Developer/Engineer, the 
assumption of the cost of material, labour and other inputs made by 
developer, and the site inspection carried out by us to ascertain/confirm the 
above analysis given to us.  

3. We estimate Total Estimated Cost of completion of the aforesaid project 

under reference as Rs.7,01,83,295/- (Total of Table A and B) at the time of 

Registration. The estimated Total Cost of project is with reference to the 

Civil, MEP and Allied works required for completion of the apartments and 

proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate / completion certificate for the Buildings / Wing(s) / Layout 



Plotted Development from the NIT Nagpur being the Planning Authority 

under whose jurisdiction the aforesaid project is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.3,22,84,316/-

(Total of Table A and B). The amount of Estimated Cost Incurred is 

calculated on the basis of input materials / services used and unit cost of 

these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for the 

completion of the apartments and proportionate completion of internal & 

external works, as per specifications mentioned in agreement of sale, of the 

Project is estimated at Rs.3,78,98,979/- (Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments 

and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale, of the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below: 

 

 

TABLE A 

Building Govind Residency-I 

 

Sr. 

No. 

Particulars Amount (In 

Rs.) 

1. Total Estimated cost of the Building / Wing / 

Layout / Plotted Development as on date of 

Registration is 

7,01,83,295/- 

2. Cost incurred as on date of certificate 3,22,84,316/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

46% 

4. Balance Cost to be Incurred  

(Based on estimated Cost) 

3,78,98,979/- 

5. Cost Incurred on Additional /Extra Items not 

included in the estimated Cost (Table C) 

Nil 

 

 

 

 

 

 



TABLE B 

Internal & External Development Works in Respect of the registered 

Phase 

 

Sr. No Particulars Amount (in 

Rs.) 

1 Total Estimated cost of the Internal and 

External Development Works including 

amenities and Facilities in the layout as on 

date of Registration is  

0/- 

2 Cost incurred as on date of certificate 0/- 

3 Work done in Percentage  

(as Percentage of the estimated cost)  

0% 

4 Balance Cost to be Incurred  

(Based on estimated Cost)  

0/- 

5 Cost Incurred on Additional /Extra Items not 

included in the estimated Cost (Table - C)  

Nil 

 

 

Yours Faithfully      Agreed and Accepted by 

 

     

Signature of Engineer    Signature of Promoter 

Anil Wadhwani     Murlidhar Govindram Wadhwani 

       Director/Authorised Signatory  

       Bhavya Infraventures Private Limited 

Date: 03/10/2023 


