
Architect, Planner, Landscape Archit.ect, Interior Desi

Vistaar Heights, 4th floor, Plot No.l46-151, Opp. Shree

Zenda Chowk,

Dat

To,
M/s.lnches Realities Through Partner
1) Amit V.Marawar
2) Suhas A Domade
B 23,Shri Ganesh Apartment,Kotwal Nagar,Ring Road,Nagpur.

Subject : Certificate of Percentage of Completion of Construction Work of

Residential Building ,No. of Building(s)/1, of the Project situated on the Plot bearing

C.N. No/CTS No./ Final Plot no:01, Survey no.50/3, demarcated by its

boundaries village- Besa, taluka- Nagpur (Gramin) , District- Nagpur,

admeasuring=1 770.04 sq.mts.

Sir,
I Ar.C.D.Giripunje have undertaken assignment as Architect of certifying Percentage

of Completion of Construction Work of Residential Building ,No. of Building(s)/1, of

the Project situated on the Plot bearing C.N. No/CTS No./ Final Plot no: 01, Survey

no.50/3 , demarcated by its boundaries village- Besa, taluka- Nagpur (Gramin) ,

District- Nagpur, admeasuring=1710.04 sq.mts.

1. Following technical professionals are appointed by Owner / Promoter :-

(i) Shri Ar.G.D.Giripunje as Architect ;

(ii) Shri.Nikhil Gangamwar as Structural Consultant

(iii) Shri

(iv) Shri.

as Site Engineer

as Site Supervisor

Based on Site lnspection, with respect to each of the Building of the aforesaid Real

Estate Project rera no.P50500045876, I certify that as on the date of this certificate,

the Percentage of Work done for each of the building of the Real Estate Project. The
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percentage of the work executed with respect to each of the activity of the entire

phase is detailed in Table B.

Table A
Building Number 1(to be prepared separately for each Building of the Project)

Sr.no.

Tasks/Activity Percentage of the

work done

1. Excavation 100o/o

2. Plinth lOOo/o

3. Podiums N.A.

4. Stilt Floor 100%

5. Slabs of Super structure 100%

6. lnternal walls, Internal Plaster, Floorings within

Flats, Doors and windows to each of the Flat

100%

7. Sanitary Fittings within the flat

Electrical Fittings within the flat

1O0o/o

8. Staircase, lifts well and Lobbies at each floor level

connecting staircases and lifts, overhead and

underground water tank

1O0o/o

9. The External plumbing and external

Plaster elevation, Completion of terraces with

waterproofing of building

100%

10. lnstallation of lifts, water pumps, fire fighting fittings

and equipment as per CFO NOC, Electrical

Fittings to common areas, Electro, Mechanical

Equipment, Compliance to conditions of

environmenU CRZ NOC, Finishing to entrance

lobbies, Plinth protection, Paving of areas appur

tenantent to building, Compound wall and all other

requirement as may be required to obtain

occupation/Completion Certificate

94%

a



TABLE.B
lnternal & External Development Works in Respect of the entire Registered Phase

Yours Faithfully

''"'"':ffi;;ch'{ec'1

C.pr.le001 iZZBSZ
rd.l.T. [do.13?*

N.Pd't.C. hio.R-f9tf

S.no. Common Areas &

Facilities, Amenities

Proposed

(Yes/No)

Percentage of

work done

Details

1. !nternal pathway &

Foothpaths

no Oo/o

2. Water Supply yes 0o/o Through water

connection

from OCW

3. Sewarage (Chambers,

lines, Septic Tank, STP)

yes Oo/o Chambers,Line

4. Strom Water Drains Yes 006

5. Landscaping & tree

Planting

yes 0% Trees

6. Street Lighting no Oo/o

7. Community Buildings no o%

8. Treatment & disposal of

sewage & sullage water

no Oo/o

9. Solid waste management

& disposal

no 0.0%

10. Water, Conservation, Rain

water harvesting

yes o% Rain water

harvesting

11. Energy management no OYo

12. Fire protection & safety

requirfrients

No 0%

13. Electrical meter room, sub-

station receiving station

yes 0% Electrical room

14. Others (option to add more


