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ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 
Money from Designated Account - Project Wise) 

To, Date: 08-10-2023 
Advik Buildsworth Pvt. Ltd., 
201,Ganesh Chamber, Mehadia Ssquare, 
Opp. Yashwant Stadium, Dhantoli, 
Nagpur-12. 

Subject : Certificate Of Cost Incurred For Development Of RUGVEDA-1 having 
MahaRERA Registration Number P50500046308 being developed by 

ADVIK BUILDSWORTH PVT. LTD. 

Sir, 

1. I ANKIT ASHT ANKAR have undertaken assignment of certifying Estimated Cost for Project 
Name having MahaRERA Registration Number P50500046308 Being developed by 
AD VIK BUILDSWORTH PVT. LTD. 

2. I have estimated the cost of the Civil, MEP and Allied works required for completion of the 
apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
Drawings/plans made available to us for the project under reference by the Developer / 
Consultants and the Schedule of items and quantity for the entire work as calculated by AN KIT 
ASHT AN KAR Quantity Surveyor* appointed by Developer/ Engineer, and the assumption of the 
cost of the cost material, labor ~nd other inputs made by developer, and the site inspection 
carried out by us to ascertain / confirm the above analysis given to us. 

3. I estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 
3,16,86,000/- at the time of Registration. The estimated Total Cost of project is with reference 
to the Civil, MEP and allied works required for completion of apartments and proportionate 
completion of internal & external works, as per specifications mentioned in agreement to sale and 
for the purpose of obtaining occupation certificate/ completion certificate for the Building(s) / 
Wing(s) / Layout / Plotted Development from the Nagpur Municipal Corporation being the 
Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.21,83,200. The amount of Estimated Cost 
Incurred is calculated on the basis of input materials/ services used & unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for compler-.·n .. ·nr-i·n 

and proportionate completion of internal & external works, as per speci --
agreement to sale of the Project is estimated at Rs. 2, 95,02,800. NAGPUR 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartm 

20,30,000

2,96,56,000



completion of internal & external works, as per specifications mentioned in agreement to sale, of 
the aforesaid Project as completed on the date of this certificate is as given in Table A and B below. 

1. 

2. 

3. 

4. 

5. 

Table A 
Building/ Wing / Layout/ Plotted Development bearing Number ______ _ 

or called RUGVEDA-1 
(To be prepared separately for each building/ wing/ Layout/ Plotted Development of the 

Real Estate Project) 

Sr. No. Particulars Amount (In Rs.) 
Total Estimated Cost of Building/ Rs. 3,16,86,000. 

Wing / Layout / Plotted 
Development As On Date Of 

Registration is 

Cost Incurred As On 30-09-2023 Rs.21,83,2OO. 

Work Done In Percentage 6.89% 

(As Percentage Of Estimated 
Cost) 

Balance Cost To Be Incurred Rs. 2,95,02,800. 
(Based on Estimated Cost)** 

Cost Incurred In Additional/ NIL 
Extra Item not included in the 

Estimated Cost (Table - C) 

20,30,000

2,96,56,000

6.40 %



Table B 
Internal & External Development Works in Respect of the Registered Phase 

Sr. No. Particulars Amounts 
1. Total Estimated Cost of the Internal Rs.3,16,86,000. 

and external Development Works 
including amenities and facilities in 

the layout as on date of Registration is 
2. Cost Incurred As On 30-09-2023 Rs.21,83,200. 
3. Work Done In Percentage 6.89% 

(As Percentage Of Estimated Cost) 
4. Balance Cost To Be Incurred (Based 

on Estimated Cost) Rs.2,95,02,800. 
5. Cost Incurred In Additional / Extra NIL 

Item not included in the Estimated 
Cost (Table - C) 

NIL 

NIL 

NIL 

NIL 

NIL 



Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of Engineer, who 

is responsible for the quantity calculated should be mentioned at the place marked (*) 

3. (**) Balance Cost to be incurred ( 4) may vary from Difference between Total estimated 

cost (1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation 

of cost etc. As this estimated cost, any deviation in quantity required for development 

of the Real Estate Project will result in amendment of the cost incurred/ to be incurred. 

4. All the components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any 4eviation in 

input material used from specifications in agreement of sale. 

Table C 

List of Extra/ Additional/ Deleted Items considered in Cost 

(Wh • h ere not part of the original estimate of Total Cost) 
IC w 

Sr. No. List of Extra/ Amount (In Rs.) 

Additional/ 
Deleted Items 

NIL 


