
VIPIN RAMESH VAIDYA
Office @ :_N-103, Laxmi Vihar Apartments, behind Hotel Airport Centre Point,

Wardha Road, Nagpur - 440025
Mob. No- 8149226679

Date :- 31-03-2023

Annexure-B

FORM-2
[See Regulation 3]

ENGINEER'S CERTIFICATE

To
Mis ARA HABITATS LLP
Address :- N-103,104 Laxmivihar Apartment,

Wardha Road, Somalwada,

Nagpur-440025

Subject: Certificate of Cost Incurred for Development of (Mahalaxmi Nagar - 24,

Sector _3) (Kh. No. - 237/A11) having MahaRERA Registration Number
P50500046358 (Only Applicable after project Registration) being developed by [Mis

ARA HABITATS LLP]

Sir.
1. I Vipin Ramesh Vaidya have undertaken assignment of certifying Estimated Cost for

(Mahalaxmi Nagar _ 24, Sector - 3) (Kh. No. - 237/Al1) having MahaRERA
Registration Number P50500046358 (Only Applicable after project Registration)

being developed by [Mis ARA HABITATS LLP]

2. I have estimated the cost of Civil,:MEP and allied works required for completion of
the layouts and proportionate completion of works of the project as per specifications

mentioned in agreement of sale. Our estimated cost calculations are based on the

drawings/plans made available to me for the project under reference by the
Developer/Consultants. The Schedule of item and quantity required for the entire wok
as calculated by Vipin Ramesh Vaidya Quantity Surveyor appointed by
Developer/Engineer, the assumption of the cost of material, labor and other input '. '.



made by developer and the site inspection carried out by us to ascertain/confirm the
above analysis given to me.

3. I estimate, Total Estimated Cost of completion of the aforesaid project under

reference at Rs 1,44,10,000/- (Total of Table A and B) at the time of Registration.

The estimated Total Cost of project is with reference to the Civil, MEP and Allied

works required for completion of the layouts and proportionate completion of works,

as per specifications mentioned in agreement of sale and for the purpose of obtaining

occupation certificate/competition for the LayouVPlotted Development from the

NMRDA being the Planning Authority under whose jurisdiction the aforesaid project
is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 35,59,717/- (Total of Table

A and B). The amount of Estimated Cost Incurred is calculated on the basis of input
materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of

the layouts and proportionate completion of works, as per specifications mentioned in

agreement of sale, of the Project is estimated at Rs. 1,08,50,283/- (Total of Table A
and B).

6. I certify that the Cost of the CIvil, MEP and Allied work for the layouts and

proportionate works, as per specifications mentioned in agreement of sale, of the

foresaid Project as completed on the date of this certificate is given in table A and B
below:

TABLE A

(NO BUILDING CONSTRUCTED)

.. <_,',.

Sr. No Particulars Amount (In Rs.)
1. Total Estimated Cost of the NOTBuildinglWing/LayouVPlotted Development

APPLICABLEas on date of Registration is
2. Cost incurred as on date of certificate NOT

APPLICABLE3. Work done in Percentage (as Percentage of NOTthe estimated cost)
APPLICABLE



4. Balance Cost to be Incurred **(Based on NOT
Estimated Cost) APPLICABLE

5. Cost Incurred on Additional/Extra Items not NOT
included in the Estimated Cost (Table-C) APPLICABLE

I

TABLE B

Development works in Respect of the Registered Phase.

Sr. Particulars Amount (In Rs.)
No
1. Total Estimated Cost of the Development 1,44,10,000/-

Works including amenities and Facilities in the

layout as on date of Registration is

2. Cost incurred as on date of certificate 35,59,717/-

3. Work done in Percentage (as Percentage of 24.50 %

the estimated cost)

4. Balance Cost to be Incurred (Based on 1,08,50,283/-

Estimated Cost)

5. Cost Incurred on Additional/Extra Items not NIL

included in the Estimated Cost(Table- C)

Agreed and, ccepted by:

~~

S· na u e of Promoter
Name: HARSH ANISH CHHAJED
Date: 31-03-2023


