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Form 2
[See Regulation 3]

ENGINEER'’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money
from Designated Account - Project Wise)

To, Date : 05-10-2022
M/S. VIKAS INFRAVENTURES,

401, Shree Govindraj Heights,

Geetanjali Square,

Nagpur-18

Subject : Certificate Of Cost Incurred For Development Of ARSH GLORY having

MahaRERA Registration Number P50500046204 being developed by M/S.
VIKAS INFRAVENTURES

Sir,

[ Ar. Tejashree Gadodia have undertaken assignment of certifying Estimated Cost for ARSH GLORY
having MahaRERA Registration Number P50500046204 Being developed by M/S. VIKAS
INFRAVENTURES.

[ have estimated the cost of the Civil, MEP and Allied works required for completion of the apartments
and proportionate completion of internal & external works of the project as per specifications
mentioned in agreement of sale. Qur estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer / Consultants and the Schedule of items
and quantity for the entire work as calculated by Ar. Tejashree Gadodia Quantity Surveyor*
appointed by Developer / Engineer, and the assumption of the cost of the cost material, labor and other
inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above
analysis given to us.

[ estimate Total Estimated Cost of completion of the aforesaid project under reference at

Rs. 7,03,50,000 at the time of Registration. The estimated Total Cost of project is with reference to the
Civil, MEP and allied works required for completion of apartments and proportionate completion of
internal & external works, as per specifications mentioned in agreement to sale and for the purpose of
obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout / Plotted
Development from the Nagpur Municipal Corporation being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

The Estimated Cost Incurred till date is calculated at Rs. 22,15,000. The amount of Estimated Cost
Incurred is calculated on the basis of input materials / services used & unit cost of these items.

The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartment and
proportionate completion of internal & external works, as per specifications mentioned in agreement to
sale of the Project is estimated at Rs. 6,81,35,000.



E— AR. TEJASHREE GADODIA
=

® 91+7020649196
ar.tejashree21@gmail.com

Designing vour future today

© Khamgaon Road, Shegaon- 444203.

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and proportionate completion of
internal & external works, as per specifications mentioned in agreement to sale, of the aforesaid Project
as completed on the date of this certificate is as given in Table A and B below.

Table A
Building / Wing / Layout / Plotted Development bearing Number or
called Arsh Glory
(To be prepared separately for each building / wing / Layout / Plotted Development of the Real
Estate Project)
Sr. No. Particulars Amount (In Rs.)
1. Total Estimated Cost of Building / Wing / Rs. 7,03,50,000
Layout / Plotted Development As On Date
Of Registration is
2. Cost Incurred As On 30-09-2022 Rs. 22,15,000
3. Work Done In Percentage 3.15%

(As Percentage Of Estimated Cost)

4. Balance Cost To Be Incurred (Based on Rs. 6,81,35,000
Estimated Cost)**

5. Cost Incurred In Additional / Extra Item not NIL
included in the Estimated Cost (Table - C)
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Table B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.

Particulars

Amounts

Total Estimated Cost of the Internal and external
Development Works including amenities and
facilities in the layout as on date of Registration is

Cost Incurred As On 30-06-2022

Work Done In Percentage

(As Percentage Of Estimated Cost)

Balance Cost To Be Incurred (Based on Estimated
Cost)

Cost Incurred In Additional / Extra Item not
included in the Estimated Cost (Table - C)

Yours Faithfully,
Ar. TEJASHREE GADODIA
(License No. CA/2019/114012)

Signature of Engineer
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Note:

The scope of work is to complete Registered Real Estate Project as per drawings approved
from time to time and as per specifications mentioned in agreement of sale.

(*) Quantity survey can be done by office of Engineer or can be done by an independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the
Engineer. In case of independent quantity surveyor being appointed by Developer, the name
has to be mentioned at the place marked (*) and in case quantity are being calculated by office
of Engineer, the name of the person in the office of Engineer, who is responsible for the
quantity calculated should be mentioned at the place marked (*)

(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated cost
(1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc.
As this estimated cost, any deviation in quantity required for development of the Real Estate
Project will result in amendment of the cost incurred / to be incurred.

All the components of work with specifications are indicative and not exhaustive.

Please specify if there are any deviations / qualifications. Example: Any deviation in input
material used from specifications in agreement of sale.

Table C
List of Extra / Additional / Deleted Items considered in Cost

(Which were not part of the original estimate of Total Cost)

Sr. No. List of Extra/ Amount (In Rs.)
Additional/ Deleted
Items

NIL




