UMESH LAMGE

ARCHITECT & INTERIOR DESIGNER
402, DAYA CHAMBER, AJNI SQ., WARDHA ROAD, NAGPUR-15
Mobile No. 09822566554, E-mail ID - lamge71@gmail.com

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for
withdrawal of Money from Designated Account)

Date: 06/01/2024
To,

KS SHREEYA HOMES & INFRASTRUCTURE PRIVATE LIMITED
Plot No. 17,Tilak Nagar,Nagpur-440010.

Subject: Certificate of Percentage of Completion of Construction Work of MAULI
NAGAR-14 Sector E for the period October 2023 - December 2023
having Maha RERA Registration Number P50500046603 (Only Applicable
after project registration) being developed by KS Shreeya Homes &
Infrastructure Private Limited.

Sir,

I/ We Mr. Umesh Lamge, have undertaken assignment as Architect/Licensed
Surveyor of certifying Percentage of Completion of Construction Work of MAULI
NAGAR-14 Sector E having Maha RERA Registration Number P5S0500046603 (Only
Applicable after project registration) being developed by KS Shreeya Homes &

<

Infrastructure Private Limited.



Based on Site Inspection, with respect to Layout / each of the Building/Wing of

the aforesaid Real Estate Project, I certify that as on date of this certificate the

Percentage of Work done for each of the building/Wing of the Real Estate Project

under Maha RERA is as per Table A herein below. The percentage of the work

executed with respect to each of the activity of the entire phase is detailed in Table

B.

TABLE - A

Layout / Building/ Wing Number (to be prepared separately for each Layout
/ Building / Wing of the Project)

Sr Task / Activity Percentage of Actual
No. (2) Work Done (As on date
(1) of the Certificate)
(3)
1. Excavation NA
2. Basements (if any) NA
3. Podiums (if any) NA
4. Plinth NA
S. Stilt Floor NA
6. Slabs of Super Structure
7. Internal walls, Internal Plaster, Floorings, Doors and Windows NA
within Flats/Premises
Sanitary Fittings within the Flat/Premises NA
Staircases, Lifts Wells and Lobbies at each Floor level, Overhead NA
and Underground Water Tanks
10. | External plumbing and external plaster, elevation, completion of NA
terraces with waterproofing of the Building/Wing.
11. Installation of lifts, water pumps, Fire Fighting Fittings And NA

Equipment as per CFO NOC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection, paving of
areas appurtenant to Building / Wing, Compound Wall and all
other requirements as maybe required to complete project as
per specifications in agreement of Sale. Any other activities.
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Table B

Common Areas (Internal and External Development Works) in respect to the
Registered Phase / Project Number

Sr. Common areas Proposed Percentage of Details
No and Facilities. (Yes/No) Work done (5)
(1) (2) (3) (As on date of
the
Certificate)
(4)
1. Internal Roads & YES 100 % Complete
Footpaths
2. Water Supply YES 100 % Complete
3. Sewerage (chamber, lines, YES 100 % Complete
Septic Tank, STP)
4. Storm Water Drains YES 100 % Complete
S. Landscaping &Tree Planting YES 100 % Complete
6. Street Lighting YES 100 % Complete
Community Buildings NA NA NA
7.
8. Treatment and disposal of YES 100 % Complete
sewage and sullage water
9. Solid Waste management & NA NA NA
Disposal
Water conservation, Rain water
10. harvesting YES 100 % Complete
11. Energy management NA NA NA
12. Fire protection NA NA NA
And fire safety requirements
Electrical meter room, sub-
13. station, receiving station YES 100 % Complete
14. Others (Option to Add more) NA
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