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CHARTERED ACCOUNTANTS CERTIFICATE

(To be submitted at the time of Registration of Project and for withdrawal of Money from Designated Account)

S R BUILDERS AND DEVLOPERS
SHOP NO F-01 RAJGIRI PLAZA PLOT NO 5 OPPOSITE BALAJI SUPER BAZAR BHAGWAN NAGAR NAGPUR. 440027

DATE :- 25/02/2025

Subject : Certiticate of Financial Progress of Work of M/s RAJGIRI HIGHTS having MahaRERA Registration Number -P50500046810({Only Applicable after
project Registration) bemng developed by S R BUILDERS AND DEVLOPERS .

Sir,

This cernficate 15 being 1ssued for the RERA compliance for Project of M/'s RAJGIRI HIGHTS being developed by S R BUILDERS AND DEVLOPERS and

1s based on the records and documents produced before me and explanations provided to me by the

t of the Ce

Table A - Estimated Cost of the Project (at the time of Registration of Project)

Estimated Cost (At the
Sr.No Particulars time of Registration of
[68) @ Project)
3
1
Land Cost:
a Value of the land as ascertained from the Anmual Statement of Rates (ASR) 1,10,00,000.00
Estimated Amount of Premium payable to obtain development nights, FSI, Additional FSI fungible area, and any
b other incentive/ concession in deficiency under DCR. from Local Athority or State Government/UT Administration []
or anyStatutory Authority.
c Esti d Acquusition cost of TDR. (1f any) 0
d Amounts paid to State Government [UT Administration or competent authority or any statutory authority of the TOTOA 00
State or Central Government, towards stamp duty, transfer charges, registration fees etc; and v
. Esti d Land P payable as per annual statement of rates (ASR) for redevelopment of land owned by 0
Public Authorities.
f Under Rehabilitation Scheme: 0
. Estimated construction cost of rehab bulding mcluding site development and mfrastructure for the same as
® certified by Engineer. ¢
Estimated Cost toward clearance of the of all or any encumbrances including cost of removal of legal Allegal
@) occupants, cost for providing temporary transil accommodation, overhead cost, amount payable toslum dwellers. 0
Tenants, apartment owners or appropriate authority or government or concessionaire which are not refundable and
50 on.
Estimated cost of ASR linked premium. fees. charges and security deposits or maintenance deposit,or any amount
(i) whatsoever payable to any authorities towards and 1n project of rehabilitation. 0
@ Any other cost including mnterest estimated on the borrowing done specificallyfor constructionof rehabilitation o
component
Sub-Total of Land Cost 1,20,70,400.00
2 Development Cost/Cost of Construction:
a Estmated Cost of Construction as certified by Engineer. 1,90,00,000.00
b Cost incurredon additional itemsnot included 1n estimated cost ( As per engmeer certificate) U]
| Estimated Expenditure for development of entire project excluding cost of construction as per (1) above, 1e.
salaries, consultants fees, site overheads, development works, cost of services (mncluding water, electricaty,
& sewerage, dramage, layout roads etc.), absorbed cost (attributable to this project )of machineries and equipment ¢
mcluding its hire and maint € costs, o bles etc.
d Estimated Taxes, cess, fees, charges, premiums, interest etc. payable to any Statutory Authornty. 50,00,000.00
Interest payable to financial mstitutions, scheduled banks, non-banking financial 1nstitution (NBFC) or money
& lenders on construction finding or money borrowed for construction: ¢
Sub-Total of Develop t Cost 2,40,00,000.00
Total Cost of the project (Estimated) 3.60,70,400.00

* Pass through charges or indirect taxes not included in estimated cost of project.



** Estimated cost shall be revised through correction application.

Table B - Actual Cost Incurred on the Project (as on Date Certificate)

Amount (Rs.)
Sr. No Particulars ?)
1) Incurred 3)
1
Land Cost:
a Value of the land as ascertained from the Annual statement of Rates (ASR). 1,10,00,000.00
Incurred Expenditure on Premiums to obtain development rights, FSI , additional FSI, fungible area, and any other
b incentive/concession in deficiency under DCR from Local Athority or State Government /UT Administration or 0
any statutory Athority.
c Incurred expenditure for Acquisition of TDR (if any ) 8,57,643.00
d Amounts paid to State Government /UT Administration or competent authority or any statutory authority of the 10.70.400.00
State or Central Government, towards stamp duty, transfer charges, registration fees etc; and 2T
e Land Premium paid for redevelopment of land owned by public authorities. 0
f Under Rehabilitation Scheme:
@) Incurred expenditure for construction of rehabilitation building. Minimum of (a) or (b) to be considered 0
(ia) (a) Cost Incurred for construction of rehab building including site development and infrastructure for the same as 0
certified by Engineer.
(ib)  |(b) Incurred Expenditure for construction of rehab building as per the books of accounts as verified by the CA. 0
Incurred Expenditure towards clearance of land of all or any encumbrances including cost of removal of
.. legal/illegal occupants, cost for providing temporary transit accommodation, or rent in lieu of Transit 0
(i) Accommodation, overhead cost, amounts paid to slum dwellers, tenants, apartment owner or appropriate authority
or government or concessionaire which are not refundable and so on.
i) Incurred Expenditure toward ASR linked premium,fees, charges and security deposits or maintenance deposit, or 0
(iii any amount whatsoever paid to any authorities towards and in project of rehabilitation.
@) Any other cost including interest incurred on the borrowing done specifically for construction of rehabilitation 0
component
Sub-Total of Land Cost 1,29,28,043.00
2 Development Cost/Cost of Construction:
(i) Expenditure for construction Minimum of (a) and (b) to be considered 0
(ia) |(a) Construction cost incurred including site development and infrastructure for the same as certified by Engineer. 1,79,38,000.00
(ib) |(b) Actual cost of construction incurred as per the books of accounts as verified by the CA. 1,79,37,229.00
(ii)  |Cost incurred on additional items not included in estimated cost ( As per engineer certificate) 0
Incurred Expenditure for developmentof entire project excluding cost of construction as per (i)
abovei.e.,salaries,consultants fees, site overhead ,development works, cost of services ( including water, electricity,
(iii) |sewerage,drainage, layout roads etc.),absorbed cost ( attributable to this project) of machineries and equipment
including its hire and maintenance costs, consumables etc. All costs incurred to complete the constructionof the
entire phaseof the project registered.
(iv) |Incurred Expenditure towards Taxes, cess,fees, charges, premiums, interest etc. to any Statutory Authority. 49,69,836.00
Incurred Expenditure towards Interest to Financial institutions,scheduled banks, non-banking financial institution 0
™ (NBFC) or money lenders on construction funding or money borrowed for construction.
Sub-Total of Development Cost 2,29,07,065.00
3 Total cost of the project ( Actual incurred as on date of certificate) 3,58,35,108.00
4 Proportion of the Cost incurred on Land Cost and Construction Cost to theTotal Estimated Cost (Table A). 99.35
5 Amount which can be withdrawn from theDesignated Account. 3,58,35,108.00
6 Less : Amount withdrawn till date of this certificate from the Designated Account. 0
7 Net Amount which can be withdrawn from the Designated Bank Account under this certificate. 3,58,35,108.00

*Pass through charges or indirect taxes not included in incurred cost of the project.




Table C

Statement for calculation of Receivables from the Sales of the Real Estate Project

Sold Inventory
Sr. No Flat No. Carpet Area (in Sq. Unit Received Amount Balance Receivable
Mts.) Consideration
as per
Agreement/Le
tter of
@ @ 3 “) 3 ©)

1 101 86.483 4490000 3776000 714000

2 102 72.818 3600000 3400000 200000

3 201 86.483 4490000 4300000 190000

4 202 72.818 4000000 3940000 60000

5 302 72.818 3600000 3100000 500000

6 401 86.483 4450000 300000 4150000

7 402 72.818 3425000 3150000 275000

8 501 86.483 4300000 3800000 500000

9 502 72.818 3600000 3300000 300000

10 601 86.483 4490000 3450000 1040000

Total 796.505 40445000 32516000 7929000
* Unit Consideration as per agreement/letter of allotment and amount received does not include pass through charges and indirect taxes.
Unsold Inventory
Sr. No Flat No./Plot No. Carpet Area (in Sq. Mts.) Unit Consideration as per Ready
Reckoner Rate
(€)) (2) 3) @)
1 301 86.483 3463644.15
2 602 72.818 2916360.9
TOTAL 159.301 6380005.05
Table D
Comparison between Balance Cost and Receivables
Sr.No. | Particulars (2) | Amount (€)]
(4]
Estimated Balance Cost to Complete the Real Estate Project (Difference of Total Estimated Project cost less Cost

1 . 2,35,292.00
incurred)

2 Balance amount of receivables from sold apartments as per Table-C of this Certificate (as certified by Chartered 79.29.000.00
Accountant as verified from the records And books of Accounts) T

. Balance Unsold area (to be certified by Management and to be verified by CA from the records and books of

3 (i) 159.30
accounts)

.. Estimated amount of sales proceeds in respect of unsold apartments ((calculated as per ASR multiplied to unsold 63.80.005.05
(i) area as on the date of certificate, to be calculated and certified by CA) as pcr Table C to this certificate (AR

4 Estimated receivables of ongoing project. Sum of 2 + 3 (ii) 1,43,09,005.05
(To Be Filled for Ongoing Projects only)

5 Amount to be deposited in Designated Account — 70% or 100% IF 4 is greater than 1, then 70% of the balance 70%
receivables of Ongoing project will be deposited in designated Account IF 4 is lesser than 1, then 100% of the °
balance receivables of Ongoing project will be deposited in designated Account

Table E
Designated Bank Account Details
Sr. No. Particulars Dcsignated Bank ArcOunt Details
Actuel Amount till Date (F'rom start of bank account to till date)

1 Opcning Balance 4,684.50

2 Deposits 3,29,44,000.00

3 Withdrawals 3,13,52,184.18

4 Closing Balance 15,96,500.32

I hereby certify that required proportion of Money, as specified in the act, collected from allottees of the project unit as indicated in Table C-'has been
deposited in Dcsignated RERA Bank account.

I hereby certify that S R BUILDERS AND DEVLOPERS has utilized the requied proportion of money, as specified in the act, collected from allottees for
this project only for land and construction of this project.




Table F

Means of Finance

Sr. No. Particulars Estimated* (At time of Registration) |Proposed / Estimted (As on the due| Actual (As on the date of
(In Rs.) (proposed and indicativel) date of the certificate) (in Rs.) certificate) (In Rs.)
| Own Fund 2,00,00,000.00 2,00,00,000.00 33,19,108.00
5 Total Borro\ved Funds (Sccurctl) 0 0 0
L 77777 - - Drawdown availed till datc
. Total Bonorve'd Frrnds (Unsccured) 0 0 0
? - Drau,down availed till date
4 Customer Receipts used for Project 1,60,70,400.00 1,60,70,400.00 3,25,16,000.00
5 Total Funds for Project 3,60,70,400.00 3,60,70,400.00 3,58,35,108.00
6 Total Estimated Cost ( As per Table A) 3,60,70,400.00 3,60,70,400.00 3,60,70,400.00
Table G
Any Comments/Observation of CA
1
2 ¥
3|
a1
z
‘ Yours Faithfully,
1 FOR GSLGT& COMPANY
| CHARTERED ACCOUNTANTS
FRI

e
'§.R BUILDER'S & DEVELOPERS.

M.No. 128792

{ (Partner)
7)) "UDIN NO:-25128792BMJHUO9141
AL i DATE : 25/02/2025
PARTNER
PARTNER

Signature of Promoter
Name : S R BUILDERS AND DEVLOPERS

Date : 25/02/2025




