
 
Form 2 

ENGINEER’S CERTIFICATE 

 

To,                                                                                                                                              Date : 15-01-2023 

DELTA DEVELOPERS, 

PLOT NO. 54/B, Shri Tower, 

Shankar Nagar, 

Nagpur-440010 

 

Subject :  Certificate Of Cost Incurred For Development Of Sarthak Plaza  having 

                    MahaRERA Registration Number P50500046859 being developed by Delta Developers 

This certificate is for the period ending Dec 2022. 

 

Sir, 

 

1. I Tejashree Gadodia have undertaken assignment of certifying Estimated Cost for Project Name Sarthak 
Plaza having MahaRERA Registration Number P50500046859 Being developed by Delta Developers 

 

2. I have estimated the cost of the Civil, MEP and Allied works required for completion of the apartments and 
proportionate completion of internal & external works of the project as per specifications mentioned in 
agreement of sale. Our estimated   cost calculations are based on the Drawings/plans made available to us for 
the project under reference by the Developer / Consultants and the Schedule of items and quantity for the 
entire work as calculated by TEJASHREE GADODIA Quantity Surveyor* appointed by Developer / Engineer, and 
the assumption of the cost of the cost material, labor and other inputs made by developer, and the  site 
inspection carried out by us to ascertain / confirm the above analysis given to us. 
 

3. I estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 7,10,29,000/- at 
the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP and allied works 
required for completion of apartments and proportionate completion of internal & external works, as per 
specifications mentioned in agreement to sale and for the purpose of obtaining occupation certificate / 
completion certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the Nagpur Municipal 
Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.  
 

4. The Estimated Cost Incurred till date is calculated at Rs. 4,43,07,969/- The amount of Estimated Cost Incurred 
is calculated on the basis of input materials / services used & unit cost of these items. 
 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartment and 
proportionate completion of internal & external works, as per specifications mentioned in agreement to sale 
of the Project is estimated at Rs. 2,67,21,031/- 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and proportionate completion of internal 
& external works, as per specifications mentioned in agreement to sale, of the aforesaid Project as completed 
on the date of this certificate is as given in Table A and B below. 

 

 

 



 
 

Table A 

Building / Wing / Layout / Plotted Development bearing Number P50500046859 or called Sarthak 

Plaza for the Quarter Ending Dec 2022 

(To be prepared separately for each building / wing / Layout / Plotted Development of the Real Estate 
Project) 

 

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated Cost of Building / Wing / 

Layout / Plotted Development As On Date Of 

Registration is 

Rs. 7,10,29,000/- 

2. Cost Incurred As On 31-12-2022 

 

Rs. 4,43,07,969/- 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

62.38 % 

4. Balance Cost To Be Incurred (Based on 

Estimated Cost)** 

                 Rs. 2,67,210,31/-         

5. Cost Incurred In Additional / Extra Item not 

included in the Estimated Cost (Table – C) 

                     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

 

Table B 

Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No. Particulars Amounts 

1. Total Estimated Cost of the Internal and external 

Development Works including amenities and 

facilities in the layout as on date of Registration is 

- 

2. Cost Incurred As On 31-12-2022 - 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

- 

4. Balance Cost To Be Incurred (Based on Estimated 

Cost) 

                   - 

5. Cost Incurred In Additional / Extra Item not included 

in the Estimated Cost (Table – C) 

                   - 

   

 

 

                                                                                             Yours Faithfully, 

                                                                                           Ar. TEJASHREE GADODIA 

  (License No. CA/2019/114012) 

                                                                                                                     

                                                                                             Signature of Engineer 

 

 

                     

 

 

 



 
Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specifications mentioned in agreement of sale. 

 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by office 

of Engineer, the name of the person in the office of Engineer, who is responsible for the 

quantity calculated should be mentioned at the place marked (*) 

 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated cost 

(1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. 

As this estimated cost, any deviation in quantity required for development of the Real Estate 

Project will result in amendment of the cost incurred / to be incurred.  

 

4. All the components of work with specifications are indicative and not exhaustive. 

 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in input 

material used from specifications in agreement of sale. 

 

Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

Sr. No. List of Extra/ 

Additional/ Deleted 

Items 

Amount (In Rs.) 

NIL 

 

 

 

 

 

 

1. NIL


