
Form 2 

ENGINEER’S CERTIFICATE 

 

To,         Date – 10-01-2023 
Satpalsingh Sethi & Others, 
Plot B-1, Chatterjee Layout, 
Hingna T-Point, 

Nagpur-22. 

 

Subject: Certificate Of Cost Incurred For Development Of Harbans Park having 

MahaRERA Registration Number: P50500046985 being developed by Harbans  

Creations. This certificate is for the period ending 31/12/2022. 

 
 

Sir, 

 

1. I / We Saurabh Arya have undertaken assignment of certifying 

           Estimated Cost for Project Name having MahaRERA Registration Number  

               P50500046985 being developed by Harbans Creations. 

 

2. We have estimated the cost of the Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & external works 

of the project as per specifications mentioned in agreement of sale. Our estimated   cost 

calculations are based on the Drawings/plans made available to us for the project under 

reference by the Developer / Consultants and the Schedule of items and quantity for the 

entire work as calculated by Saurabh Arya appointed by Developer / Engineer, and the 

assumption of the cost of the cost material, labor and other inputs made by developer, 

and the site inspection carried out by us to ascertain / confirm the above analysis given 

to us. 

 

3. We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs. 177,729,000/- (Total  of  Table  A  and  B). at the time of Registration. 

The estimated Total Cost of project is with reference to the Civil, MEP and allied works 

required for completion of apartments and proportionate completion of internal & 

external works, as per specifications mentioned in agreement to sale and for the purpose 

of obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / 

Layout / Plotted Development from the Nagpur Muncipal Corporation being the 

Planning Authority under whose jurisdiction the aforesaid project is being implemented.  

 

4. The Estimated Cost Incurred till date is calculated at Rs. 516,512/- (Total of 

Table A and B)_. The amount of Estimated Cost Incurred is calculated on the 

basis of input materials / services used & unit cost of these items. 

 

5. The Balance cost of Completion of the Civil, MEP and Allied works for 
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completion of the apartment and proportionate completion of internal & external works, 

as per specifications mentioned in agreement to sale of the Project is estimated at Rs. 

177,212,488/- (Total of Table A and B) 

 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and 

proportionate completion of internal & external works, as per specifications mentioned 

in agreement to sale, of the aforesaid Project as completed on the date of this certificate 

is as given in Table A and B below. 

 

 

Table A 

Building Development bearing Number P50500046985 or called Harbans Park 

 

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated Cost of 

Building / Wing / Layout / 

Plotted Development As On 

Date Of Registration is 

 

            177,729,000/- 

2. Cost Incurred As On Date of 

Certificate 31/12/2022 

 

516,512/- 

3. Work Done In Percentage 

(As Percentage Of Estimated 

Cost) 

 

0.29% 

4. Balance Cost To Be Incurred 

(Based on Estimated Cost)** 

          177,212,488/- 

5. Cost Incurred In Additional / 

Extra Item not included in the 

Estimated Cost (Table – C) 

- 
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Table B 

Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No. Particulars Amounts 

1. Total Estimated Cost of the Internal 

and external Development Works 

including amenities and facilities in 

the layout as on date of Registration 

is 

 

 

2. Cost Incurred As On Date of 

certificate 31/12/2022 

 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

 

4. Balance Cost To Be Incurred (Based 

on Estimated Cost) 

                                  

5. Cost Incurred In Additional / Extra 

Item not included in the Estimated 

Cost (Table – C) 

 

 

 

 

 

 

 

 

            Yours Faithfully, 

 

 

Signature of Engineer  
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Note: 

1. The scope of work is to complete Registered Real Estate Project as per 

drawings approved from time to time and as per specifications mentioned in 

agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by 

an independent Quantity Surveyor, whose certificate of quantity calculated can 

be relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked (*) 

and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked (*) 

 

3. (**) Balance Cost to be incurred (4) may vary from Difference between 

Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity 

required / escalation of cost etc. As this estimated cost, any deviation in quantity 

required for development of the Real Estate Project will result in amendment of 

the cost incurred / to be incurred.  

 

4. All the components of work with specifications are indicative and not 

exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any 

deviation in input material used from specifications in agreement of sale. 

 

Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

Sr. No. List of Extra/ 

Additional/ 

Deleted Items 

Amount (In Rs.) 

- - - 

- - - 
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