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ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal
of Money from Designated Bank Account)

Date:30-06-2023

To,

M/s Shree Realtors

"Shree Laxmi Nagar - 2",

Tah - Nagpur (Rural), Dist - Nagpur.

Subject: Certificate of Cost lncurred for Development of 'Shree Uaxmi Naqar - 2"
having MahaRERA Registration Number P505004739{ (only appticabte after
Project Registration) being Developed by M/s Shree Realtors.

I / We Dhawal Harshe have undertaken assignment of Certifying Estimated Cost for
"shree Laxmi Nasar - 2" having MahaRERA Registration Number p50so04z3g1

being Developed by Mls Shree Reahors

We have estimated the cost of Civil, MEP and Allied Works required for completion of
the apartments & proportionate completion of internal & external works of the Project
as per the specifications mentioned in the Agreement of Sale. Our estimated cost
calculations are based on the Drawings/Plans made available to us for the Project
under Reference by the Developers / Consultants. The Schedule of ltems & Quantity
required for the entire work as calculated by _ Dhawal Harshe Quantity Surveyor*
appointed by the Developer/Engineer, the assumption of the cost of material, labour &
other inputs made by lhe Developer, and the Site lnspection carried out by us to
ascertain / confirm the above analysis given to us.

We estimate Total Estimated Cost of completion of the aforesaid Project mentioned
under reference at Rs.4,50,00,000r- (Total of Table A & B) at the time of Registration.
The estimated rotal cost of Project'is with reference to the civil, MEp & Allied
completion of the apartments & proportionate completion of internal &
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as per the specifications mentbned in the Agreement of Sale & for the purpose of
obtaining Occupation Certificate / Completion Certificate for the Building(s) / Wing(s) /
Layout / Plotted Development from the NiIRDA being the Planning Authority under
whose jurisdiction the aforesaid Project is being implemented.
The Estimated Cost incuned till date is calculates to Rs. 1,15,47,520.00/- (Total of
Table A & B). The Amount of .E_gimqted..-C..o..S!.-!nAu[':ed.j9..qg].A-ul.A!_e.d..p.n.!he..D.asiq..ef

inp..u.t.mater-r-als./-.q9..'-vi-qe._s__u.-sed.-&..u.n-rt.qp__9!_.aI.the.se.!te..m_q.

The Balance Cost of completinn of the Civil, MEP & Allied Works for completion of
Apartments & proportionate completion of internal & extemal works, as per
specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at
Rs. 3,34,52,4€iO1- (Total of Tabh A & B).
I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate
internal & external works, as per the specifications mentioned in Agreement of Sale,
of the aforesaid Project as completed on the date of this certificate is as given in Table
A & B below:

TABLE - A
Layout / Plotted Development bearing Number P5O5OOO4739L or called

Shree Laxmi lYagr - 2 (to be prepared separately of each Layout / Plotted
Development of the Real Estate Project)

s.
No.

Particulars Amount (in Rs.)

1. Total Estimated Cost of Building / Wing i Layout /
Plotted Development as on date of Registration is

4,50,00,000/-

2. Cost incurred as on date of Certificate 1.15.47.520t-
3. Work Done in Percentage (as Percentage of

Estimated Cost)
25.66%

4. Balance Cost to be incurred "* ((based on
Estimated Cost)

3,34,52,480/-

5. Cost incurred on Additional/ Extra ltems not
included in the Estimated Cost (Table-C)

TABLE - B
Internal & External Development Works in respect of Registered phase

S.
No.

Particulars Amount (in Rs.)

1. Total Estimated Cost of lnternal & External
Development Works including amenities S facilities
in the Layout as on date of Registration is

.,

2. Cost incurred as on date of Certificate
3. Work Done in Percentage (as Percentage of

Estimated Cost)

.t

4. Balance Cost to be incuned ** ((based on
Estimated Cost)

5.
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Yours faithfully,
Q/tnrrrm\f,tluffit ft.Iut_
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Agreed & Accepted by:

Name:_M/s Shree Realtors

Partner:

Date: 30-06-23

Note:
1. The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time as per specifications mentioned in the Agreement to
Sale.

2. (.) Quantity Survey can be done by the office of Engineer or can be done by an
independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be
relied up on by Engineer. ln case of independent quantity surveyor being appointed
by Developer, the name has to be mentioned at the place marked (*) & in case
quantity are being calculated by office of Engineer, the name of person in the office
of Engineer, who is responsible for the quantity calculated should be mentioned at
the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from difference between Total
Estimated Cost (1) & actual Cost incuned (2) due to deviation in quantity required
/ escalation of cost etc. As this is an Estimated Cost any deviation quantity required
for the Development of Real Estate Project will result in an amendment of the cost
incurred / to be incuned.

4. All components of work with specifications are indicative & not exhaustive
5. Please specify if there are any deviations / qualifications. Example: Any deviation

in input material used from specifications in Agreement of Sale.

TABLE - C
List of Extra / Additional / Deleted Items considered in the Cost

(Which were not parts of the original Estimate of Total Cost)
S. No. List of Extra / Additional/ Deleted ltems Amount (in Rs.)
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