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[See Regulation 3) 
ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal 
of Money from Designated Bank Account) 

Date:30-06-2024 

To, 
M/s Shree Realtors 
"Shree Laxmi Nagar - 2", 
Tah - Nagpur (Rural), Dist -
Nagpur. 

Subject: Certificate of Cost Incurred for Development of "Shree Laxmi Nagar - 2" 
having MahaRERA Registration Number P5050047391 Situated on Land 
Bearing Kh. No.28/1 & 28/2, Village - Lava, Taluka - Nagpur (Gramin), 
District - Nagpur, being Developed by M/s Shree Realtors. 

Sir, 

1. I / We Dhawal Harshe have undertaken assignment of Certifying Estimated Cost for
"Shree Laxmi Nagar - 2" having MahaRERA Registration Number P5050047391
Situated on Land Bearing Kh._No.28/1 & 28/2, Village - Lava, Taluka - Nagpur
(Gramin), District- Nagpur, being Developed by Mis Shree Realtors.

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of
the apartments & proportionate completion of internal & external works of the Project
as per the specifications mentioned in the Agreement of Sale. Our estimated cost
calculations are based on the Drawings/Plans made available to us for the Project
under Reference by the Developers / Consultants. The Schedule of Items & Quantity
required for the entire work as calculated by _ Dhawal Harshe Quantity Surveyor*
appointed by the Developer/Engineer, the assumption of the cost of material, labour &
other inputs made by the Developer, and the Site Inspection carried out by us to
ascertain I confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned
under reference at Rs.4,50,00,000/- (Total of Table A & B) at the time of Registration.
The estimated Total Cost of Project is with reference to the Civil, MEP & Allied Works
completion of the apartments & proportionate completion of internal & exte � rk , 
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as per the specifications mentioned in the Agreement of Sale & for the purpose of 

obtaining Occupation Certificate/ Completion Certificate for the Building(s) / Wing(s) / 

Layout I Plotted Development from the NMRDA being the Planning Authority under 

whose jurisdiction the aforesaid Project is being implemented. 

4 The Estimated Cost incurred till date is calculates to Rs.1,60,17,425/- (Total of Table 

A & B). The Amount of Estimated_Cost_lncurred_is_calculated_on_the_basis_of_input 

materials /.services.used &_unit cost of these_items. 

5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of 

Apartments & proportionate completion of internal & external works, as per 

specifications mentioned in Agreement of Sale, of the aforesaid Project is estimated at 

Rs. 2,89,82,5751- (Total of Table A & B).

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate 

internal & external works, as per the specifications mentioned in Agreement of Sale, 

of the aforesaid Project as completed on the date of this certificate is as given in Table 

A& B below: 

TABLE-A 

Layout/ Plotted Development bearing Number P50500047391 or called 

Shree Laxmi Ragar - 2 (to be prepared separately of each Layout / Plotted 

Development of the Real Estate Project) 

s. Particulars Amount (in Rs.) 
No. 
1. Total Estimated Cost of Building / Wing / Layout I 4,50,00,000/-

Plotted Development as on date of Registration is 
2. Cost incurred as on date of Certificate 1,60, 17,425/-
3. Work Done in Percentage (as Percentage of 35.59%

Estimated Cost) 
4. Balance Cost to be incurred** ((based on 2,89,82,575/-

Estimated Cost) 
5. Cost incurred on Additional / Extra Items not

included in the Estimated Cost (Table-C)
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TABLE-B 

Internal & External Development Works in respect of Registered Phase 

S. No. Particulars Amount (in Rs.) 

1. 

2. 
3. 

4. 

5. 

Total Estimated Cost of Internal & External 
Development Works including amenities & facilities in 
the Layout as on date of Registration is 

Cost incurred as on date of Certificate 
Work Done in Percentage (as Percentage of 
Estimated Cost) 

Balance Cost to be incurred ** ((based on Estimated 
Cost) 

Agreed & Accepted by: 

Signature Of Promoter 

Name - Mis Shree Realtors. 

Date :- 02-07-2024 

Note: 

1. The scope of work is to complete Registered �eal Estate Project as per drawings

approved from time to time as per specifications mentioned in the Agreement to
Sale.

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an

independent Quantity Surveyor, who's Certificate of Quantity Calculated, can be

relied up on by Engineer. In case of independent quantity surveyor being appointed

by Developer, the name has to be mentioned at the place marked (*) & in case

quantity are being calculated by office of Engineer, the name of person in the office

of Engineer, who is responsible for the quantity calculated should be mentioned at 

the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from difference between Total·

Estimated Cost (1) & actual Cost incurred (2) due to deviation in quantity required
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/ escaHion of cost etc. As this is an Estimated Cost any deviation quantity required
furfte Development of Rea! Estate Proiect will result in an amendment of the cost
iuned / to be incuned.
All components of work with specifications are indicative & not exhaustive
Phase speciff if there are any deviations / qualifications. Example: Any deviation
in input material used from specifications in Agreement of Sale.

TABLE. C
List of Extra / Additional / Deleted Items considered in the Cost

fWhich were not parts of the original Estimate of Total Cost)

S. No. List of Extra / Additional / Deleted ltems Amount (in Rs.)

1.

2.

1.
5.
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