
 

 

Form 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration) 

 

Date: 18/07/2024 

 
To, 

The 

RK Builders and Developer 

Nagpur 

 
 

Subject: Certificate of Cost Incurred for Development of Construction and workmanship 

for the work of Project Name RK Builders and Developer having MahaRERA 

Registration Number P50500047300 being developed by RK Builders and 

Developer. 

 
 

Sir, 

 
1. I/ We Er. Nitin Chandawar have undertaken assignment of certifying Estimated 

Cost for RK Builders and Developer having MahaRERA Registration Number 

P50500047300 being developed by RK Builders and Developer. 

 
2. We have estimated the cost of the Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & external works 

of the project as per specifications mentioned in agreement of sale. Our estimated cost 

calculations are based on the Drawings/plans made available to us for the project under 

reference by the Developer / Consultants and the Schedule of items and quantity for the 

entire work as calculated by 

  Quantity Surveyor* 

appointed by Developer / Engineer, and the assumption of the cost of the cost material, 

labor and other inputs made by developer, and the site inspection carried out by us to 

ascertain / confirm the above analysis given to us. 

 
3. We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs.11,50,77,771/- (Total of Table A and B). at the time of Registration. 

The estimated Total Cost of project is with reference to the Civil, MEP and allied works 

required for completion of apartments and proportionate completion of internal & external 

works, as per specifications mentioned in agreement to sale and for the purpose of 

obtaining occupation certificate / completion certificate for the Building(s) / Wing(s) / 

Layout / Plotted Development from the Nagpur Improvement Trust being the Planning 

Authority under whose jurisdiction the aforesaid project is being implemented. 

 
 

4. The Estimated Cost Incurred till date is calculated at Rs. 9,99,71,845/- (Total of 



 
 

Table A and B)_. The amount of Estimated Cost Incurred is calculated on the basis of 

input materials / services used & unit cost of these items. 

 
5. The Balance cost of Completion of the Civil, MEP and Allied works for 

completion of the apartment and proportionate completion of internal & external works, 

as per specifications mentioned in agreement to sale of the Project is estimated at Rs. 

1,51,05,926/- (Total of Table A and B) 

 
6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and 

proportionate completion of internal & external works, as per specifications mentioned in 

agreement to sale, of the aforesaid Project as completed on the date of this certificate is 

as given in Table A and B below. 

 
 

Table A 

Building / Wing / Layout / Plotted Development bearing Number or called 

Sakkardara Business Center 

(To be prepared separately for each building / wing / Layout / Plotted Development 

of the Real Estate Project) 

 
 

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated Cost of Building 

/ Wing / Layout / Plotted 

Development As On Date Of 

Registration is 

11,50,77,771/- 

2. Cost Incurred As On Date of 

Certificate 

9,99,71,845/- 

3. Work Done In Percentage 

(As Percentage Of Estimated 

Cost) 

86.87% 

4. Balance Cost To Be Incurred 

(Based on Estimated Cost)** 

 
1,51,05,926/- 

5. Cost Incurred In Additional / 

Extra Item not included in the 

Estimated Cost (Table – C) 

 



 
 

Table B 

Internal & External Development Works in Respect of the Registered Phase 

 
 

Sr. No. Particulars Amounts 

1. Total Estimated Cost of the Internal 

and external Development Works 

including amenities and facilities in 

the layout as on date of Registration 

is 

 

2. Cost Incurred As On Date of 

certificate 

 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

 

4. Balance Cost To Be Incurred (Based 

on Estimated Cost) 

 

5. Cost Incurred In Additional / Extra 

Item not included in the Estimated 

Cost (Table – C) 

 

 

 

 

 

 
 

 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per 

drawings approved from time to time and as per specifications mentioned in 

agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by 

an independent Quantity Surveyor, whose certificate of quantity calculated can 

be relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked (*) 

and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked (*) 

 
 

3. (**) Balance Cost to be incurred (4) may vary from Difference between 

Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity 



 
 

required / escalation of cost etc. As this estimated cost, any deviation in quantity 

required for development of the Real Estate Project will result in amendment of 

the cost incurred / to be incurred. 

 
 

4. All the components of work with specifications are indicative and not 

exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any 

deviation in input material used from specifications in agreement of sale. 

 
Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

 

 

 

 

 

 

 

 

 

 

 

Sr. No. List of Extra/ 

Additional/ 

Deleted Items 

Amount (In Rs.) 

   

   

 


