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[See Regulation 3]
ENGINEER’S CERTIFICATE

Date: - 19/01/2024

The M/s. L G DEVELOPERS AND BUILDERS

Sir,

Subject: Certificate of Cost Incurred for Development of “GREENFIELD - 4”
having MahaRERA registration number P50500047878 being developed
by M/s. L G Developers and Builders, Nagpur

. I Kishor Nimje have undertaken assignment of certifying estimated cost for

“GREENFIELD-4” having MahaRERA registration number P50500047878 being
developed by M/s. L G Developers & Builders

We have estimated the cost of civil, MEP and Allied works required for completion of
the apartments and proportionate completion of internal & external works of the
project as per specifications mentioned in agreement of sale. Our estimated cost
calculations are based on the drawings/plants made available to us for the project
under reference by the developer/consultants. The Schedule of items and quantity
required for the entire work as calculated by Mr. Suraj Mahajan Quality surveyor*
appointed by developer/Engineer, and the assumption of the cost of material, labor
and other inputs made by developer, and the site inspection carried out by us to
ascertain/ confirm the above analysis given to us.

. We estimate Total Estimated Cost completion of building(s) of the aforesaid project

under reference as Rs. 33,87,14,240/- (Total of Table A and B) at the time of
registration. The estimated total cost of project is with reference to the civil, MEP and
allied works required for completion for the apartments and proportionate completion
of internal & external works, as per specifications mentioned in agreement of sale and
the purpose of obtaining occupation certificate/ completion certificate for the
buildings/Wings/ Layout/ plotted Development from the NMRDA, Nagpur being the
planning authority under whose jurisdiction the aforesaid project is being
implemented.

The Estimated Cost Incurred till date is calculated at Rs. 1,53,45,860.44/- (total of
Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of
inputs materials/services used and unit cost of these items.

The balance cost of completion of the civil, MEP and Allied works of the building(s)
of the subject project to obtain Occupation Certificate/ completion certificate from
NMRDA, Nagpur is estimated at Rs. 32,33,68,379.56/- (Total of Table A and B). :

I certify that the cost of the civil, MEP and allied work for the aforesaid project
completed on the date of this certificate is as given in Table A and B below



Table A

Buildings/Wing development bearing number A or called “GREENFIELD-4” (to be
prepared separately for each Building/wing/Layout/ plotted Development of the real estate
project)

Sr. No. Particulars Amount
(L) 2) (©))
1 Total Estimated cost of the building/wing as on :
31/12/2023 date of Registration is fadvan 4l
2 Cost incurred as on date of certificate Rs. 0/-
3 Work done in percentage (as percentage of the .
; 0%
estimated cost)
4 CB:;gnce cost to be Incurred (Based on estimated Rs. 20.73,78,793.44/-
5 Cost incurred on Additional/Extra Items as on
not included in the estimated Rs. 0/-
cost (Table C)

Buildings/Wing development bearing number B or called “GREENFIELD-4” (to be
prepared separately for each Building/wing/Layout/ plotted Development of the real estate
project)

Sr. No. Particulars Amount
(0] 2) 3
1 Total Estimated cost of the building/wing as on
31/12/2023 date of Registration is S
2 Cost incurred as on date of certificate Rs. 1,53,45,860.44/-
3 Work done in percentage (as percentage of the
1 11.68%
estimated cost) :
- CB(?:;nce cost to be Incurred (Based on estimated i1 59,89, 470 96/-
3 Cost incurred on Additional/Extra Items as on
not included in the estimated Rs. 0/-
cost (Table C)




Table B

Internal & External Development works in respect of the registered phase

Sr. No. Particulars Amount
1) (2) 3
1 Total estimated cost of the internal and
exterr‘1a_1 developrr.u?r}t wprks including Rs. 1,69,35,712/-
amenities and facilities in the layout as on
31/12/2023date of Registration is
2 Cost incurred as on 31/12/2023 (based on the
: Rs. 0/-
estimated cost)
3 Work done in percentage (as percentage of the 0%
estimated cost) .
4 Balance cost to be incurred based on estimated Rs. 1,69.35,712/-
cost Table-C
S Cost incurred on Additional/ Extra items as on
not included in the estimated Rs. 0/-
cost (Table-C)
Your Faithfully,

Signature of Engineer.
(Eicense No.....o.. oo




