
Annexure — B 

FORM-2 
[See Regulation 31] 

 

ENGINEER'S CERTIFICATE 

 
(To be submitted al the time of Registration or Ongoing Project and for withdrawal of Money from 

Designated Account — Project Wise) 

 

For Quarter Ending 30th June 2023 (Quarter 1st FY23-24) 

 

Date: 09/07/2023 

To, 

M/s OM SHREE SHREE DEVELOPERS 

Block No .9A , 3rd Floor , A-Wing(J B Wing) , 

Mangalwari Complex Sadar , Nagpur-01 

 

Subject : Certificate of Cost Incurred for Development of JUPITER having Maha RERA 

Registration Number P50500048042  being developed by OM SHREE SHREE DEVELOPERS 

through Proprietor Mr. Charrudatta Chandrashekhar Kkale. 

 

Sir, 

 

I/We  JAYPRAKASH V GANDHI have undertaken assignment of certifying Estimated Cost for 
JUPITER having Maha RERA Registration Number  P50500048042 (Only Applicable after project 
Registration being developed by OM SHREE SHREE DEVELOPERS through Proprietor Mr. 
Charrudatta Chandrashekhar Kkale. 

 

We have estimated the cost of Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

drawings/plans made available to us for the project under reference by the Developer/ Consultants. 

The Schedule of items and quantity required for the entire work as calculated by the                                                   

Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material. 

labour and other inputs made by developer. and the site inspection carried out by us to ascertain / 

confirm the above analysis given to us. 

 



We estimate Total Estimated Cost of completion of the aforesaid project under reference at the 

Rs. 4,54,49,900/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of' 

project is with reference to the Civil, MEP and Allied works required tor completion of the 

apartments and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion 

certificate for the Building from the Nagpur Imrovement trust Authority being                                           

Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

 

The Estimated Cost Incurred till date is calculated at Rs. 1,04,53,477/- (Total of Table A and B). 

The amount of Estimated Cost incurred is calculated on the basis of input materials /services used 

and unit cost of these items.  

 

The Balance Cost of Completion of the Civil, MEP and Allied works tar completion of the 

apartments and proportionate completion of internal & external works. as per specifications 

mentioned in agreement or sale, of the Project is estimated at Rs. 3,49,96,423 /- (Total of Table A 

and B). 

 

I certify that the Cost of the Civil, MEP and allied work tor the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 

Project as completed on the date or this certificate is as given in Table A and B below: 

 

TABLE A 

 

Building: “Jupiter” 

 

Sr. No. Particulars Amount In Rs.) 
    1. Total Estimated Cost of the Building/Wing / 

Layout Plotted Development as on date of 
Registration is 

4,54,49,900/- 

2. Cost incurred as on date of certificate 23% 
    3. Work done in Percentage (as Percentage of the 

estimated cost) 
1,04,53,477  /- 

4. Balance Cost to be  (Based on Estimated Cost) 
 

3,49,96,423 /- 
 
NIL 5. Cost Incurred on Additional/Extra Items not 

included in the Estimated Cost (Table —C) 
 

 

 
 
 



 

 

 

TABLE B 

 
Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No. Particulars Amount (In Rs.) 

    1. Total Estimated Cost of the Internal and External 
Development Works including amenities and 
Facilities in the la out as on date of Registration is 

NIL 

2. Cost incurred as on date of certificate NIL 

    3. Work done in Percentage (as Percentage of the 
estimated 

NIL 

4. Balance Cost to be Incurred  Based on Estimated 
Cost) 

NIL 

5. Cost Incurred on Additional!Extra Items not 
included in the Estimated cost (Table -C) 

NA 

   

                                                                         Table C 

                          List of Extra/Additional/ Deleted Items considered in Cost 
                    

                      (which were not part of the original Estimate of Total Cost) 
 

Sr. No. List of Extra/Additional / Deleted Items Amount (In Rs,) 

    1.   

2.   

 
 

Yours Faithfully,     Agreed and Accepted by:  

For OM SHREE SHREE DEVELOPERS 

      

Er.Jayprakash V Gandhi    CHARRUDATTA C KKALE 

Date: 09th July 2023 

 

 


