
FORM-2  

[see Regulation 3] 

ENGINEER'S CERTIFICATE 

 

Date: 05/01/2025 

To,                

R Sandesh Infrastructures Private Limited, 

Plot No. 135, 1st Floor, House No. 143/a 

Mohta Kunj, Kanal Road,  

Ramdaspeth, Nagpur-440010(MH) 

 

 

Subject: Certificate of Cost Incurred for Development of RSG-WEST END 

having MahaRERA Registration number P50500049231 being developed by 

R Sandesh Infrastructures Private Limited. 

 

Sir,  

I/ We Sanjay Birla have undertaken assignment of certifying Estimated Cost 

for RSG-WEST END having MahaRERA Registration number 

P50500049231 being developed by R Sandesh Infrastructures Private 

Limited. 

 

We have estimated the cost of Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale. Our estimated cost calculations are based on the Drawings/plans made 

available to us for the project under reference by the Developer/Consultants. 

The Schedule of items and quantity for the entire work as calculated by 

Sanjay Birla (quantity Surveyor) appointed by Developer/Engineer, the 

assumption of the cost of material, labour and other inputs made by 

developer, and the site inspection carried out by us to ascertain/confirm the 

above analysis given to us.  

 
  
3. We estimate Total Estimated Cost of completion of the aforesaid project 

under reference as Rs. 3,00,00,000/- (Total of Table A and B) at the time of 

Registration. The estimated Total Cost of project is with reference to the 

Civil, MEP and Allied works required for completion of the apartments and 

proportionate completion of internal & external works, as per specifications 



mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate / completion certificate for the Buildings / Wing(s) / Layout 

Plotted Development from the NMRDA Nagpur being the Planning Authority 

under whose jurisdiction the aforesaid project is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.1,71,00,000/-

(Total of Table A and B). The amount of Estimated Cost Incurred is 

calculated on the basis of input materials / services used and unit cost of 

these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for the 

completion of the apartments and proportionate completion of internal & 

external works, as per specifications mentioned in agreement of sale, of the 

Project is estimated at Rs. 1,29,00,000/-. (Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments 

and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale, of the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below: 

 

TABLE A 

RSG - WEST END 

Sr. 

No. 

Particulars Amount (In 

Rs.) 

1. Total Estimated cost of the Building / Wing / 

Layout / Plotted Development as on date of 

Registration is 

3,00,00,000/- 

2. Cost incurred as on date of certificate 1,71,00,000/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

57% 

4. Balance Cost to be Incurred  

(Based on estimated Cost) 

1,29,00,000/- 

5. Cost Incurred on Additional /Extra Items not 

included in the estimated Cost (Table C) 

Nil/-  

 

 

 

 

 

 

 



 

TABLE B 

Internal & External Development Works in Respect of the registered 

Phase 

 

Sr. No Particulars Amount (in 

Rs.) 

1 Total Estimated cost of the Internal and 

External Development Works including 

amenities and Facilities in the layout as on 

date of Registration is  

0/- 

2 Cost incurred as on date of certificate 0/- 

3 Work done in Percentage  

(as Percentage of the estimated cost)  

0% 

4 Balance Cost to be Incurred  

(Based on estimated Cost)  

0/- 

5 Cost Incurred on Additional /Extra Items not 

included in the estimated Cost (Table - C)  

Nil 

 

 

Yours Faithfully     Agreed and Accepted by  

     

Signature of Engineer    Signature of Promoter 

Sanjay Birla      Dilip Pralhadrai Agrawal 

       Authorized Signatory 

       R Sandesh Infrastructures Pvt Ltd 

Date: 05/01/2025 

 

 


