FORM-2
[See Regulation 3]

ENGINEER’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of

Money from Designated Account- Project wise)

T
© Date : 31/12/2023

M/s Supreme Urban Realities Pvt Ltd
6t Floor Supreme Forest Avenue Tower
Katol Road Nagpur - 440013

Subject: Certificate of Cost Incurred for Development of Supreme Blossom having MahaRERA
Registration Number P50500049562 being developed by M/s Supreme Urban Realities Pvt Ltd

Sir,
1. I Chandrakant Dhage have undertaken assignment of certifying Estimated Cost for the

Project Named Supreme Blossom registered under MahaRERA, registration number
P50500049562 being developed by M/s Supreme Urban Realities Pvt Ltd

. We have estimated the cost of Civil, MEP and Allied works, required for completion of the
apartments and proportionate completion of internal and external works of the project as per
specifications mentioned in agreement of sale. Our estimated cost calculations are based on
the Drawings/plans made available to us for the project under reference by the Developer and
Consultants. The Schedule of items and quantity for the entire work as calculated by quantity
Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material,
labour and other inputs made by developer, and the site inspection carried out by us to
ascertain/ confirm the above analysis given to us.

. We estimate total Estimated Cost of completion of the aforesaid project under reference as
Rs. 31,94,10,522/- (Total of Table A and B) at the time of registration. The estimated Total
Cost of project is with reference to the Civil, MEP and allied works required for completion of
the apartments and proportionate completion of internal and external works, as per
specifications mentioned in agreement of sale and for the purpose of obtaining occupation
certificate / completion certificate for the building(s)/ Wing(s)/Layout/Plotted development
from the NMRDA being the Planning Authority under whose jurisdiction the aforesaid project
1s being implemented.

. The Estimated Cost Incurred till date is calculated at Rs. 14,40,21,682/- (Total of Table A and
B). The amount of Estimated Cost Incurred is calculated on the base of input
materials/services used and unit cost of these items.

. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the
apartments and proportionate completion of internal and external works as per specifications

mentioned in the agreement of sale of the project is estimated at Rs 17,53,88,840/- (Total of
Table A and B).

. I certify that the Cost of the Civil, MEP and allied work for the apartments and_proportionate
internal and external works as per specifications mentmned’}lf e ag‘reément}‘ ‘of sale of the
aforesald project as completed on the date of this certificate is a “’, en in Table A and B below




TABLE A
Building /Wing bearing Number 1 or called Wisteria and Verbana
(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No Particulars Amounts
(1) 2) (3)
1 Total Estimated cost of the building/wing as Rs. 26,77,39,702
on date of Registration is
2 Cost incurred as on date of certificate Rs. 12,96,19,514
3 Work done in Percentage 48.41%
(as Percentage of the estimated cost )
4 Balance Cost to be Incurred (Based Rs. 13.81.20.188
on Estimated Cost)
5 Cost Incurred on Additional /Extra Items not Rs. NIL
included in the Estimated Cost (Table C)
TABLE B
(Internal & External Development Works in respect of the registered phase)
Sr. No. Particulars Amounts
(n (2 3
1 Total Estimated cost of the Internal and External Rs. 5,16,70,820
Development Works including amenities and
Facilities in the layout as on date of Registration is
2 Cost incurred as on date of certificate Rs. 1,44,02,168
3 Work done in Percentage 27.87 %
(as Percentage of the estimated cost).
4 Balance Cost to be Incurred (Based Rs. 3,72,68,652
on Estimated Cost).
5 Cost Incurred on Additional /Extra Items not Rs. NIL

included in the Estimated Cost (Table C).
Yours Faithfully

ANT DHAGE
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* Note:

1. The scope of work is to complete entire Real Estate Project as per drawings approved from
time to time so as to obtain Occupation Certificate/Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer.
In case of independent quantity surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer,
the name of the person in the office of Engineer, who is responsible for the quantity calculated
should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to
carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the
Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications Example any deviation in input
material used from specifications in agreement of sale.

Table C
List of Extra/Additional Items considered in Cost

(which were not part of the original Estimate of Total Co

Sr No List of Extra/Additional/Deleted Items Amount (In Rs)







