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2) Mr. Dhawal V. Morey 

dhawal.harshe@gmail.com 

3) Mr. Pravin S. Deshmukh 

Sir, 

Subject : Certificate of Cost Incurred for Development of Raghav Nagri 
1"Situated on The Land Bearing KH. NO. 160/1, P.NO.42, OF Village 
Mouza - Wela-hari, Tah. Nagpur, Dist -Nagpur having MahaRERA 
Registration Number PS050004923 being Developed by The Raghav 
Infrastructures Through its partners 

Date:- 31-03-2023 

1. I/ We Dhawal S. Harshe have undertaken assignment of Certifying 
Estimated Cost for "Raghav Nagri 1" having MahaRERA Registration 
Number P50500049234 being Developed by The Raghav 
Infrastructures Through its partners Mr. Ashish J. Gaikwad, Mr. 
Dhawalv. Morey and Mr. Pravin S. Deshmukh. 

2. We have estimated the cost of Civil, MEP and Allied Works required for 
completion of the apartments & proportionate completion of internal & 
external works of the Project as per the specifications mentioned in the 
Agreement of Sale. Our estimated cost calculations are based on the 
Drawings/ Plans made available to us for the Project under Reference by 
the Developers / Consultants. The Schedule of Items & Quantity 
required for the entire work as calculated by Rs. 1,78,00,000/ 
Quantity Surveyor* appointed by the Developer/ Engineer, the 

9,Flat. No. 201, Plot No. 39, Gayatri Nafbarr, 
Back slde of Chintamanl bar, Manewadal kta RUe 

S Harsn 



ASsumption of the cost of material, labour & other inputs made by the 
Developer, and the Site Inspection carried out by us to ascertain / 
confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid Project 
mentioned under refercnce at Rs. 1,78,00,000 - (Total of Table A & B) 
at the time of Registration. The cstimated Total Cost of Project is with 
reference to the Civil, MEP & Allied Works completion of the apartments 
&& proportionate completion of internal & external works, as per the 
specifications mentioned in the Agreement of Sale & for the purpose of 
obtaining Occupation Certificate | Completion Certificate for the 
Buildingls) / Wing(s) / Layout / Plotted Development from the 

being the Planning Authority under whose jurisdiction the 
aforesaid Project is being implemented. 

4. The Estimated Cost incurred till date is calculates to Rs. 89,00,000/-/ 
(Total of Table A & B). The Amount of Estimated Cost Incurred is 
calculated based on input materials / services used & unit cost of these 
items. 

5. The Balance Cost of completion of the Civil, MEP & Allied Works for 
completion of Apartments & proportionate completion of internal & 
externall works, as per specifications mentioned in Agreement of Sale, of 

aforesaid Project is estimated at Rs. 89,00,000/- (Total of Table A & 
B). 

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & 
proportionate internal & external works, as per the specifications 
mentioned in Agreement of Sale, of the aforesaid Project as completed 
on the date of this certificate is as given in Table A & B below: 

TABLE -A (Not Applicable) 
Building / Wing / Layout / Plotted Development bearing Number 
or called (to be prepared separately of each Building/ Wing 
| Layout / Plotted Development of the Real Estate Project) 

Particulars 
No. 

1 

2. 

3. 

4. 

5. 

Total Estimated Cost of Building / Wing/ Layout 
Plotted Development as on date of Registration 

is 

Cost incurred as on date of Certificate 
Work Done in Percentage (as Percentage of 
Estimated Cost) 
Balance Cost to be incurred * (based on 
Estimated Cost) 
Cost incurred on Additional / Extra Items not 
included in the Estimated Cost (Table-C) 

Amount (in Rs.) 

NA 

NA 

NA 

NA 

Er. D 
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SR. 

No. 

1 

2. 

3. 

4. 

5. 

Internal & External Development Works in respect of Registered Phase 

Total Estimated Cost of Internal & External Development 
Works including amenities & facilities in the Layout as 
on date of Registration is 
Cost incurred as on date of Certificate 

Work Done in Percentage (as Percentage of Estimated 
Cost) 
Balance Cost to be incurred ** (based on Estimated Cost) 

Yours Faithfull 

Particulars 

Cost incurred on Additional / Extra Items not included 
in the Estimated Cost (Table-C) 

TABLE- B 

ne 

NURCA LK o41) 
a\915885S005, 

(N.I.T. License No- 3000) 

Signature Of Promoter 

Date 

Name - The Raghav Infrastructures Through its partners 
1) Mr. Ashish J. Gaikwad 

License Engineerkárahiteo Name: - SHRI, DHAWAL S. HARSHE 
(N.M.RD.A. License 

2) Mr. Dhawal V. Morey 
3) Mr. Pravin S. Deshmukh 

Agreed & accepted by: 

Amount (in Rs.) 

Rs. 

1,78,00,o00/ 

Rs. 

89,00,000/ 
50% 

Rs. 

89,00,000/ 

NA 



Note: 

1. The scope of work is to complcte Rcgistercd Rcal Estate Projcct as per drawings approved from time to time as per spccifications mentioned in the Agreement to Sale. 

2. () Quantity Survey can be done by the officc of Engincer or can be done 
by an independent Quantity Surveyor, who's Certificate of Quantity 

Calculated, can be relied up on by Engineer. In case of independent 
quantity surveyor being appointed by Developer, the name has to be 
mentioned at the place marked () & in case quantity are being calculated 
by office of Engineer, the name of person in the office of Engineer, who is 
responsible for the quantity calculated should be mentioned at the place 
marked (). 

3. (**) Balance Cost to be incurred (4) may vary from difference between 
Total Estimated Cost (1) &% actual Cost incurred (2) due to deviation in 

quantity required / escalation of cost etc. As this is an Estimated Cost 

any deviation quantity required for the Development of Real Estate 
Project will result in an amendment of the cost incurred / to be incurred. 

4. All components of work with specifications are 
exhaustive 

5. Please specify if there are any deviations / qualifications. Example: Any 
deviation in input material used from specifications in Agreement of Sale. 

S. No. 

1 

2 

TABLE-c (NA) 

indicative & not 

List of Extra / Additional/ Deleted Items considered in the Cost 
(Which were not parts of the original Estimate of Total Cost) 

List of Extra / Additional / 
Deleted Items 

Amount (in Rs.) 

o/NTiCNoc:000 NAACALC 9158855005 / 
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