
Annexure-B 
FORM-2 

ENGINEER'S CERTIFICATE 
 

(To be submitted at Q1(Jan 2024 to Mar 2024) the time of Registration of Ongoing Project and 
for withdrawal of Money from Designated Account - Project wise) 
                                                                                                                                          Date: 21/05/2024 
To 
Shri. Pramod Gaikwad & Sunil Samarth. 

Manoraj Complex, 1st Floor Gala No. 2,  

Umred Road, Dighori, Nagpur-440024 

 

Subject : Certificate of cast incurred for Development of “Balaji Nagar” at Kh. No 70, P.H No 63 

Mouza: Kondhali Tah: Katol Dist: Nagpur-441103 having MahaRERA Registration Number 

P50500052134 being developed by Shri. Pramod Gaikwad & Sunil Samarth.  

 

Sir, 
 
I/ We have undertaken assignment of certifying Estimated Cost for “Balaji Nagar” at Kh. No 70, 

P.H No 63 Mouza: Kondhali Tah: Katol Dist: Nagpur-441103 having MahaRERA Registration 

Number P50500052134 being developed by Shri. Pramod Gaikwad & Sunil Samarth 

2. We have estimated the cost of Civil, MEP and allied works required of completion of the 

apartment and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculation is based on the 

drawings/plans made available to us for the Project under reference by the Developer/ 

Consultants. The Schedule of items and quantity required for the entire work as calculated by     

S S Palandurkar Quantity Surveyor* appointed by Developer/Engineer. The assumption of the 

cost of material labor and other inputs made by developer and the site inspection carried out by 

us to ascertain / conform the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at 

Rs.9585000(Total of Table A & B) at the time of Registration. The estimated Total Cost of 

project is with reference to the Civil, MUP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works. as per specifications 

mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate/completion certificate for the Buildings/Wings/ Layout/Plotted Development from 

the TPN Nagpur being the Planning Authority under whose jurisdiction the aforesaid project is 

being implemented 

4. The Estimate Cost incurred till date is calculated at Rs.4785000(total of table A&B) the 

amount of Estimated Cost incurred is calculated on the basis of input material /services used 

and unit cost of these items. 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the 

apartment and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale, of the Project is estimated at Rs.4800000(Total of Table A & B) 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 

Project as compelled on the date of this certificate is as given in 'table A and B below:  

 



 
TABLE A 

Building/Wing/Layout/Plotted Development bearing Number….or called_____(to be prepared 

separately for each building /Wing / layout /Plotted Development of the real estate Project 

Sr. No Particulars Amount (in Rs.) 

1 Total Estimated Cost of the Building/Wing / Layout 
/Plotted Development as on date of Registration is 

9585000 

2 Cost incurred as on date of certificate 4785000 

3 Work done in Parentage (as Parentage of the estimate cost) 49.92% 

4 Balance Cost to be incurred (based on Estimated Cost) 4800000 

5 Cost Incurred on additional/Extra items not included in the 
Estimated Cost (Table -C) 

0 

 
TABLE B 

Internal & External Development Works in Respect of the Registered Phase  

Sr. No Particulars Amount (in Rs.) 

1 Total Estimated Cost of the Building/Wing / Layout 

/Plotted Development as on date of Registration is 

9585000 

2 Cost incurred as on date of certificate 4085000 

3 Work done in Parentage (as Parentage of the estimate cost) 49.92% 

4 Balance Cost to be incurred (based on Estimated Cost) 5500000 

5 Cost Incurred on additional/Extra items not included in the 
Estimated Cost (Table -C) 

0 

                                                                                                                             
                                                                                                                                     Yours Faithfully, 

                                                                                                               Signature & Name Engineer 

Agreed and accepted by 

 

1) Shri. Sunil Samarth                             2) Shri. Pramod Gaikwad  

Signature of Promoter 

Date: 21/ 05/2024 

 
 


