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  Date: 31/03/2025                                                                                                                              
 
                                                   ARCHITECT'S CERTIFICATE  
 
  To,  
        GLOBAL INFRA REAL ESTATE – HINGNA  
        (MR. DIPAK UTTAMRAO KOMALKAR, MRS. DURGA DIPAK KOMALKAR,  

  MR. MATIN BASHIR SHEIKH)  
 
Certificate of Percentage of Completion of  Work of the “ Development of Plots” 
Project [Maha RERA Registration Number] situated on the land bearing Survey No. 
407, Mouza - Hingna, Tahsil – Hingna, Dist. Nagpur – 441110. demarcated by its 
boundaries ( latitude and longitude of the end points) S.NO. 410  to the NORTH, S 
NO. 406 to the SOUTH, S NO. 409 to the EAST, Nala and Tahsil Office to the 
WEST of Village – HINGNA, Taluka - HINGNA, District - NAGPUR, PIN - 441110, 
admeasuring 1.31 HR area being developed by, 
 
  GLOBAL INFRA REAL ESTATE – HINGNA  
        (MR. DIPAK UTTAMRAO KOMALKAR, MRS. DURGA DIPAK KOMALKAR,  

  MR. MATIN BASHIR SHEIKH)  
 
Sir,  
 
I_Ar. Swapnil S. Khedikar have undertaken assignment as Architect of certifying 
Percentage of Completion of Work of the “Development of Plots” Project [Maha 
RERA Registration Number] situated on the land bearing Survey No. 407, Mouza - 
Hingna, Tahsil – Hingna, Dist. Nagpur – 441110. demarcated by its boundaries ( 
latitude and longitude of the end points) S.NO. 410  to the NORTH, S NO. 406 to 
the SOUTH, S NO. 409 to the EAST, Nala and Tahsil Office to the WEST of Village 
– HINGNA, Taluka - HINGNA, District - NAGPUR, PIN - 441110, admeasuring 1.31 
HR area being developed by, 
 
  GLOBAL INFRA REAL ESTATE – HINGNA  
        (MR. DIPAK UTTAMRAO KOMALKAR, MRS. DURGA DIPAK KOMALKAR,  

  MR. MATIN BASHIR SHEIKH)  
 

Swapnil S. Khedikar  
B.Arch.  
Architects & Interior Designers.   
CA / 2003 / 32295 
Email.- swapnilkhedikar@gmail.com 

 Building & Layout Plans  Demarcation &  Mark Layout  Architectural Consultancy  
 Estimates  Valuations  Construction  Supervision  Interior  Designing  

Office :  
Swapnashilp, 
34, Kotwal Nagar., 
Nagpur.  
Mo. No. 9422830795 

      
SWAPNASHILP



1. Following technical professionals are appointed by Owner / Promoter:-  

(i)   Shri.   Swapnil Khedikar as Architect;  

(ii)  Shri.    ………Nil......as Structural Consultant; 

(iii) Shri.   Pramod Jain as MEP Consultant; 

(iv) Shri  Ashish Kesharwani as Site Supervisor; 
 
Based on Site Inspection, with respect of the aforesaid Real Estate Project , I certify 
that as on the date of this certificate, the Percentage of Work done of the Real Estate 
Project as registered vide number ___ under Maha RERA is as per table A herein 
below. The percentage of the work executed with respect to each of the activity of 
the entire phase is detailed in Table B.  
                                                                         Table A 

Building /Wing Number __ (to be prepared separately for each 
Building /Wing of the Project) 

 
Sr.No. Task & Activity Percentage Of  work done 

1 Excavation 0% 
2 One (1) number of Basement(s) and 

Plinth 
N.A. 

3 _____________number of Podiums N.A. 
4 One (1) number of Stilt Floor N.A. 
5 Five (5) number of Slabs of Super Structure  N.A. 
6 Internal walls, Internal Plaster,  

Floorings within Flats/Premises,  
Doors and Windows to each of the 
Flat/Premises  

N.A. 

7 Sanitary Fittings within the Flat/Premises,  
Electrical Fittings within the Flat/Premises  

0% 

8 Staircases, Lifts Wells and Lobbies at each 
Floor level connecting Staircases and Lifts, 
Overhead and Underground Water Tanks  

N.A. 

9 The external plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the Building/Wing,  

N.A. 

10 Installation of lifts, water pumps, Fire 
Fighting Fittings and Equipment as per CFO 
NOC, Electrical fittings to Common Areas, 
electro, mechanical equipment, Compliance to 
conditions of environment /CRZ NOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other 
requirements as may be required to Obtain 
Occupation /Completion Certificate  

0% 



                                                                                                
TABLE-B 

 
Internal & External Development Works in Respect of the entire Registered 

Phase 

S.No. 
Common Areas, Facilities 
and Amenities 

Proposed 
(Yes/No) 

Percentage 
Of Work 
Done 

Details 

1 Internal Road & Footpath YES 70% 0% 
2 Water Supply NO 0% 0% 

3 Sewage (chamber, line, 
Septic Tank, STP) 

YES 90% 0% 

4 Storm Water Drains YES 0% 0% 

5 Landscaping & Tree 
Planting 

YES 85% 0% 

6 Street Light YES 0% 0% 

7 Community Buildings  NO NA 0% 

8 Treatment and disposal of 
sewage and Sullege water 

NO NA 0% 

9 
Soild Waste management & 
Disposal 

NO NA 0% 

10 
Water Conservation, Rain 
Water harvesting YES 60% 0% 

11 Energy Management NO NA NA 

12 
Fire protection and fire 
safety requirement 

NO NA NA 

13 
Electrical Meter room, sub-
station, receiving station YES 0% Electric Meter Room 

14 Other ( Option to Add 
more) 

NO NA NA 

 

  


