
 

 

 

 

Form 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 

Money from Designated Account - Project Wise) 

 

To,                                                                                                                                              Date : 07-10-2024 

ROHAN VINAYAKRAO RAROKAR,  

NAGPUR, MAHARASHTRA, 440035 

 

Subject : Certificate Of Cost Incurred For Development Of PRIMROSE TOWER aving  

MahaRERA Registration Number P50500052859 being developed by NIVI 

INFRASTRUCTURE (Promoter ROHAN VINAYAKRAO RAROKAR) (As on 30th 

Sept 2024) 
 

Sir,  

 
1. I SHUBHAM JAWAHAR PATLE have undertaken assignment of certifying Estimated Cost 

for Project Name having MahaRERA Registration Number P50500052859 Being developed 

by by NIVI INFRASTRUCTURE (Promoter ROHAN VINAYAKRAO RAROKAR). 

 

2. I have estimated the cost of the Civil, MEP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated   cost calculations are based on the 

Drawings/plans made available to us for the project under reference by the Developer / 

Consultants and the Schedule of items and quantity for the entire work as calculated by 

SHUBHAM JAWAHAR PATLE Quantity Surveyor* appointed by Developer / Engineer, and 

the assumption of the cost of the cost material, labor and other inputs made by developer, and 

the  site inspection carried out by us to ascertain / confirm the above analysis given to us. 

 

3. I estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 

5,95,94,215/- at the time of Registration. The estimated Total Cost of project is with reference 

to the Civil, MEP and allied works required for completion of apartments and proportionate 

completion of internal & external works, as per specifications mentioned in agreement to sale and 

for the purpose of obtaining occupation certificate / completion certificate for the Building(s) / 

Wing(s) / Layout / Plotted Development from the Nagpur Municipal Corporation being the 

Planning Authority under whose jurisdiction the aforesaid project is being implemented.  

 



4. The Estimated Cost Incurred till date is calculated at Rs. 2,54,75,000/- The amount of Estimated 

Cost Incurred is calculated on the basis of input materials / services used & unit cost of these 

items. 

 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartment 

and proportionate completion of internal & external works, as per specifications mentioned in 

agreement to sale of the Project is estimated at Rs. 3,41,19,215/- 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and proportionate 

completion of internal & external works, as per specifications mentioned in agreement to sale, of 

the aforesaid Project as completed on the date of this certificate is as given in Table A and B below. 

 

 

Table A 

Building / Wing / Layout / Plotted Development bearing Number _______________________ 

or called Arsh Residency 

(To be prepared separately for each building / wing / Layout / Plotted Development of the 
Real Estate Project) 

 

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated Cost of Building 

/ Wing / Layout / Plotted 

Development As On Date Of 

Registration is 

Rs. 5,95,94,215/- 

2. Cost Incurred As On 30-09-2024 

 

Rs. 2,54,75,000/- 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

42.75% 

4. Balance Cost To Be Incurred 

(Based on Estimated Cost)** 

Rs. 3,41,19,215/- 

5. Cost Incurred In Additional / 

Extra Item not included in the 

Estimated Cost (Table – C) 

NIL 

 

 

 

 

 

 

 

 



 

Table B 

Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No. Particulars Amounts 

1. Total Estimated Cost of the Internal and 

external Development Works including 

amenities and facilities in the layout as 

on date of Registration is 

- 

2. Cost Incurred As On 30-09-2024 - 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

- 

4. Balance Cost To Be Incurred (Based on 

Estimated Cost) 

                   - 

5. Cost Incurred In Additional / Extra Item 

not included in the Estimated Cost 

(Table – C) 

                   - 

 

            Yours Faithfully, 

 

_____________________________ 

Signature of Engineer  

                 Shubham Jawahar Patle 

            (Licence No. 002637/2023) 

 

Signature of Promoter 

Name: ROHAN VINAYAKRAO RAROKAR 

Date: 07/10/2024 

 

 

 

 

 

 

 

 

 



 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement of sale. 

 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of Engineer, who 

is responsible for the quantity calculated should be mentioned at the place marked (*) 

 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated 

cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation 

of cost etc. As this estimated cost, any deviation in quantity required for development 

of the Real Estate Project will result in amendment of the cost incurred / to be incurred.  

 

4. All the components of work with specifications are indicative and not exhaustive. 

 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in 

input material used from specifications in agreement of sale. 

 

Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

Sr. No. List of Extra/ 

Additional/ 

Deleted Items 

Amount (In Rs.) 

NIL 

 


