
PRAKASH SATGHARE 

Consulting Engineer 
L.S No. N.I.T.2590 

3 

To, 

VR Constructions, 
101, Sai Prasanna Apartment, 
Aradhana Nagar, 
Nagpur-34 

Form 2 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 
Money from Designated Account -Project Wise) 

Sir, 

[See Regulation 3] 
ENGINEER'S CERTIFICATE 

Add: 302 Sai Nath Apartment 
Beltarodi Nagpur 
Mob:- 9765546262 

Date : 10-04-2023 

Subject: Certificate Of Cost Incurred For Development Of SHRI SAI RESIDENCY 
having MahaRERA Registration Number P50500049243 being 
developed by V R CONSTRUCTIONS 

1. I PRAKASH SATGHARE have undertaken assignment of certifying Estimated Cost for Project 
Name having MahaRERA Registration Number P50500049243 Being developed by 
VR CONSTRUCTIONS. 

2. I have estimated the cost of the Civil, MEP and Allied works required for completion of the 
apartments and proportionate completion of internal & external workS of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
Drawings/plans made available to us for the project under reference by the Developer / 
Consultants and the Schedule of items and quantity for the entire work as calculated by 
PRAKASH SATGHARE Quantity Surveyor* appointed by Developer / Engineer, and the assumption of the cost of the cost material, labor and other inputs made by developer, and the 
site inspection carried out by us to ascertain/ confirm the above analysis given to us. 

I estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 
1,65,25,000/- at the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required for completion of apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement to sale and for the purpose of obtaining occupation certificate/ completion certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the Nagpur Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 15,86,000/- The amount of Estimated Cost Incurred is calculated on the basis of input materials / services used & unit cost of these items. 



5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the 
apartment and proportionate completion of internal & external works, as per specifications 
mentioned in agreenment to sale of the Project is estimated at Rs. 1,49,39,000/ 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and proportionate 
completion of internal & external works, as per specifications mentioned in agreement to sale, 
of the aforesaid Project as completed on the date of this certificate is as given in Table A and B 
below. 

1. 

2 

3 

4. 

5. 

Building / Wing / Layout / Plotted Development bearing Number 

Sr. No. 

or called SHRI SAI RESIDENCY 

(To be prepared separately for each building / wing / Layout / Plotted Development of the 
Real Estate Project) 

Table A 

Particulars 

Total Estimated Cost of Building / 
Wing/ Layout/ Plotted 
Development As On Date Of 
Registration is 

Cost Incurred As 0n 31-03-2023 

Work Done In Percentage 

(As Percentage Of Estimated Cost) 

Balance Cost To Be Incurred 

(Based on Estimated Cost)** 

Cost Incurred In Additional / Extra 
Item not included in the Estimated 

Cost (Table - C) 

Amount (In Rs.) 

Rs. 1,65,25,000/ 

Rs. 15,86,000/ 

9.59% 

Rs. 1,49,39,000/ 

NIL 



1. 

2 

3 

4. 

5 

Sr. No. 

Internal & External Development Works in Respect of the Registered Phase 

Particulars 

Table B 

Total Estimated Cost of the Internal and 
external Development Works including 
amenities and facilities in the layout as on 
date of Registration is 

Cost Incurred As n 34-03-2023 

Work Done In Percentage 

(As Percentage Of Estimated Cost) 

Balance Cost To Be Incurred (Based on 
Estimated Cost) 

Cost Incurred In Additional / Extra Item 
not included in the Estimated Cost (Table 

- C) 

Amounts 

Yours Faithfully, 

Signature of Engineer 

RKASH SATGHARE 
Donsutng Engineei 

SaT. 59 



Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 
approved from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 
independent Quantity Surveyor, whose certificate of quantity calculated can be relied 
upon by the Engineer. In case of independent quantity surveyor being appointed by 
Developer, the name has to be mentioned at the place marked (*) and in case quantity 
are being calculated by office of Engineer, the name of the person in the office of 
Engineer, who is responsible for the quantity calculated should be mentioned at the 
place marked (*) 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total 
estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required 
/escalation of cost etc. As this estimated cost, any deviation in quantity required for 
development of the Real Estate Project will result in amendment of the cost incurred 

/ to be incurred. 

4. All the components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in 
input material used from specifications in agreement of sale. 

Sr. No. 

Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

List of Extra/ 

Additional/ 
Deleted Items 

NIL 

Amount (In Rs.) 
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