
PRAKASH SATGHARE 

Consulting Engineer 
L.S No. N.I.T.2590 

The 

VRCONSTRUCTIONS, 

101, Sai Prasanna Apartment, 

Aradhana Nagar, 

Nagpur-34 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 

Sir, 

Form 2 

See Regulation 3] 

ENGINEER'S CERTIFICATE 

VR CONSTRUCTIONS. 

Money from Designated Account - Project Wise) 

Add: 302 Sai Nath Apartment 
Beltarodi Nagpur 
Mob:- 9765546262 

Subject: Certificate of Cost Incurred For Development Of "SHRI ^AI RESIDENCY" having 
MahaRERA Registration Number P50500049243 being developed byVR CONSTRUCTIONS 

Date: 05/10/2023 

1. I PRAKASH SATGHARE have undertaken assignment of certifying Estimated Cost for 
Project Name having MahaRERA Registration Number P50500049243 Being developed by 

2. We have estimated the cost of the Civil, MEP and Allied works required for 
completion of the apartments and proportionate completion of internal & external works of the 
project as per specifications mentioned in agreement of sale. Our estimated cost calculations are 
based on the Drawingslplans made available to us for the project under reference by the Developer 
I Consultants and the Schedule of items and quantity for the entire work as caleulated by 
PRAKASH SATGHARE Quantity Surveyor* appointed by Developer / Engineer, and the 
assumption of the cost of the cost material, labor and other inputs made by developer, and the site 
inspection carried out by us to ascertain / confirm the above analysis given to us. 

3 We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs. 1,65,25,000/- ( Total of Table A and B). at the time of Registration. The estimated 
Total Coet of project is with reference to the Civil, MEP and allied works required for completion 
of apartments and proportionate completion of internal & external works, as per specifications 
mentioned in agreement to sale and for the purpose of obtaining occupation certificate / completion 
certificate for the Building(s) I Wing(s) / Layout / Plotted Development from the NAGPUR 
IMPROVEMENT TRUST being the Planning Authority under whose jurisdiction the aforesaid 
project is being implemented. 



4. The Estimated Cost Incurred till date is calculated at Rs. 60,11,986/- (Total of Table A and 
B). The amount of Estimated Cost Incurred is calculated on the basis of input materials / services 

used & unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and AIlied works for 

completion of the apartment and proportionate completion of internal & external works, as per 
specifications mentioned in agreement to sale of the Project is estimated at 
Rs. 1,05,13,014/- Total of Table A and B) 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and 
proportionate completion of internal & external works, as per specifications mentioned in 
agreement to sale, of the aforesaid Project as completed on the date of this certificate is as given in 
Table A and B below. 

1 

2 

3. 

4. 

5. 

Sr. No. 

Building / Wing / Layout / Plotted Development bearing Number 

(To be prepared separately tor each building / wing / Layout / Plotted Development of the 
Real Estate Project) 

or called 

Particulars 

Table A 

Total Estimated Cost of Building / 
Wing /Layout/ Plotted 

Registration is 
Development As On Date Of 

Cost Incurred As On Date of 
Certificate 

Work Done In Percentage 

(As Percentage Of Estimated Cost) 
Balance Cost To Be Incurred 
(Based on Estimated Cost)** 

Cost Incurred In Additional / Extra 
Item not included in the Estimated 
Cost (Table - C) 

Amount In Rs.) 

1,65,25000 

60,11,986 

36.38% 

1,05,13,014 

NIL 



1. 

2 

3 

4. 

5. 

Sr. No. 

Internal & External Development Works in Respect of the Registered Phase 

Particulars 

Table B 

Total Estimated Cost of the Internal and 
external Development Works including 
amenities and facilities in the layout as on 
date of Registration is 

Cost Incurred As On 30-09-2023 

Work Done In Percentage 
(As Percentage 0f Estimated Cost) 

Balance Cost To Be Incurred (Based on 
Estimated Cost) 

Cost Incurred In Additional / Extra Item 
not included in the Estimated Cost (Table 
- C) 

Amounts 

Yours Faithfully, 

Signature of Fngineer 

AKASN 3ATGHARE 
Donsung Engineet 

&eLT 59 



Note: 

1. The scope of work is to complete Registered Real Estate Project as per 

drawings approved from time to time and as per specifications mentioned in agreement of sale. 

2. () Quantity survey can be done by office of Engineer or can be done by 

an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by 
the Engineer. In case of independent quantity surveyor being appointed by Developer, the name 
has to be mentioned at the place marked (*) and in case quantity are being calculated by office of 
Engineer, the name of the person in the office of Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked (") 

Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required / 
escalation of cost etc. As this estimated cost, any deviation in quantity required for development 
of the Real Estate Project will result in amendment of the cost incurred / to be incurred. 

3. (**) Balance Cost to be incurred (4) may vary from Difference between 

All the components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any 

deviation in input material used from specifications in agreement of sale. 

1. 

Sr. No. 

2. 

4. 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

List of Extral 
Additional Deleted 

Nil 

Table C 

Nil 

Amount (In Rs.) 

0.00 

0.00 

Items 
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