
FORM-2  

[see Regulation 3] 

ENGINEER'S CERTIFICATE 

 

Date: 06/07/2023 

 

To, 

R SANDESH INFRASTRUCTURES 

PRIVATE LIMITED 

Plot no. 135, 1st floor 

House no 143/a Mohta Kunj, Canal Road, 

Ramdaspeth, Opposite Shriram Bhawan, 

Nagpur-440010. 

 

Subject: Certificate of Cost Incurred for Development of RSG TOWN having MahaRERA 
Registration number P50500049658 being developed by R Sandesh Infrastructures Private 
Limited. 

 

Sir,  

I/ We Sanjay Birla have undertaken assignment of certifying Estimated Cost for RSG 

TOWN having MahaRERA Registration number P50500049658 being developed by R 

Sandesh Infrastructures Private Limited. 

  

We have estimated the cost of Civil, MEP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on 

the Drawings/plans made available to us for the project under reference by the 

Developer/Consultants. The Schedule of items and quantity for the entire work as calculated 

by Sanjay Birla (quantity Surveyor) appointed by Developer/Engineer, the assumption of the 

cost of material, labour and other inputs made by developer, and the site inspection carried 

out by us to ascertain/confirm the above analysis given to us.  

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as 

Rs. 5,79,15,059/- (Total of Table A and B) at the time of Registration. The estimated Total 

Cost of project is with reference to the Civil, MEP and Allied works required for completion 

of the apartments and proportionate completion of internal & external works, as per 



specifications mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate / completion certificate for the Buildings / Wing(s) / Layout Plotted Development 

from the Nagar Parishad Butibori Nagpur being the Planning Authority under whose 

jurisdiction the aforesaid project is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.2,08,49,421/- (Total of Table A 

and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials / 

services used and unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for the completion of 

the apartments and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale, of the Project is estimated at Rs. 3,70,65,638/- 

(Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments and 

proportionate completion of internal & external works, as per specifications mentioned in 

agreement of sale, of the aforesaid Project as completed on the date of this certificate is as 

given in Table A and B below: 

 

 

TABLE A 

RSG TOWN 

Sr. 

No. 

Particulars Amount (In 

Rs.) 

1. Total Estimated cost of the Building / Wing / Layout / 

Plotted Development as on date of Registration is 

5,79,15,059/- 

2. Cost incurred as on date of certificate 2,08,49,421/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

36% 

4. Balance Cost to be Incurred  

(Based on estimated Cost) 

3,70,65,638/- 

5. Cost Incurred on Additional /Extra Items not included in 

the estimated Cost (Table C) 

Nil/- 

 

 

 

 



TABLE B 

Internal & External Development Works in Respect of the registered Phase 

 

Sr. No Particulars Amount (in 

Rs.) 

1 

 

Total Estimated cost of the Internal and External 

Development Works including amenities and Facilities in 

the layout as on date of Registration is  

0 

 

2 Cost incurred as on date of certificate 0 

3 Work done in Percentage  

(as Percentage of the estimated cost)  

0% 

4 Balance Cost to be Incurred  

(Based on estimated Cost)  

0 

5 Cost Incurred on Additional /Extra Items not included in 

the estimated Cost (Table - C)  

Nil 

 

 

 

Yours Faithfully      Agreed and Accepted by: 

     

    

Signature of Engineer    Signature of Promoter 

         Dilip Prahladrai Agrawal  

Director And Authorised Agrawal 

R Sandesh Infrastructures Pvt Ltd 

Date: 06/07/2023 

  


