
FORM-2  

[see Regulation 3] 

ENGINEER'S CERTIFICATE 

 

Date: 06/10/2024 

 

To, 

M/s RadheSandesh Infra LLP, 

House No-143 A, Mohata Kunj, 

Ramdaspeth,Shankar Nagar,  

Nagpur 440010 (MH) 

 

Subject: Certificate of Cost Incurred for Development of ICONIC SUDAMA   

having MahaRERA Regsitration number P50500049699 being developed by 

M/s RadheSandesh Infra LLP. 

 

Sir,  

I Sanjay Birla have undertaken assignment of certifying Estimated Cost for 

ICONIC SUDAMA   having MahaRERA Registration number P50500049699 

being developed by M/s RadheSandesh Infra LLP. 

 

We have estimated the cost of Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale. Our estimated cost calculations are based on the Drawings/plans made 

available to us for the project under reference by the Developer/Consultants. 

The Schedule of items and quantity for the entire work as calculated by 

Sanjay Birla (quantity Surveyor) appointed by Developer/Engineer, the 

assumption of the cost of material, labour and other inputs made by 

developer, and the site inspection carried out by us to ascertain/confirm the 

above analysis given to us.  

3. We estimate Total Estimated Cost of completion of the aforesaid project 

under reference as Rs. 43,46,62,500 /- (Total of Table A and B) at the time of 

Registration. The estimated Total Cost of project is with reference to the 



Civil, MEP and Allied works required for completion of the apartments and 

proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale and for the purpose of obtaining occupation 

certificate / completion certificate for the Buildings / Wing(s) / Layout 

Plotted Development from the NMC Nagpur being the Planning Authority 

under whose jurisdiction the aforesaid project is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.11,72,96,900/- 

(Total of Table A and B). The amount of Estimated Cost Incurred is 

calculated on the basis of input materials / services used and unit cost of 

these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for the 

completion of the apartments and proportionate completion of internal & 

external works, as per specifications mentioned in agreement of sale, of the 

Project is estimated at Rs.31,73,65,600/- (Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments 

and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale, of the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below: 

 

 

 

TABLE A 

ICONIC SUDAMA   

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated cost of the Building / Wing / 

Layout / Plotted Development as on date of 

Registration  
41,89,17,500/- 

2. Cost incurred as on date of certificate         
11,72,96,900/-  

3. Work done in Percentage  

(as Percentage of the estimated cost) 
28% 

4. Balance Cost to be Incurred  

(Based on estimated Cost) 
30,16,20,600/- 

5. Cost Incurred on Additional /Extra Items not 

included in the estimated Cost (Table C) 
Nil      

 



 

TABLE B 

Internal & External Development Works in Respect of the registered 

Phase 

Sr. No Particulars Amount (in Rs.) 

1 Total Estimated cost of the Internal and External 

Development Works including amenities and 

Facilities in the layout as on date of Registration is  

1,57,45,000/- 

2 Cost incurred as on date of certificate  -   

3 Work done in Percentage  

(as Percentage of the estimated cost)  

0% 

4 Balance Cost to be Incurred  

(Based on estimated Cost)  

1,57,45,000/-  
 

5 Cost Incurred on Additional /Extra Items not 

included in the estimated Cost (Table - C)  

Nil 

 
 
Yours Faithfully      Agreed and Accepted by: 

 

        

Sanjay Birla      Kishor S/o Ramkishan Murarka 

Engineer       Designated Partner  

       RadheSandesh Infra LLP 

Date 06-10-2024 

 


