FORM-2
[see Regulation 3]
ENGINEER'S CERTIFICATE

Date: 05/07/2024

To,

RUBYTOUCH INFRASTRUCTURE LLP
PLOT NO. 32, CENTRAL AVENUE ROAD,
TAHSIL POLICE STATION,

NAGPUR- 440010.

Subject: Certificate of Percentage of Completion of Construction Work of
RUBYTOUCH ESTATES having MahaRERA Registration no. P50500051027
being developed by RUBYTOUCH INFRASTRUCTURE LLP.

Sir,

I/ We Arbind R Sinha have undertaken assignment of certifying Estimated
Cost for RUBYTOUCH ESTATES having MahaRERA Registration number
P50500051027 being developed by RUBYTOUCH INFRASTRUCTURE LLP.

We have estimated the cost of Civil, MEP and Allied works required for
completion of the apartments and proportionate completion of internal &
external works of the project as per specifications mentioned in agreement of
sale. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer/Consultants.
The Schedule of items and quantity for the entire work as calculated by
Arbind R Sinha (quantity Surveyor) appointed by Developer/Engineer, the
assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us to ascertain/confirm the

above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project

under reference as Rs.9,64,91,156/-(Total of Table A and B) at the time of

Registration. The estimated Total Cost of project is with reference to the



Civil, MEP and Allied works required for completion of the apartments and
proportionate completion of internal & external works, as per specifications
mentioned in agreement of sale and for the purpose of obtaining occupation
certificate / completion certificate for the Buildings / Wing(s) / Layout
Plotted Development from the Nagar Panchayat Bahadura Nagpur being the
Planning Authority under whose jurisdiction the aforesaid project is being
implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.8,18,87,738/-
(Total of Table A and B). The amount of Estimated Cost Incurred is

calculated on the basis of input materials / services used and unit cost of

these items.

S. The Balance cost of Completion of the Civil, MEP and Allied works for the
completion of the apartments and proportionate completion of internal &
external works, as per specifications mentioned in agreement of sale, of the

Project is estimated at Rs.1,46,03,418/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments
and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the aforesaid Project as

completed on the date of this certificate is as given in Table A and B below:

TABLE A

RUBYTOUCH ESTATES

Sr. Particulars Amount (In

No. Rs.)

1. Total Estimated cost of the Building / Wing / 8,15,52,260/-
Layout / Plotted Development as on date of

Registration is

2. Cost incurred as on date of certificate 7,66,59,124 /-

3. Work done in Percentage 94%

(as Percentage of the estimated cost)

4, Balance Cost to be Incurred 48,93,136/-

(Based on estimated Cost)

S. Cost Incurred on Additional /Extra Items not Nil/-
included in the estimated Cost (Table C)




TABLE B
Internal & External Development Works in Respect of the registered

Phase

Sr. No Particulars Amount (in
Rs.)
1 Total Estimated cost of the Internal and | 1,49,38,896/-

External Development Works including
amenities and Facilities in the layout as on

date of Registration is

2 Cost incurred as on date of certificate 52,28,614/-

3 Work done in Percentage 35%

(as Percentage of the estimated cost)

4 Balance Cost to be Incurred 97,10,282/-

(Based on estimated Cost)

S Cost Incurred on Additional /Extra Items not Nil

included in the estimated Cost (Table - C)

Yours Faithfully Agreed and Accepted by:

(\ RUBYTOUCH INFRASTRUCTURE LL
' \ \

RS/AUTH. SIGN

Signature of Engineer Signature of Promoter
Arbind R. Sinha Sanjay Puranmal Agrawal
Partner

Rubytouch Infrastructure LLP
Date: 05/07/2024



