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From 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

                             (To be submitted at the time of Registration)           Date:03/01/2025 

To,  

Shivaji Towns Infracon, Shivaji Kingdom City- III 

 

 

Subject: Certificate of Cost Incurred for Development of Shivaji Kingdom City- III     -----------------

---------- having MahaRERA Registration Number P50500052968 being Developed by Shivaji 

Towns Infracon 

SIR,  

1.    I/We ER. NITESH JIBHKANTE have undertaken assignments of certifying Estimated cost 

for CANAL FRONT- II having MahaRERA Registration Number P50500052968 being 

developed by Shivaji Towns Infracon 

2. We have estimated the cost of the Civil, MEP and Allied works Required for completion of 

the apartments and proportionate completion of internal & external works of the projects as 

per specifications mentioned in agreement of sale. Our estimated cost calculations are 

based on the Drawings/plans made available to us for the projects under reference by the 

Developers/ Consultants and the schedule of items and Quantity for the entire work as 

calculated by             Nitesh .k.Jibhkate           Quantity Surveyor* appointed by Develop / 

Engineer, And the assumption of the cost of the cost material, labor and other inputs made 

by developers, and t6he site inspection carried out by us tio ascertain / confirm the above 

analysis given to us.  

3.  We estimate Total Estimated Cost of completion of the aforesaid project under reference 

at       4,72,93,020/-         (Total of Table A & B). at the time of Registration, the estimated 

Total Cost of project is with reference to the Civil, MEP and allied works required for 

Completion of Apartments of apartment and proportionate completion of internal & external 

works, as per specifications mentioned in agreement to sale and for the purpose of 

obtaining occupation certificate/ completion certificate for the Buildings(s)/ Wigs(s)/ Layout 

/ Plotted development from the Solapur Municipal. 

 

         
                          

S A C H I N  W A G H M A R E  



 

 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specifications mentioned in agreement of sale. 

   

2. (*) Quantity survey can be done by office of Engineer or can be done by as Independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. Tn case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by 

office of Engineer, the name of the person in the offi8ce of Engineer, who is responsible for 

the quantity calculated should be mentioned at the b marked (*) 

 

3. (**) Balance Cost to be incurred (4) may vary from difference between Total estimated 

cost (1) and Actual Cost incurred (2) due to deviation in Quantity required / escalation pf 

cost etc. as this estimated cost any deviation in quantity required for development of Real 

Estate Project will result in amendment of the cost incurred / to be incurred.  

 

4. All the components of work with specifications are indicative and not exhaustive.  

5. Please specify if there are any deviations / qualifications. Example: Any Deviation in Srinu 

material used from specifications in agreement of sale.  

 

 

 

      Table C  

   List of extra / Additional / Deleted Items considered in Cost  

       (Which were not part of the original estimated of Total Cost) 

 

Sr. No. List of Extra / Additional 

/ Deleted items  

Amount (in Rs.)  

   

   

 

 

Corporation being the Planning Authority under whose jurisdiction the aforesaid project is 

being Implemented.  

 

4. The Estimated Cost Incurred till date is Calculated Rs. 3,82,53,635/- (Total of Table A & 

B). The amount of Estimated Coat Incurred is calculated on the basis of input materials/ 

services used & unit cost of these items. 

 

5. The balance cost of completion of the Civil, MEP and Allied works fro completion of the 

apartment and [proportionate completion of internal & external works, as per specifications 

mentioned in agreement to sale of the Project is estimated at Rs 4,72,93,020/-    ( Total A& 

B) 

 

6. I Certify that cost for the Civil/ MEP/ Allied Work for the apartment and proportionate 

completion of internal & external works, as per specifications mentioned in agreement to 

sale of the aforesaid Project as completed of the date of this certificate is as given in Table A  

B below. 

                                                                                                           



 

  Table A  

 

        Buildings / Wings / Layout/ Plotted Development bearing Number  

___________________ or called ______________________________________________ 

(To be prepared separately for each buildings/wings/layout/plotted Development of Real          

                                                    Estate Project) 

 

 

 

 

                 Sr No.                 Particulars               Amount (In Rs.) 

                        1.  Total Estimated Cost of 

Buildings / Wing/ 

Layout/ 

Plotted/Development as 

on Date of Registration is  

           3,42,25,150/- 

                       2. Cost Incurred as on Date 

of Certificate  

           2,63,53,365/- 

                       3. Work Done In percentage 

(As percentage of 

estimated cost)  

                 77% 

                      4.  Balanced cost to be 

incurred (Based on 

Estimated Cost) ** 

                78,71,785/- 

                       5.  Cost Incurred in 

Additional/ Extra item 

not include in the 

Estimated Cost ( Table-C)  

 

 

 

 

 

 

 

 

                                                                                                                
 

 

 

 

 

 

 

 

 

 

 



 

          Table B 

Internal & External Development Works in Respect of the Registered Phase 

 

                   Sr No.                   Particular                 Amount  

                 1. Total Estimated cost of the 

Internal and External 

Development Works inculdings 

amenities and facilities in the 

layout   as on date of 

Registration is  

                    

         1,30,67,870/- 

                 2.                    Cost Incurred as in Date of 

Certificate 

            1,19,00,270/- 

                3. Work Done in Percentage (As 

Percentage Of Estimated Cost) 

               91% 

                  4.  Balance Cost to be incurred 

(Based om estimated Cost) 

 

             11,67,600/- 

                 5. Cost Incurred in Additional/ 

Extra Item not included in the 

Estimated Cost ( Table – C)  

 

 

 

                                                                                                           


