
To, 
Shri Narendra Shivajirao Wagh 

Subject: 

Sir, 

ANNEXEURE B 

FORM 2 

(SEE REGULATION3) 
ENGINEER CERTIFICATE 

(FOR THE QUARTER ENDED 31 DECEMBER 2023 
Project Name - ELITE JASMINE, Project Registration No. P50500053515 

Date: 24h April 2024 

Plot No. 238, Trimurti Ring Road, Bhausaheb Survey Nagar, 
Survey Nagar, Nagpur - 440022. 

Certified of Cost Incurred for Development "ELITE JASMINE" of the 
Project Registration No. P50500053515, situated on the Plot bearing 
C.N. No.JCTS No./ Survey no./Final S. No. 127, 128, 129, 130, 131, 
134, P.H. No. 67, Mouza - Hardoli, Tah. - Katol, Distt - Nagpur, 
demarcated by its boundaries (latitude and longitude of the end points) 

National Highway to the North, S. No. 113 to the South, S. No. 132 and 
124 to the East, Nallah to the West, of village Hardoli, Taluka - Katol, 

District - Nagpur, PIN � 441103, admeasuring 41418.53 sq. mts. area 
being developed by Shri. Narendra Shivajirao Wagh. 

/We Vaibhav V. Khadse have undertaken 
assignment of certifying estimated cost for ELITE JASMINE, having MahaRERA 
Registration Number P50500053515, being developed by Shri. Narendra Shivajirao 
Wagh. 

1. We have estimated the cost of Civil MEP and allied work required for completion 
of the apartment and proportionate completion of internal & external work of the 
project as per specification mentioned in agreement of Sale. Our estimated cost 
calculation is based on the drawings/plan made available to us for the project 
under reference by the Developers/ Consultants. The schedule of items & quantity 
required for the entire work calculated by Quantity Surveyor appointed by the 
Developer/Engineer, the assumption of the cost of material, labour and other 
inputs made by developer and the site inspection carried out by us to 
ascertain/confirm the above analysis given to us. 
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2. We estimate total estimate cost of completion of the aforesaid project under 
reference Rs. 8,28,64,975/- (Total of Table A & B) at the time of registration. The 
estimated cost of the project is with reference to Civil, MEP and allied works 
required for completion of apartment and proportioned completion of internal & 
eXternal work, as per specification mentioned in agreement of sale and for the 
purpose of obtaining occupation certificate / completion certificate of the 
Building/wings/Layout/Plotted Development from the NMRDA; being the 
planning authority under whose jurisdiction the aforesaid project is being 
implemented. 

3. The stimated cost incurred till date is calculated at Rs. 4,86,19,704/- (Total of 
Table A & B). The amount of estimated cost incurred is calculated on the basis on 
input materials/services used and unit cost of these items. 

4. The Balance Cost of Completion of the Civil, MEP and Allied Work for 
completion of the apartment and proportioned completion of internal and external 
works as per specification mentioned in agreement of sale, of the project is 
estimated at Rs. 3,42,45,27 1/- (Total of Table A & B). 

5. I certify that the Cost of Completion of the Civil, MEP and Allied Work for 
completion of the apartment and proportioned completion of internal and external 
works as per specification mentioned in agreement of sale, of the aforesaid project 
as completed on the date of this certificate is as given in Table A and Table B 
below. 

Sr. No 
1 

2 

3 

4 

5 

TABLEA 

ELITE JASMINE 
Particulars 

Total Estimated Cost of the Rs. 8,28,64,975/ 

Building/Wing/Layout/Plotted 
Development as on date of Registration is 
Cost incurred as on date of certificate 

the estimated cost) 

Amount (Rs) 

Work done in percentage ( as percentage of 58.67% 

estimated cost) 

Rs. 4,86.19,704/ 

Balance Cost to be incurred (Based on Rs. 3,42,45.271/ 

Cost incurred on additional /extra items no, NIL 
included in the estimated cost (Table-C) 
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Internal & External Development Work in Respect of the ELITE JASMINE 
Particulars Amount (Rs) 

Total Estimated Cost of the Internal and Rs. 8,28,64,975/ 
External Development Work including 

Sr No 

1 

2 

4 

amenities and Facilities in the Layout as 
on date of Registration is 

Note: 

Cost incurred as on date of certificate 

of the estimated cost) 

Work done in percentage ( as percentage 58.67% 

estimated cost) 

TABLE B 

Balance Cost to be incurred (Based on Rs. 3.42.45.271/ 

Yours faithfully 

sale. 

C) 

Cost incurred on additional /extra items NIL 

no, included in the estimated cost (Table 

Signature & Name with Stamp of Engineer) 
(Not less than Bachelor's Degree Holder or equivalent as per section 2(a) of the Act. 
Local Authorities license No. CA l2017/83490 

Agreed and Accepted By 
Signature of the Promoter 

Vaibhot: V. Khads 

Date: 24h April 2024 

Rs. 4,86. 19,704/ 

Name: Shri Narendra Shivajirao Wagh. 

1. The scope of work is completed Registered Real Estate Projects as per drawing 
approved firom time to time as per specification mentioned in agreement of 

Page 3 of 4 



1 

2. ()Quantity survey can be done by office of Engineer or can be done by an 

2 

ndependent Quantity Surveyor, whose certificate of quantity calculated can be 
relied upon the engineers. In case of independent quantity surveyor being 
appointed by the developer, the name has to mnentioned at the place mark (") 
and in case quantity are being calculated by office of Engineer the name of the 
person in the office of the Engineer who is responsible for the quantity 
calculated should be mentioned at place marked (*). 

J3. (**) Balance cost to be incurred (4) may vary from different between total 
estimated cost (1) and actual cost incurred (2) due to deviation in quantity 
required / escalation of cost etc. As this is an estimated cost, any deviation in 
quantity required for development of the Real Estate Project will result in 
amendment of the cost incurred / to be incurred. 

Sr No 

4. All the components of work with specification are indicative and not 
exhaustive. 

5. Please specify if there are any deviation/ qualifications. Example: Any 
deviation in input material used from specification in agreement of Sale. 

TABLE C 
List of Extra/additional/Deleted Item Considered in Cost 

(which were not a part of original Estimated of Total Cost) 

List of Extra/Addition al/Deleted Item Amount (Rs) 
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