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ARCHITECT’S CERTIFICATE
For the period ended on 31* December 2023

Date:02-10-2024

To
The Designated Partner

M/s BVN Constro Ventures LLP
Nagpur

Subject: Certificate of Percentage of Completion of Construction Work of “VRINDAVAN ESTATE
PHASE 1I”having MahaRERA Registration Number P50500053404(0Only Applicable after Project
Registration)being developed byM/s BVN CONSTRO VENTURES LLP

Sir,

I/We Ar. Parag Kotwal have undertaken assignment as Architect/Licensed Surveyor of certifying
Percentage of Completion of Construction Work of “VRINDAVAN ESTATE PHASE II” having
MahaRERA Registration Number P50500053404 (Only Applicable after Project Registration)being
developed byM/s BVN CONSTRO VENTURES LLP

Based on Site Inspection, with respect to Layout/each of the Building/Wing of the aforesaid Real
Estate Project, | certify that as on the date of this certificate, the Percentage of Work done for each
of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The
percentage of the work executed with respect to each of the activity of the entire phase is detailed
in Table B.



TABLE-A

Sr. Tasks/Activity Percentage of Actual
No Work Done (As on date
of the Certificate)
1|Excavation 5%
2|Basements (if any) 0%
3|Podiums (if any) 0%
4|Plinth 0%
5|Stile Floor 0%
6/Slabs of Super Structure 0%
7|Internal walls, internal Plaster, Floorings, Doors and windows within the Flats/Premises
0%
8[Sanitary Fittings within within the Flats/Premises 0%
9|Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water
Tanks 0%
10(External plumbing and external palster, elevation, completion of terraces with waterproofing
of the Building}‘Wir_ag_ 0%
11{Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC,
Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC,
Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,
Compound Wall and all other requirements as may be required to complete project as per
specifications in agreement of Sale, Any other activities
0%




BVN CON

TABLE-B

Common Areas (Internal and External Development Works)
in Respect of the Registered Phase/Project Number P50500053404

Sr. Common areas and Facilities Proposed Percentage Details
No (Yes/No) of Actual
Work Done
(As on date
of the
Certificate)

(1) (2) (3) (4) (5)
1jinternal Roads & Footpaths Yes 0% Work Not Started Yet
2{Water Supply Yes 0% Work Not Started Yet
3(Sewerage (Chamber, line, Septic Tank, STP) Yes 0% Work Not Started Yet
4|Storm Water Drains Yes 0% Work Not Started Yet
5|Landscaping & Tree Planting Yes 0% Work Not Started Yet
6|Street Lighting Yes 0% Work Not Started Yet
7|Community Buildings No NA NA
8|Treatment and disposal of sewage and sullage

water Yes NA NA
9|Solid Waste management & Disposal No 0% Work Not Started Yet
10{Water conservation/Rain water harvesting
Yes NA NA
11)Energy management No NA NA
12|Fire protection and fire safety requirements
No 0% Work Not Started Yet
13(Electrical meter room, sub-station, receiving
station Yes 0% Work Not Started Yet
14{Others (Option to Add more)

Yours Faithfully,

Signature & Name

WL

Ar.Parag Kotwal of M/s. Ekveera Architects
Agreed & Accepted By
VENTURES LLP

Signature of Promoter
Name: Mr. Parag Saraf
Date:

Partner
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