
To, 
The Tirupati Developers, 

Third Floor, N.K.Y. Towers, Ajani Square Wardha Road, Nagpur -440015 
Mob.: 7387674435, Email |D : maheshbalpande22@gmail.com 

3rd Floor NKY Towers, 

MAHESH BALPANDE 

Ajani Square, Wardha Road, 
Nagpur - 440015 

Sir 

CIVIL ENGINEER 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from Designated Bank 

Annexure - B 

FORM -2 

[See Regulation 3] 
ENGINEER'S CERTIFICATE 

Account) 

Subject: - Certificate of Cost Incurred for Development of Vrindavan Park-3 having MahaRERA 
P50500054315 being Developed by Tirupati Developers. 

For the Quarter Aprl to June 2024 

Project is estimated at 

11 Mahesh Balpande have undertaken assignment of Certifying Estimated Cost for Vrindavan Park-3 having MahaRERA Registration 
Number P5050005431 5, being Developed by Tiupati Developers. 

3 We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under reference at 
96,41,525.00 (Total of Table A & B) at the time of Registration. The estimated Total Cost of Project 

2 We have estimated the cost of Civil, MEP and Allied Works required for completion of the apartments & proportionate completion of 
internal & external works of the Project as per the specifications mentioned in the Agreement of Sale. Our estimated cost calculations 
are based on the Drawings/Plans made available to us for the Project under Reference by the Developers / Consultants. The Schedule 
of ltems & Quantity required for the entire work as calculated by Mr. Mahesh Balpande Project Manager appointed by the 
Developer/Engineer, the assumption of the cost of material, labour & other inputs made by the Developer, and the Site Inspection 

carried out by us to ascertain / confirm the above analysis given to us. 

Date: -30/06/2024 

Registration Number 

is with reference to the Civil, MEP& Alied Works completion of the apartments & proportionate completion of internal & external works, 
as per the specifications mentioned Agreement of Sale & for the Building(s) / Wing(s) / Layout / Plotted Development from the NMRDA 
being the Planning for purpose of obtaining Occupation Certificate / Completion Certificate for in the Authority under whose jurisdiction 
the aforesaid Project is being implemented. 

91,59,448.00(Total of Table A& B). The 4 The Estimated Cost incurred till date is calculates to 
amount of Estimated Cost Incurred is calculated on the basis of input materials / services used & unit cost of these items. 

S The Balance Cost of completion of the Civl, MEP & Alied Works for completion of Apartments & proportionate completion of internal & external 
works, as per specifications mentioned in Agreement of Sale, of the aforesaid 

4,82,077.00 (Total of Table A & B). 

6 | Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal & external works, as per the specifications 
mentioned in Agreement of Sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A & B below: 



Building / Wing / Layout / Plotted Development bearing Number or called 
separately of each Building / Wing / Layout / Plotted Development of the Real Estate Project) 

S. No. 
1 

2 

3 

4 

S. No. 
1 

Note: 

Note : Not applicable in case of Projects in Plotted Development and Sale of Land 

3 

Yours faithtety 

Mr Mahesh Balpande 

Internal & External Development Works in respect of Registered Phase 

Agreed & Accepted by: 

Signature of Promoter 

TABLE -A 

Particulars 
Total Estimated Cost of Building / Wing / Layout / Plotted 
Development as on date of Registration is 
Cost incurred as on date of Certificate 
Work Done in Percentage (as Percentage of Estimated 
Balance Cost to be incurred ** (based on Estimated 
Cost incurred on Additional /Extra Items not included 

the Estimated Cost (Table-C) 

Work Done in Percentage 

Particulars 

Total Estimated Cost of Internal & External Development? 
Works incuding amenities & facilities in the Layout as on 
Cost incurred as on date of Certificate 

Balance Cost to be incurred 

[Not less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act) 

Name:- Rahul Arunrao Upganlawar 
Date: -30/06/2024 

TABLE-B 

Local Authority License Number (if applicable);: NIT/BE(W)/4695/528 

S. No. 

Cost incurred on Additional /Extra Items not included in 
the Estimated Cost (Table-C) 

evelo 
Ajni Square. 
Wardha Road. 

Napr 

4.All components of work with specifications are indicative & not exhaustive 

NIL 

Amount (in Rs.) 

List of Extra / Additional / Deleted Items considered in the Cost 
(Which were not parts of the original Estimate of Total Cost) 

NA 

TABLE -C 

Amount (in Rs.) 

1.The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time as per specifications 
mentioned in the Agreement to Sale. 

List of Extra l Additional / Deleted Items 

2.(") Quantity Survey can be done by the office of Engineer or can be done by an independent Quantity Surveyor, who's Certificate of 
Quantity Calculated, can be relied up on by Engineer. In case of independent quantity surveyor being appointed by Developer, the name 
has to be mentioned at the place marked () & in case quantity are being calculated by office of Engineer, the name of person in the 
office of Engineer, who is responsitble for the quantity calculated should be mentioned at the place marked ("). 

(to be prepared 

3.(**) Balance Cost to be incurred (4) may vary from difference between Total Estimated Cost (1) & actual Cost incurred (2) due to 
deviation in quantity required / escalation of cost etc. As this is an Estimated Cost any deviation quantity required for the Development of 
Real Estate Project will result in an amendment of the cost incurred / to be incurred. 

96,41,525.00 

91.59,448.00 

5.Please specify if there are any deviations l qualifications. Example: Any deviation in input material used from specifications in 
Agreement of Sale 

95.00% 
4,82,077.00 

Amount (in Rs.) 

NIL 
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