Jayprakash Gandhi
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FORM-2
[see Regulation 3]
ENGINEER'S CERTIFICATE

Date: 04/01/2025

To,

Chandrashekhar Baburao Kale

16, Rajas Bandhu Nagar, Geeta Nagar,
Nagpur-440030

Subject: Certificate of Cost Incurred for Development of MAHALAXMI NAGAR
having MahaRERA Registration number P5S0500055314 being developed by
Chandrashekhar Baburao Kale.

Sir,

I/ We Mr Jayprakash Gandhi have undertaken assignment of certifying
Estimated Cost for MAHALAXMI NAGAR having MahaRERA Registration
number P5S0500055314 being developed by Chandrashekhar Baburao Kale.

We have estimated the cost of Civil, MEP and Allied works required for
completion of the apartments and proportionate completion of internal &
external works of the project as per specifications mentioned in agreement of
sale. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer/Consultants.
The Schedule of items and quantity for the entire work as calculated by Mr
Jayprakash Gandhi (quantity Surveyor) appointed by Developer/Engineer,
the assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us to ascertain/confirm the

above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project
under reference as Rs.1,15,62,692/- (Total of Table A and B) at the time of

Registration. The estimated Total Cost of project is with reference to the
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Civil, MEP and Allied works required for completion of the apartments and
proportionate completion of internal & external works, as per specifications
mentioned in agreement of sale and for the purpose of obtaining occupation
certificate / completion certificate for the Buildings / Wing(s) / Layout
Plotted Development from the Kalmeshwar tahsil office being the Planning
Authority under whose jurisdiction the aforesaid project is being
implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.20,81,285/- (Total

of Table A and B). The amount of Estimated Cost Incurred is calculated on

the basis of input materials / services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for the
completion of the apartments and proportionate completion of internal &
external works, as per specifications mentioned in agreement of sale, of the

Project is estimated at Rs. 94,81,407/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments
and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the aforesaid Project as

completed on the date of this certificate is as given in Table A and B below:

TABLE A
MAHALAXMI NAGAR
Sr. Particulars Amount (In
No. Rs.)
1. Total Estimated cost of the Building / Wing /
Layout / Plotted Development as on date of 0/-
Registration is
2. Cost incurred as on date of certificate 0/-
3. Work done in Percentage
(as Percentage of the estimated cost) 0%
4. Balance Cost to be Incurred
(Based on estimated Cost) 0/-
S. Cost Incurred on Additional /Extra Items not
Nil/-

included in the estimated Cost (Table C)
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TABLE B
Internal & External Development Works in Respect of the registered
Phase
Sr. No Particulars Amount (in
Rs.)
1 Total Estimated cost of the Internal and
External Development Works including
amenities and Facilities in the layout as on 1,15,62,692/-
date of Registration is
2 Cost incurred as on date of certificate 20,81,285/-
3 Work done in Percentage
(as Percentage of the estimated cost) 18%
4 Balance Cost to be Incurred
(Based on estimated Cost) 94,81,407/-
S Cost Incurred on Additional /Extra Items not
Nil

included in the estimated Cost (Table - C)

Yours Faithfully

qﬁiﬁ“‘ LJ

Signature of Engineer
Mr Jayprakash Gandhi

Agreed and Accepted by:-
A@ ( )

Signature of Promoter

Chandrashekhar Baburao Kale
Date: 04/01/2025




