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ANNEXURE - A. 

Stage wise time schedule of completion of the Project -

Sr.N Stages 

0 

1. 

2. 

3 . 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

Excavation 

Basement (if any) 

Podiums (if any) 

Plinth 

Stilt (if any) 

Slabs of the Super Structure 

Internal walls, internal plaster, completion of 

floorings, doors and windows 

Sanitary, electrical and water supply fittings within 

the said units 

Staircase, lift wells and lobbies for each floor level 

overhead and underground water tanks 

External plumbing and external plaster, elevation, 

completion of terraces with water proofing 

11. Installation of lifts, water pumps firefighting fittings 

and equipment, electrical fittings, mechanical 

Date of 

Completion 
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1 

equipment, finishing to the entrance, lobby/s, plinth I 

protection paving of the areas appurtenant to 

building/wing, compound wall and all other 

requirements as may be required to complete 

• project as per specifications in agreement for sale, 

any other activities. 

12. Internal roads and footpaths, lighting 31-08-2026 

13. Water supply 28-10-2028 

14. Sewerage (chamber, lines, sepetic tanks, STP) 28-05-2027 

15. Storm water drains -

16. Treatment and disposal of sewerage and sullage 30-04-2028 

water 

17. Solid waste management and disposal 31-01-2029 

18. Water conversation/rain water harvesting 31-01-2029 

• 19 . Electrical meter room, sub - station, receiving station 31-01-2029 

20. Others 31-01-2029 
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