
 
 

 
 
 
 
 
 
 
 
 

To, 

 
 

FORM-2 
[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 
Money from Designated Account- Project   wise) 

Date : 30/06/2024

 M/s Supreme Urban Realities Pvt Ltd 
    6th Floor Supreme Forest Avenue Tower 
    Katol Road Nagpur - 440013 
 
 

Subject: Certificate of Cost Incurred for Development of Supreme Avenue Tower having MahaRERA 
Registration Number P50500055993 being developed by M/s Supreme Urban Realities Pvt Ltd      
 
Sir, 

1. I Chandrakant Dhage have undertaken assignment of certifying Estimated Cost for the 
Project Named Supreme Avenue Tower registered under MahaRERA, registration number   
P50500055993 being developed by M/s Supreme Urban Realities Pvt Ltd   

2. We have estimated the cost of Civil, MEP and Allied works, required for completion of the 
apartments and proportionate completion of internal and external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on 
the Drawings/plans made available to us for the project under reference by the Developer and 
Consultants. The Schedule of items and quantity for the entire work as calculated by quantity 
Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, 
labour and other inputs made by developer, and the  site inspection carried out by   us to 
ascertain/ confirm the above analysis given to us. 

3. We estimate total Estimated Cost of completion of the aforesaid project under reference  as  
Rs. 46,40,49,558/- (Total  of  Table  A  and  B) at the time of registration.  The estimated Total 
Cost of project is with reference to the Civil, MEP and allied works required for completion of 
the apartments and proportionate completion of internal and external works, as per 
specifications mentioned in agreement of sale and for the purpose of obtaining occupation 
certificate / completion certificate for the building(s)/ Wing(s)/Layout/Plotted development 
from the NMRDA being the Planning Authority under whose jurisdiction the aforesaid project 
is being implemented. 

4.  The Estimated Cost Incurred till date is calculated at Rs. 7,26,29,957/- (Total of Table A and 
B). The amount of Estimated Cost Incurred is calculated on the base of input 
materials/services used and unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the 
apartments and proportionate completion of internal and external works as per specifications 
mentioned in the agreement of sale of the project is estimated at Rs 39,14,19,601/- (Total of 
Table A and B). 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 
internal and external works as per specifications mentioned in the agreement of sale of the 
aforesaid project as completed on the date of this certificate is as given in Table A and B below 
: 

 



 

 

 

TABLE A  

Building /Wing  bearing  Number 1 or  called  Wisteria and Verbana 

(to be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
(1) (2) (3) 

1 Total Estimated cost of the building/wing as 
on date of Registration is 

Rs. 34,80,37,168.50 

2      Cost incurred as on  date of certificate Rs. 6,53,66,961.30 

3 Work  done  in Percentage 
(as Percentage of the estimated cost   ) 

18.78% 

4 Balance Cost to be Incurred (Based  
on Estimated Cost) 

Rs. 28,26,70,207 

5 Cost Incurred on Additional /Extra Items not  
included in the Estimated Cost (Table C) 

Rs. NIL 

 
 

TABLE B 

(Internal & External Development Works in respect of the registered phase) 
 

Sr. No. Particulars Amounts 
(1) (2) (3) 

 
1 Total Estimated cost of the Internal   and External Rs. 

Development Works including amenities and 
Facilities in the layout as    on date of Registration is  

11,60,12,390

       2 Cost incurred as on  date of certificate               Rs.   72,62,996 

3 Work  done  in Percentage 
(as Percentage of the estimated   cost). 

            6.26 % 

4 Balance Cost to be Incurred (Based 
on Estimated Cost). 

             Rs.   10,87,49,394 

5 Cost Incurred on Additional /Extra Items not  
included  in the Estimated  Cost  (Table C). 

 
Agreed and Accepted by 
 
 
Signature of Promoter 
Name – Murtaza Kothawala 
Date – 04.07.2024 

Rs. NIL 
 

Yours Faithfully 
 
 

Signature and Stamp of 
Engineer 

Local Authority License No 

 
 
 

 

 
 



 
 
 
 

* Note: 

 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from 
time to time so as to obtain Occupation Certificate/Completion   Certificate. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer.   
In case of independent quantity surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, 
the name of the person in the office of Engineer, who is responsible for the quantity calculated 
should be mentioned at the place marked   (*). 

3. The estimated cost includes all labour, material, equipment and machinery required to 
carry out entire work. 

4. As this is an estimated cost, any deviation in quantity required for development of the 
Real Estate Project will result in amendment of the cost incurred / to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 

6. Please specify if there are any deviations/qualifications Example any deviation in input 
material used from specifications in agreement of sale. 

 

Table C 

List of Extra/Additional Items considered in Cost  

 (which were not part of the original Estimate of Total Co

Sr No List of Extra/Additional/Deleted Items Amount (In Rs) 
1   
2   



 
 
 
 
 
 
 


