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Sir, 

[See Regulation 3) 

ENGINEER'S CERTIFICATE 

(STRUCTURAL CONSULTANTS & CIVIL ENGINEERS) 

Mb. +9l-8308181819,9096636449 (Nagpur. M.H.) 

1. I ANKIT ASHTANKAR have undertaken assignment of certifying Estimated Cost for 
Project Name having MahaRERA Registration Number P50500055956 Being 
developed by ADVIK BUILDSWORTH PVT. LTD. For the month of April to 
June 2024. • 

2. I have estimated the cost of the Civil, MEP and Allied works required for completion 
of the apartments and proportionate completion of internal & external works of the 
project as per specifications mentioned in agreement of sale. Our estimated cost 
calculations are based on the Drawings/plans made available to us for the project 
under reference by the Developer / Consultants and the Schedule of items and 
quantity for the entire work as calculated by An kit Ashtankar Quantity surveyor* 
appointed by Developer I Engineer, and the assumption of the cost of the cost 
material, labor and other inputs made by developer, and the site inspection carried 
out by us to ascertain/ confirm the above analysis given to us. 

3. I estimate Total Estimated Cost of completion of the aforesaid project under 
reference at Rs. 39,35,38,423/· at the time of Registration. The estimated Total 
Cost of project is with reference to the Civil, MEP and allied works required for 
completion of apartments and proportionate completion of internal & external 
works, as per specifications mentioned in agreement to sale and for the purpose of 
obtaining occupation certificate / completion certificate for the Building(s) / 
Wing(s) / Layout / Plotted Development from the Nagpur Municipal Corporation 
being the Planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.1,07,53,245. The amount of 
Estimated Cost Incurred is calculated on the basis of input materials/ services used 
& unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of 
the apartment and proportionate completion of internal & external works, as per 
specifications mentioned in agreement to sale of the Project is estimated at Rs. 
38,27,85,178/•. 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and 
proportionate completion of internal & external works, as per specifications 
mentioned in agreement to sale, of the aforesaid Project as completed on the date of 
this certificate is as given in Table A and B below. 
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Table A 

Building / Wing/ Layout / Plotted Development bearing Number ______ or 
called Ibo Ona World 

(To be prepared separately tor each building I wing I Layout I Plotted Development of 
the Real Estate Project) 

Sr. No. Particulars Amount (In Rs.) 
1. Total Estimated Cost of Building/ Wing/ RL 39,35,38,423/· 

Layout/ Plotted Development As On Date 
Of Registration is 

2. Cost Incurred As On 30-06-2024 Rs.1,07,53,245/· 

3. Work Done In Percentage 2.73% 

(As Percentage Of Estimated Cost) 

4. Balance Cost To Be Incurred (Based on AL 38,27,85, 178/ • 
Estimated Cost)** 

5. Cost Incurred In Additional/ Extra Item NIL 
not included in the Estimated Cost (Table -
C) 

I t n erna I & Ext ID erna eve oomen 
TableB 

tW k • R or sin esoec o e ea 1s ere t f th R • t d Ph ase 

Sr. No. Particulars 
1. Total Estimated Cost of the Internal and external 

Development Works including amenities and 
facilities in the layout as on date of Registration is 

2. Cost Incurred As On 30-06-2024 

3. 
Work Done In Percentage 

(As Percentage Of Estimated Cost) 

4. Balance Cost To Be Incurred (Based on Estimated 
Cost) 

5. Cost Incurred In Additional / Extra Item not 
included in the Estimated Cost (Table-C) 

Yours Faithfully, 

(License NO STATE/R/2023/APU05444) 

Signature of Engineer 

Amounts 

Ra.39,35,38,423/ • 

Rs.1,07,53,245/· 

2.73% 

AL 38,27,85, 178/ • 

NIL 

Mobile User

Mobile User



Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 
from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 
Engineer. In case of independent quantity surveyor being appointed by Developer, the name 
has to be mentioned at the place marked (*) and in case quantity are being calculated by 
office of Engineer, the name of the person in the office of Engineer, who is responsible for the 
quantity calculated should be mentioned at the place marked (*) 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated cost 
(1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. 
As this estimated cost, any deviation in quantity required for development of the Real Estate 
Project will result in amen_dment of the cost incurred I to be Incurred. 

4. All the components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in input 
material used from specifications in agreement of sale. 

Table C 

List of Extra/ Additional/ Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

Sr. No. List of Extra/ Amount (In Rs.) 
Additional/ Deleted 
Items 

NIL 
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