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CHARTERED ACCOUNTANT CERTIFICATE 
(To be submitted at the time of Rcgish·atlon of Project and for withdrawal of Money from Designated Account)) 

CA SUMIT R. CHANDWANI 
CHARTERED ACCOUNTANT 

Date: 21-07-2024 
To: ADVIK BUILDSWORTH PRIVATE LIMITED, FLAT NO 202, SAi NAMAN APARTMENT, 77 OLD SUBHEDAR LAYOUT, Nagpur, 24 

Subject: Certificate of Financial Progress of Work of THE ONE WORLD having MahaRERA Registration Number PS0S00055956 being developed by 

ADVlK BUILDSWORTH PRIVATE LIMITED. 

Sir, 
This certificate is being isc:ued for RERA compliance for the THE ONE WORLD having MahaRERA Registration Number PS0S000SS956 being 
developed by ADVIK BUILDSWORTH PRIVATE LIMITED and is based on the records and documents produced before me and explainations 

provided by the management of the promoter. 

Table A - Estimated Cost of the Project (at the time of registration of Project) 
Estimated Cost (At the 

Sr No. Particulars time of registration of 
Project)(JNR) 

1 i) Land Cost: 
a) Value of land as ascertained from the Annual Statement of Rates (ASR). 96,099,662 

b) Estimated Amount of Premium payable to obtain development rights, FSI, fungible area, and any other 

incentive/ concessions in deficiency under OCR from Local Authority or State Government/UT 12,395,164 

Adminstration or anv Statutorv Authoritv. 
c) Estimated Acauisition cost ofTDR fif anv1 . 

d) Estimated Amounts payable to State Government/UT Administration or competent authority or any other 
statutory authority of the State or Central Government, towards stamp duty, transfer charges, registration 
fees etc· and 5,530,600 

e) Estimated Land Premium payable as per annual statement of rates (ASR) for development of land owned by 
nublic authorities . 

n Under Rehabilitation scheme: . 

i) Estimated construction cost of rehab building including site development and infrastructure for the same as 
certified bv engineer . 

ii) Estimated Cost towards clearance of land of all or any encumbrances including cost of removal of legal / 
illegal occupants, cost for providing temporary transit accomodation or rent In lien of Transit accomodation, 
overhead cost, amounts payable to slum dwellers, tenants, apartment owners or approp1iate authority or 
government or conce~sionaire which are not ref unable and so on 

. 
iii) Estimated Cost of ASR linked premium, fees, charges and security deposits or maintenance deposit, or any 

amount whatsoever oavable to anv authorities towards and in project of rehabilitation. . 

iv) Any other cost including interest estimated on the borrowing done specifically for construction of 

rchabilitiition comoonent . 
Sub Total of Land Cost 114,025,426 

ii) Development Cost/ Cost of Construction: 
(a) Estimated Cost of Construction as certified by Engineer 393.538,423 
(b) Cost incurred on additional items not included in estimated cost (As per enmneer certificate 1 . 
(c) Estimated expenditure for development of entire project excluding cost of construction as per(i) above, i.e. 

salaries, consultants fees, site overheads, development works, cost of services (including water, electricity, 

sewerage, drainage, layout roads etc.), absorbed cost (attributable to this project) of machineries and 

eauloment includinsz its hire and maintenance costs consumables etc. . 

(d) Estimated Taxes, cess, fees, chanws, premiums interest etc payable to any Statutorv Authoritv. . 
(e) lnterst payable to financial institutions, schedule banks, non banking financial institution (NBFC) or money 

lenders on construction fundin11 or monev borrowed for construction; . 

Sub Total of Development Cost 393,538,423 
Total Cost of the Prolect (Estimated) 507,563,849 
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r Table B • Actual Cost Incurred on the Project (For the Quarter Ending June 2024) 

Sr No. Particulars Amount (INRl Incurred 

1 i} Land Cost: 
a) Value of land as as(ertalned f1 om the Annual Statement of Rates (ASR). 96,099,662 

b) Incurred Amount of Premium payable to obtain development rights, FSI, addfttotial FSI, fungible area, and 

any other incentive/ concessions In deficiency under DCR from Local Authority or State Government/ UT 

Administration or any Srnh.llorv AuthorllV. 12,395,164 

c) Incurred Expensditure for Acaulsltlon ofTDR Clranv) 
. 

d) Amounts paid to Stale Government/UT Administration or competent authority or any other statutory 

authority of the State or Central Government, towards stamp duty, transfer charges, regl~tration fees etc; 

and 
5,530,600 

e) Land premium paid for redevelopment ofland owned by public authorities. . 

f) Under Rehabilitation scheme: 
. 

i) Incurred Expenditure for construction of rehabilitation building. Minimum of (a) or (b) to be considered 
. 

(a) Cost incurred for construction of rehab building including site development and infrastructure for the . 
same as certified by Engineer. 

. 

(b) lncurrred Expenditure for construction of rehab building as per books of accounts as verified by the CA 
. 

ii) Incurred e:Kpenditure towards clearance of land of all or any encumbrances including cost of removal oflegal 

/ illegal occupants, cost for providing temporary transit accomodation or rent in lieu of Transit 

accomodation, overhead cost, amounts paid to slum dwellers, tenants, apartment owners or appropriate 

authority or government or concessionaire which arc not refunable and so on · 
. 

iii) Incurred expenditure of ASR linked premium, fees, charges and security deposits or maintenance deposit, or 

any amount whatsoever oaid to any authorities towards and in project of rehabilitation. 
. 

iv) Any other wst including interest incurred on the borrowing done specifically for construction of 

rehabilil;ltion component 
. 

Sub Total of Land cost 114,025,426 

2 Development Cost/ Cost of Construction: 
i) Expenditure for construction. Minimum of (a) or (b) to be considered 10,753,245 

(a) Construction cost incurred including site development and infrastructure for the same as certified by 

Engineer. 
. 

(b) Actual cost of construction incurred as oer books of accounts as verified bv the CA . 

(ii) Cost incurred on additional items not included in estimated cost (As per Engineer Certificate) . 

(iii) Incurred expenditure for development of entire project excluding cost of construction as per(i) above, i.e. 

salaries, consultants fees, site overheads, development works, cost of services (including water, electricity, 

sewerage, drainage, layout roads etc.), absorbed cost (attributable to this project) of machineries and 

equipment including its hire and m~intenance costs, consumables etc. All costs incurred to complete the 

construction of the entire chase oforoiect re2istered. 
. 

(d) Incurred Ei.-penditure towards Taxes, cess, fees, charges, premiums interest etc to any Statutory Authority. 
. 

(e) Incurred Expenditure towards Interest to financial institutions, schedule banks, non banking financial 

institution (NBFC) or money lenders on construction funding or money borrowed for construction; 
. 

Sub Total of Development Cost 10,753,24S 

Total Cost of the Project (Incurred) 124,778,671 

3 Total Cost of the Pro·ect Actual incurred as on date of certificate 124,778,671 

4 
P1 oportion of the Cost incurred on Land Cost and Construction Cost of the Total Estimated Cost. (Table A) 

24.58% 

5 Amount which can be withdrawn from the Desi n.ited Account 124,778,671 

6 Less: Amount withdrawn till date of this certificate from Desi nated Account 

7 Net Amount which can be withdrawn from the Desi nated Bank Account under this certificate 124,778,671 

*Pass through charges or indirect ta>.es not included in incurred cost of the project 
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i Table C • Statement of calculatlon of receivables from Sale of the Real Estate protect 

I 
Sold Inventory 

Sr. 
Unit Conlsderatlon as per 

No 
Floor No. Carpet Area (Sq. Mtrt) Agreement/ Letter of Received Amount Balance receivables 

Allotment 

1 SHOP NO. 5 42.21 10,032,820.00 178,000.00 9,854,820.00 

Total 42.21 10 032,820.00 178,000.00 9,854,820.00 

Unsold Inventory 

Sr. Floor No. Carpet Area (Sq. Mtrs) Unit Conlsderatlon n per ready reckoner rate 
No 
1 SHOPNO.1 42.48 1,895,292 

2 SHOP NO. 2 62.03 2,767,540 

3 SHOPNO.3 80.80 3,604,633 

4 SHOPNO.4 51.48 2,296,639 

5 SHOPNO.6 . 28.99 1,293,226 

6 SHOP NO. 7 28.99 1,293,226 

7 SHOP NO. 8 28.99 1,293,226 

8 SHOP NO. 9 28.99 1,293,226 

9 SHOP NO.10 28.99 1,293,226 

10 SHOP NO.11 28.99 1,293,226 

11 SHOP NO. 12 21.90 977,047 

12 SHOP NO. 13 21.90 977,047 

13 SHOP NO. 14 21.90 977,047 

14 SHOPNO.15 21.90 977,047 

15 SHOPNO.16 21.90 977,047 

16 SHOP NO. 17 31.89 1,422,740 

17 SHOP NO.101 44.46 1,983,315 

18 SHOP NO.102 47.90 2,137,011 

19 SHOP NO. 103 60.13 2,682,640 

20 SHOPNO.104 30.46 1,358,809 

21 SHOP NO. 105 32.64 1,456,290 

22 SHOP NO. 106 22.42 1,000,112 

23 SHOP NO. 107 22.42 1,000,112 

24 SHOP NO. 108 22.42 1,000,112 

25 SHOP NO.109 22.42 1,000,112 

26 SHOP NO. 110 22.42 1,000,112 

27 SHOP NO.111 23.83 1,063,107 

28 SHOP NO. 112 23.28 1,038,614 

29 SHOP NO. 113 21.90 977,047 

30 SHOP NO.114 21.90 977,047 

31 SHOP NO. 115 21.90 977,047 

32 SHOP NO.116 21.90 977,047 

33 SHOP NO. 117 31.89 1,422,740 

34 OFFICE NO. 118 127.13 5,235,344 

35 OFFICE NO. 119 89.91 3,702,468 

36 OFFICE NO. 120 54.12 2,228,935 

37 FLAT NO. 201 85.62 3,232,231 

38 FLAT NO. 202 61.36 2,316,491 

39 FLAT NO. 203 61.36 2,316,491 

40 FLAT NO. 204 85.62 3 232,231 

41 FLAT NO. 205 85.62 3,232,231 

42 FLAT NO. 206 61.36 2,316,491 

43 FLAT NO. 207 61.36 2,316 491 

44 FLAT NO. 208 85.62 3,232,231 

45 FLAT NO. 301 85.62 3,232,231 

46 FLAT NO. 302 61.36 2,316,491 

47 FLAT NO. 303 61.36 2,316,491 

48 FLAT NO. 304 85.62 3,232,231 

49 FLAT NO. 305 85.62 .3,232,231 

50 FLAT NO. 306 61.36 - 2,316,491 

51 FLAT NO. 307 61.36 ~t ~HAA~ 2,316,491 

52 FLAT NO. 308 85.62 /I~ 1/ "O~- 3,232,231 

53 FLAT NO. 401 85.62 1/~I 1 \-Z.~ 3,232,231 

:5 I\~ t 
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/4 FLATNO.402 61.36 2,316,491 

,155 FLATN0.403 61.36 2,316,491 

I 
56 FLATNO.404 85.62 3,232,231 

57 FLAT NO. 405 85.62 3,232,231 

58 FLAT NO. 406 61.36 2,316,491 

59 FLATNO.407 61.36 2,316,491 

60 FLATNO.408 85.62 3,232,231 

61 FLAT NO. 501 85.62 3,232,231 

62 FLAT NO. 502 61.36 2,316,491 

63 FLAT NO. 503 61.36 2,316,491 

64 FLAT NO. 504 85.62 3,232,231 

65 FLAT NO. 505 85.62 3,232,231 

66 FLAT NO. 506 61.36 2,316,491 

67 FLAT NO. 507 61.36 2,316,491 

68 FLAT NO. 508 85.62 3,232,231 

69 FLAT NO. 601 85.62 3,232,231 

70 FLAT NO. 602 61.36 2,316,491 

71 FLAT NO. 603 61.36 2,316,491 

72 FLATNO.604 85.62 3,232,231 

73 FLATNO.605 85.62 3,232,231 

74 FLAT NO. 606 61.36 2,316,491 

75 FLATNO.607 61.36 2,316,491 

76 FLATNO.608 85.62 3,232,231 

77 FLAT NO. 701 85.62 3,232,231 

78 FLAT NO. 702 61.36 2,316,491 

79 FLAT NO. 703 61.36 2,316,491 

80 FLAT NO. 704 85.62 3,232,231 

81 FLAT NO. 705 85.62 3,232,231 

82 FLAT NO. 706 61.36 2,316,491 

83 FLAT NO. 707 61.36 2,316,491 

84 FLAT NO. 708 85.62 3,232,231 

85 FLAT NO. 801 85.62 3,232,231 

86 FLAT NO. 802 61.36 2,316,491 

87 FLAT NO. 803 61.36 2,316,491 

88 FLAT NO. 804 85.62 3,232,231 
89 FLAT NO. 805 85.62 3,232,231 
90 FLAT NO. 806 61.36 2,316,491 
91 FLAT NO. 807 61.36 2,316,491 
92 FLAT NO. 808 85.62 3,232,231 
93 FLAT NO. 901 85.62 3,232,231 
94 FLAT NO. 902 61.36 2,316,491 
95 FLAT NO. 903 61.36 2,316,491 
96 FLAT NO. 904 85.62 3,232,231 
97 FLAT NO. 905 85.62 3,232,231 
98 FLAT NO. 906 61.36 2 316,491 
99 FLAT NO. 907 61.36 2,316,491 
100 FLAT NO. 908 85.62 3,232,231 
101 FLAT NO. 1001 85.62 3,232.231 
102 FLAT NO. 1002 61.36 2,316,491 
103 FLAT NO. 1003 61.36 2,316,491 
104 FLAT NO. 1004 85.62 3,232,231 
105 FLAT NO. 1005 85.62 3,232,231 
106 FLAT NO. 1006 61.36 2,316,491 
107 FLAT NO. 1007 61.36 2,316.491 
108 FLAT NO. 1008 85.62 ~f'.LIA°" !',,,_ 3,232,231 

//4 ~ . -·· 1/ .,.,- -.... ,~ 
Total 6,609.02 f/ .... '-1/ 1 '\'/4~ 257,603,427 
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I Table D • Comparison between Balance cost and receivables 

Sr 
Amount (INR) 

No. 
Particulars Incurred 

1 Estimated balance cost to complete the real estate project (Difference of total Estimated project cost less actual cost 

incurred) 
382 785178 

2 Balance amount of ~ceivables from sold Apartments as per Table C of this certificate (As certified by Chartered 

I At"t"nuntant 11~ verifi"'rl from the record!I 11nd hnnl<c, nf orrn11nt~ \ 
9,854 820 

3 (i) Balance unsold area (lo be certified by Management and to be verified by CA from the records and books of accounts) 

(in Sq Mtrs) 
6,609.02 

(Ii) Estimated amount of sales proceeds In respect of unsold Apartments (calculated as per ASR multiplied to unsold area 

as on the date of certificate, to be calculated and certified by CA) as per Table C to this Certificate 257 603,427 

4 Estimated receivables of ongoing project. [Sum of (2)+3(i1J] 
267,458 247 

5 (To be filled for ongoing projects only) 

Amount to be deposited in Designated Amount • 70% or 100% 

If 4 is greater than 1. then 70% of receivables of ongoing project will be deposited in Designated account 

If 4 is greater than 1, then 70% of receivables of ongoing project will be deposited in Designated account 

If 4 is lesser than 1, then 100% of receivables of ongoing project will be deposited in Designated account NA 

Table E - Desianated Bank Account details 
Actual Amount tlll 

Sr Particulars 
date (From start of 

No. 
bank account to till 

datel 

1 Opening balance 
. 

2 Deposits 
140,000 

3 Withdrawals 
. 

4 Closing balance 
140 000 

I hereby certified that required proportion of money, as specified in the act, collected from the allottees of the project unit is indicated in Table C has been 

deposited in Designated Bank account. 

I hereby certified that ADVIK BUILDSWORTH PRIVATE LIMITED has utilised the required proportion of money, as specified in the act. collected from 

allottees for this project only for land and construction of this project. 

Table F - Means of Finance 

Sr 
Estimated (At time of Proposed/ Estimated (As Actual (As on the 

No. 
Particulars registration) (In Rs.) on the date of date of Certificate) 

(proposed and indicative) Certificate) (In Rs.) (In Rs.) 

1 C>,,yr,funds 192,733,111 192,733,111 124,740,671 

2 Total borrowed funds (secured) 
Drawdown availed till date 

. . -
3 Total borrowed funds (unsecured) 

Drawdown availed till date 
. . . 

4 Customer receipts used for project 314 830 738 314,830,738 38,000 

5 Total funds for project 507,563 849 507,563,849 124.778 671 

6 Total extimated cost (As per Table A) 507 563,849 507,563,849 124,778.671 

Table G • Anv Comments/ Observations of CA 

1 For Quarter ending June 2024. This certificate is being issued for Rera updation compliance and is based on records and documents produced 

before me and explanations provided to me by the management of the finn. 

2 Updated Information on the basis of books of accounts, engineer certificate and bank statements. 

3 Gst of, 22,000 in bank account will not form part of customer receipts. Thus, 70% bank account shows, 15,400 extra deposits. 

4 We have relied on management for additional information of sold/ unsold units in Table C and valuation of unsold units in Table C. 

5 We have relied on management for information provided in Table E. 

6 The certificate issued earlier for June 24 Qtr had some typographical errors, which showed the total estimate and actual cost of the project wrong. 

Thus, this revised certificate is being issued. 

Agreed and Accepted by: 

I 

Yours Faithfully 
For, Sumlt R.Chandwani 

Chartered Accountant 

Date: 21-07-2024 

CA Sumit R.Chandwani 
M. No. 616078 

UDIN :24616078BKAVSQ3907 
Certificate No :2023-241151 I 
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